

BANK OF BARODA																
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH OF APRIL 2013 - 2nd lot																
Month	Zone	Region	Tender no.	Item/ Nature of work	Mode of tender inquiry	Date of Publication of NIT	Type of Bidding (single/ two bid system)	Last date of receipt of tender	Nos of tenders recorded	Nos and names of parties qualified after technical evaluation	Nos and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / L1	Contract no & date	Name of Contractor	Value of Contract in Rs.	Scheduled date of completion
A	B	C	1	2	3	4	5	6	7	8	9	10	11	12	13	14
13-Apr	Mah&Goa	Pune	1	Civil / Interior Work - Ashoknagar Branch	Website	04-02-2013	Two Bid System	22/04/13	4	1) M/s Arihant Decors, 2) Glowrite Agencies, 3) M/s Hariom Associates, 4) M/s Umesh Engg	Nil	yes	PNR:P&E: 27:2013:293: dtd 07.05.13	Arihant Décor	5,50,000	21 days
13-Apr	Mah&Goa	Pune	2	Electrical Work- Ashoknagar Branch	Website	04-02-2013	Two Bid System	22/04/13	4	1) M/s Gajanan Electricals, 2) M/s Sunmoon Electrical, 3) M/s Power Point Marking, 4) M/s Sai Electric Traders	Nil	yes	PNR:P&E: 27:2013:292: dtd 07.05.13	Gajanan Electricals	2,79,245	21 days

Month	Zone	Region	Tender no.	Item/ Nature of work	Mode of tender inquiry	Date of Publication of NIT	Type of Bidding (single/ two bid system)	Last date of receipt of tender	Nos of tenders recorded	Nos and names of parties qualified after technical evaluation	Nos and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / L1	Contract no & date	Name of Contractor	Value of Contract in Rs.	Scheduled date of completion
A	B	C	1	2	3	4	5	6	7	8	9	10	11	12	13	14
13-Apr	Mah&Goa	Pune	3	Civil / Interior Work - Bhandarkar Branch	Website	04-10-2013	Two Bid System	25/04/13	7	1) M/s Arihant Decors, 2) Glowrite Agencies, 3) M/s Umesh Engineering, 4) M/s Kumar Construction, 5) M/s Baniyan Construction, 6) Hariom Associates, 7) Jayprakash Enterprises	Nil	yes	PNR:P&E: 27:2013:295: dtd 04.05.13	Glowrite Agencies	672261/50	15 days

Month	Zone	Region	Tender no.	Item/ Nature of work	Mode of tender inquiry	Date of Publication of NIT	Type of Bidding (single/ two bid system)	Last date of receipt of tender	Nos of tenders recorded	Nos and names of parties qualified after technical evaluation	Nos and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / L1	Contract no & date	Name of Contractor	Value of Contract in Rs.	Scheduled date of completion
A	B	C	1	2	3	4	5	6	7	8	9	10	11	12	13	14
13-Apr	Mah&Goa	Pune	4	Electrical Work-Bhandarkar Branch	Website	04-10-2013	Two Bid System	25/04/13	6	1) M/s Sunmoon Electricals, 2) M/s Samarth Suhasa Engg., 3) M/s Pratibha Electrotech, 4) M/s Gajanan Electricals, 5) M/s Power Point Mktg, 6) M/s Sai electric Traders	Nil	yes	PNR:P&E: 27:2013:294: dtd 04.05.13	Gajanan Electricals	2,48,975	15 days
13-Apr	Mah&Goa	Pune	5	AC Work - Bhandarkar Branch	Website	04-10-2013	Two Bid System	25/04/13	4	1) M/s Premier Air Conditioning, 2) M/s Prime Aircon, 3) M/s ABSA Enterprises, 4) Power Point Mktg	Nil	yes	PNR:P&E: 27:2013:296: dtd 04.05.13	Prime Aircon	3,83,250	15 days

Month	Zone	Region	Tender no.	Item/ Nature of work	Mode of tender inquiry	Date of Publication of NIT	Type of Bidding (single/ two bid system)	Last date of receipt of tender	Nos of tenders recorded	Nos and names of parties qualified after technical evaluation	Nos and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / L1	Contract no & date	Name of Contractor	Value of Contract in Rs.	Scheduled date of completion
A	B	C	1	2	3	4	5	6	7	8	9	10	11	12	13	14
13-Apr	Mah&Goa	Pune	6	Civil / Interior Work - Kalewadi Branch	Website	04-08-2013	Two Bid System	24/04/13	6	1) M/s Arihant Decors, 2) M/s Glowrite Agencies, 3) M/s Umesh Engg, 4) Kumar Construction, 5) Hariom Associates, 6) M/s Jayprakash Enterprises	Nil	yes	PNR:P&E: 27:2013:286: dtd 03.05.13	Glowrite Agencies	8,76,566	15 days
13-Apr	Mah&Goa	Pune	7	Electrical Work - Kalewadi Branch	Website	04-08-2013	Two Bid System	24/04/13	5	1) M/s Sunmoon Electricals, 2) M/s Samarth Suhasa Engg., 3) M/s Pratibha Electrotech engg, 4) M/s Power Point Mktg, 6) M/s Sai electric Traders	Nil	yes	PNR:P&E: 27:2013:287: dtd 03.05.13	Pratibha Electrotech Engg	2,48,975	15 days

Month	Zone	Region	Tender no.	Item/ Nature of work	Mode of tender inquiry	Date of Publication of NIT	Type of Bidding (single/ two bid system)	Last date of receipt of tender	Nos of tenders recorded	Nos and names of parties qualified after technical evaluation	Nos and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / L1	Contract no & date	Name of Contractor	Value of Contract in Rs.	Scheduled date of completion
A	B	C	1	2	3	4	5	6	7	8	9	10	11	12	13	14
13-Apr	Mah&Goa	Pune	8	AC Work - Kalewadi Branch	Website	04-08-2013	Two Bid System	24/04/13	3	1) Power Point Marketing, 2) Prime Aircon, 3) ABSA Enterprises	Nil	yes	PNR:P&E: 27:2013:288: dtd 03.05.13	ABSA Enterprises	4,25,000	15 days
13-Apr	Mah&Goa	Pune	9	Civil / Interior Work - Karve Road	Website	04-03-2013	Two Bid System	24/04/13	5	1) M/s Arihant Decors, 2) M/s Glowrite Agencies, 3) M/s Umesh Engg, 4) M/s Taran Construction, 5) M/s Hariom Associates	Nil	yes	PNR:P&E: 27:2013:284: dtd 03.05.13	Arihant Décor	8,53,850	20 days
13-Apr	Mah&Goa	Pune	10	AC Work - Karve Road	Website	04-03-2013	Two Bid System	22/04/13	2	1)Powerpoint Marketing, 2) ABSA Enterprises	Nil	yes	PNR:P&E: 27:2013:285: dtd 03.05.13	ABSA Enterprises	4,25,000	20 days
13-Apr	Mah&Goa	Aurangabad	1	Interior - Vadala Bahiroda	Website	16.03.13	Two Bid System	30.03.13	2	1) IKON Ent, 2) I K Nasare	Nil	yes	13-Apr	I K Nasare	5,90,000	10.06.13
13-Apr	Mah&Goa	Aurangabad	2	Interior - Bhende	Website	16.03.13	Two Bid System	30.03.13	3	1) I K Nasare, 2) Ikon Ent	1) Anubhav Ent	yes	13-Apr	IKON Ent	5,20,000	10.06.13

Month	Zone	Region	Tender no.	Item/ Nature of work	Mode of tender inquiry	Date of Publication of NIT	Type of Bidding (single/ two bid system)	Last date of receipt of tender	Nos of tenders recorded	Nos and names of parties qualified after technical evaluation	Nos and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / L1	Contract no & date	Name of Contractor	Value of Contract in Rs.	Scheduled date of completion
A	B	C	1	2	3	4	5	6	7	8	9	10	11	12	13	14
13-Apr	Mah&Goa	Aurangabad	3	Electrical - Bhende	Website	16.03.13	Two Bid System	30.03.13	2	1) Eaglet Electricals , 2) J S Engg	Nil	yes	13-Apr	J S Engg	2,13,000	10.06.13
13-Apr	Mah&Goa	Aurangabad	4	Electrical - Sinner	Website	16.03.13	Two Bid System	30.03.13	3	1) Eaglet Electricals , 2) J S Engg, 3) Om Shiv Electrical	Nil	yes	13-Apr	J S Engg	2,30,000	10.06.13
13-Apr	Mah&Goa	Aurangabad	5	Interior - Sinner	Website	16.03.13	Two Bid System	30.03.13	3	1) I K Nasare, 2) Ikon Ent	1) Anubhav Ent,	yes	13-Apr	I K Nasare	5,12,000	10.06.13
13-Apr	Mah&Goa	Aurangabad	6	Interior - AUSA Road Latur	Website	30.03.16	Two Bid System	15.04.13	3	1) I K Nasare, 2) Anubhav Ent, 3) Arihant Décor	Nil	yes	13-Apr	Arihant Décor	5,76,000	10.06.13
13-Apr	Mah&Goa	Aurangabad	7	Electrical - AUSA Road Latur	Website	30.03.13	Two Bid System	15.04.13	5	1) J S Engg, 2) ABSA Enterp, 3) Samarth Suhas, 4) Vedant Elect, 5) Eaglet Elect	Nil	yes	13-Apr	J S Engg	4,50,000	10.06.13
13-Apr	Mah&Goa	Aurangabad	8	Electrical - Satana	Website	30.03.13	Two Bid System	15.04.13	5	1) J S Engg, 2) ABSA Enterp, 3) Samarth Suhas, 4) Shrikrishna Elect & Engg, 5) Eaglet Elect	Nil	yes	13-Apr	J S Engg	2,50,000	10.06.13

Month	Zone	Region	Tender no.	Item/ Nature of work	Mode of tender inquiry	Date of Publication of NIT	Type of Bidding (single/ two bid system)	Last date of receipt of tender	Nos of tenders recorded	Nos and names of parties qualified after technical evaluation	Nos and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / L1	Contract no & date	Name of Contractor	Value of Contract in Rs.	Scheduled date of completion
A	B	C	1	2	3	4	5	6	7	8	9	10	11	12	13	14
13-Apr	Mah&Goa	Aurangabad	9	Electrical - Dulia main	Website	30.03.13	Two Bid System	15.04.13	4	1) Shrikrishna Elec & Engg, 2) ABSA Enterp, 3) J S Engg, 4) Eaglet Elect	Nil	yes	13-Apr	J S Engg	4,35,000	10.06.13
13-Apr	Mah&Goa	Aurangabad	10	Interior - Dulia main	Website	30.03.13	Two Bid System	15.04.13	4	1) Shanti Furniture, 2) I K Nasare, 3) D D Mistry, 4) Arihant Décor	Nil	yes	13-Apr	Arihant Décor	5,94,000	10.06.13
13-Apr	Mah&Goa	Aurangabad	11	Interior - Ahmednagar Main	Website	30.03.13	Two Bid System	15.04.13	6	1) Taran Construct, 2) D D Mistry, 3) Arihant Décor, 4) I K Nasare,	1) Ajay Narayan P, 2) Abhinav Enterprises	yes	13-Apr	Taran Construction	10,20,000	10.06.13
13-Apr	Mah&Goa	Aurangabad	12	Electrical - Ahmednagar Main	Website	30.03.13	Two Bid System	15.04.13	4	1) Eaglet Elect & Co, 2) J S Engineering, 3) ABSA Enterprises, 4) Vedant Electric	Nil	yes	13-Apr	Vedant Electricals	5,46,000	10.06.13

Month	Zone	Region	Tender no.	Item/ Nature of work	Mode of tender inquiry	Date of Publication of NIT	Type of Bidding (single/ two bid system)	Last date of receipt of tender	Nos of tenders recorded	Nos and names of parties qualified after technical evaluation	Nos and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / L1	Contract no & date	Name of Contractor	Value of Contract in Rs.	Scheduled date of completion
A	B	C	1	2	3	4	5	6	7	8	9	10	11	12	13	14
13-Apr	EZ	WBSANI	1	Furbishment - Ghatakpur	Website	03-02-2013	Two Bid System	25/03/13	5	1) M/s Prescience Techno, 2) Sargam Engineering, 3) Gencon, 4) Standard Ind Corpn, 5) Uphar Interiors	Nil	yes	01/13 dtd 02.04.13	Standard Ind Corpn	7,72,000	15.05.13

Month	Zone	Region	Tender no.	Item/ Nature of work	Mode of tender inquiry	Date of Publication of NIT	Type of Bidding (single/ two bid system)	Last date of receipt of tender	Nos of tenders recorded	Nos and names of parties qualified after technical evaluation	Nos and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / L1	Contract no & date	Name of Contractor	Value of Contract in Rs.	Scheduled date of completion
A	B	C	1	2	3	4	5	6	7	8	9	10	11	12	13	14
13-Apr	EZ	WBSANI	2	Furbishment - Halia	Website	15/03/13	Two Bid System	26.03.13	3	1) M/s A K Enterprise, 2) M/s Supermac h, 3) Sargam Engineering	Nil	yes	02/13 dtd 05.04.13	Sargam engineering	8,73,716	30.05.13
13-Apr	NZ	DMR-II	1	Refurbishment - Naraina Branch	Website	14.02.13	Two Bid System	28.02.13	4	1) M/s Aaryan Constructi on Co, 2) M/s Nirmal Constructi on Co, 3) M/s Technica Furnishers	1) M/s Décor India Pvt Ltd	yes	RO:DMR-II:P&E:IN DNAR:20 13:56 dtd 25.04.13	M/s Aryan Constructi on Co	20,52,038	30.06.13