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NOTICE INVITING TENDER FOR CIVIL AND ALLIED EXTERNAL
DEVELOPMENT WORKS OF BARODA APEX ACADEMY
BUILDING, LAW GARDEN, AHMEDABAD

TENDER DOCUMENT
TENDER NO-BAA/PE/59/T-1

VOL. |

(NIT, GCC, SPECIAL CONDITIONS, ANNEXURES & APPENDIX AND TECHNICAL SPECIFICATIONS)

BANK OF BARODA,
Baroda Apex Academy Building,
Udhyog Bhavan, Sector — 11,
Gandhinagar — 382001, Gujarat
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CONDITION OF CONTRACT

Name of Work: - “Notice Inviting Tender For Civil and Allied External Development works Of
Baroda Apex Academy Building, Law Garden, Ahmedabad, Gujarat.”
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SECTION A

NOTICE INVITINGTENDER

NIT -1
Notice Inviting Tender
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NOTICE INVITING TENDER

To,

The Head

Baroda Apex Academy,
Bank of Baroda,

Near Udhyog Bhavan,
Sector — 11, GH Road ,
Gandhinagar.

Tender for Civil and Allied External Development works Of Baroda Apex
Academy Building, Law Garden, Ahmedabad, Gujarat”

Dear Sir,

1.1 The Bank of Baroda (BOB), herein called the Employer / Owner, hereby invite
tender from experienced contractors for Civil and Allied External Development works Of
Baroda Apex Academy Building, Law Garden, Ahmedabad, Gujarat.” on item rate basis

The tender forms can be downloaded from bank’s website
https://www.bankofbaroda.in/tenders from 18/11/2023 to 13/12/2023 up to 14 : 00
hrs.

Submission of Tender

The Tenders are to be submitted in three separate envelopes, each sealed and clearly
identified as to envelope number and contents as indicated below. The three envelopes
shall be contained in a large envelope superscribed " Civil and Allied External
Development works Of Baroda Apex Academy Building, Law Garden, Ahmedabad,
Gujarat.”

Your tender duly filled in, signed and sealed, should be addressed and hand delivered to
The Head Baroda Apex Academy, Bank of Baroda, Near Udhyog Bhavan, Sector —
11, GH Road, Gandhinagar. on or before 14:00 hrs of 13/12/2023 or the tender
box placed at Ground floor Bank of Baroda, Baroda Bhavan, Sector — 11, Gandhinagar.

Each Tenderer shall submit one copy of Conditions of Contract (Vol.-I), Specifications
(Vol.- Il) and One set of Drawings and 2 copies of Bill of Quantities (Vol.-lll) for
preparation of this Tender. Tenderers shall submit the documents in Envelope No. 1, Envelope
No. 2 and Envelope No. 3 as stated below.

0] Envelope No. 1

NIT -2
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Envelope No. 1 shall contain the following:

a) Earnest Money Deposit of Rs. 3,25,000/- (Rupees Three Lakh Twenty
Five Thousand Only) in the form of Demand Draft / Bank Guarantee
only in favour of Bank of Baroda drawn/issued on any Nationalized /
Scheduled Bank and payable at Gandhinagar. (Exempted for
NSIC/MSME for valid certificate)

b) Vol. | and Vol. Il along with set of the drawings duly stamped and
signed oneach page.

c) All submittals as per Clause 6 of Information and Instructions to
Tenderers.
d) Any others as stated in tender Documents

This envelope shall be super scribed “Envelope No. 1 - Technical Bid for
“Civil and Allied External Development works Of Baroda Apex Academy
Building, Law Garden, Ahmedabad, Gujarat.”

(i) Envelope No. 2

Envelope No. 2 shall contain 2 copies (one marked ‘Original’ and other marked
‘Duplicate Copy’) of Priced Bill of Quantities duly filled in and signed on each page by
the Tenderer. Ratequoted in the original copy of B.O.Q. shall be considered as valid.
No commercial or technical condition or qualification of any sort shall be indicated by
the tenderer in the Envelope No. 2 otherwise the tender shall be liable for rejection. This
envelope shall be super scribed "Envelope No. 2 - Priced Bid for " Civil and Allied
External Development Works of Baroda Apex Academy Building, Law Garden,
Ahmedabad, Gujarat.”

i) Envelope No.3

Envelope 1 and Envelope 2 shall be placed in envelope no 3. This envelope shall be
super scribed "Envelop No. 3 - Tender for “Civil and Allied External Development
works Of Baroda Apex Academy Building, Law Garden, Ahmedabad, Gujarat.”

Late Tenders

NIT -3
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Tenders received late on account of any reason whatsoever and telegraphic tenders will
not be entertained.

Opening of Tender

The Envelope No. 1 i.e. the Technical Bid of the Tender will be opened immediately
after last date and hour of submission i.e. on 13/12/2023 at 14:30 hrs or any extended
date duly intimatedin presence of Tenderers who wish to be present. Representatives
who wish to be present during the tender opening shall carry a proper letter of authority
issued by the Competent Authority of the firm / company to attend the same, without
which they shall not be allowed therein.

Prebid Meeting

BOB discourages the stipulation of any additional conditions by the Tenderer along with
their offer. However, in case the Tenderer wishes to include any condition / stipulation /
clarificationin the tender document, he should submit the same in writing/email to
Employer on or before 29/11/2023. A prebid meeting will be held on 29/11/2023 at the
office The Head Baroda Apex Academy, Bank of Baroda, Near Udhyog Bhavan,
Sector — 11, GH Road, Gandhinagar at 11:00 AM. The clarifications / conditions etc.
of all the Tenderers, if any, will be examined and after discussions with all the Tenderers
in the prebid meeting, the conditions acceptable to BOB will be intimated to the
Tenderers through Corrigendum/Addendum on bank’s website only. In case any further
clarifications are required by the Tenderers, they may notify the Employer or Architect
at least 7 days prior to the deadline of submission of bids. Copy of the response for the
above clarifications as well as any others at Employer’s initiative will be forwarded to all
tenderers through Addendum / Corrigendum but without identifying its source. The
Tenderer shall return the above documents duly signed in Envelope No. 2 and this shall
form part of the Tender document.

The Tender without EMD will summarily be rejected.
No other conditions shall be accepted thereafter and the Tenderer shall give a
declaration accepting all the conditions given in the Tender or Addenda / Corrigendum

if any. Tender along with any conditions is likely to be rejected.

Evaluation of Tender

NIT - 4
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The bidders who submit the documents as required as well as other criteria as stipulated
in the Tender will be qualified for opening of their Price Bid.

1.12 Validity of Tender

The Tender shall be valid for a period of 90 days, from the last date of submission of
the tender. The tenders shall not be entitled during the said period of 90 days to revoke
or cancel orvary the tender. In case of tenderer revoking or canceling or varying this
tender, the EMD shall be forfeited.

1.13 For any further information on the tender, following offices / persons to be contacted :
M/s. Bank of Baroda,

e Hitesh Mahurkar ,
Chief Manager (Civil Engg.)
Mobile No. : 9909476311
Email : sc.ahmedabad@bankofbaroda.com

e Mr. Rahul Damare,
Chief Manager (Civil Engg.)
Mobile No. 08980040899
E.mail : sc.ahmedabad@bankofbaroda.com

1.14 BOB shall not be bound to accept the lowest tender and reserves the right to reject
any or allthe Tenders without assigning any reason therefor.

Yours faithfully,

NIT -5
Notice Inviting Tender
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SECTION B

Notice Inviting Tender Civil and Allied External Development works Of Baroda Apex
Academy Building, Law Garden, Ahmedabad, Gujarat.”

IMPORTANT INSTRUCTIONS FOR Tendering

B.1 | Important instructions for Tendering

e This is an off-online tender event of Bank of Baroda.

e Bidders (Contractors firms) are requested to read the terms & conditions of
this tender before submitting their tenders.

e Bidders who do not comply with the conditions with documentary proof
(wherever required) will not qualify in the Tender process for opening of
Commercial bid.

e The intending bidders are required to submit their offer physically before the
last date of submission of tender.

e All the terms and conditions shall be as per NIT available on Bank’s website
https://www.bankofbaroda.in/tenders Complete Tender (Part | - Technical
Bid) and (Part 1l - Commercial Bid) along with EMD shall be dropped in the
tender box placed at Ground floor Bankof Baroda, , Baroda Apex Academy,
Gandhinagar before last date of submission of the tender.

B.2 | Bid Submitting & Opening

e Part | Technical bid will be opened on specified date and time as given in the
tender at Ground floor Bank of Baroda, Baroda Apex Academy, Gandhinagar
Interested Bidder(s) can attend the said bid opening.

e Part Il Commercial bid will be opened only those bidder(s) who's Part-I
Technical Bid is found to be acceptable by Bank of Baroda. Such bidder(s) will
be intimated date of opening of Part-Il Commercial bid, through valid email
confirmed by them.

e All entries in the tender should be entered in Technical & Commercial Formats
without any ambiguity.

¢ All notices /corrigendum shall be issued on the Bank’s website only.

Tender cannot be accessed after the due date and time mentioned in tender.
The process Bidding for submission of Technical and Commercial Bid is
offline.

B.3 | Submission of Technical Bids and Commercial Bids

The TENDER response shall be submitted in two parts. Part | shall comprise of

Technical Bid and Part Il shall contain Commercial Bid. These bids shall be

dropped in the tender box placed at Ground floor Bank of Baroda, Baroda Apex

Academy , GH-4 Near Udyog Bhavan,Sector-11 Gandhinagar, Gujarat before

last date of submission of the tender i.e. 13/12/2023 upto 14 : OOHTrs.
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» The prices offered to the Bank must be Indian rupees

» Any price variation on account of change in tax structure (+ or -) shall be
payable/recoverable during the contract period.

» No price increase on account of exchange rate fluctuations.

Please note that any changes in the technical / prequalification criteria mentioned

in this Tender Document shall be inserted as addendum in the tender section of

Bank’s Website https://www.bankofbaroda.in/tenders/corporate-office

B.4

Opening of Technical Bids

The Technical Bids will be opened on 13/12/2021 @ 14:30 hrs in the presence of
Bank’s authorized committee at 7" floor , Bank of Baroda, Baroda Apex Academy
, GH-4 Near Udyog Bhavan,Sector-11 Gandhinagar, Gujarat. The representatives
of the bidders may remain present during the opening of Technical bids. No
separate intimation will be given to the biddersin this regard.

B.5

Evaluation of Technical Bids

Technical Bids will be evaluated on the basis of fulfilling Bidders Profile Details
and compliance to Eligibility criteria, Technical specification, other terms and
conditions stipulated in the tender document. Commercial Bids of only those
bidders who qualify in the technical evaluation / demonstration, based on the
criteria laid down hereinabove, will be opened.

The Bank reserves the right to reject any or all the tenders without assigning any
reason thereof.

B.6

Evaluation of Commercial Bids

After the technical evaluation of the tenders, the price/commercial bid of only
technically qualified bidders (as per the criteria mentioned hereinabove) shall be
considered for price bid evaluation. The Bank reserves its right to seek and obtain
substantiating data from the bidders for verification of the credentials submitted.
The Date of opening of Price Bid shall be advised separately to all technically
gualified bidders. Bank may at its discretion, request the shortlisted bidders to give
a demonstration of their proposed system at their cost before opening of price bid.
This will also be considered as a part of technical evaluation. Lowest quoted
bidder (L-1) shall be awarded work subject to satisfying terms and conditions of
tender.

B.7

Site address

Baroda Apex Academy Building,
Law Garden, Ahmedabad — 380006
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SECTION C

INTRODUCTION

The above Project of Bank of Baroda for ‘Civil and Allied External Development works Of
Baroda Apex Academy Building, Law Garden, Ahmedabad, Gujarat”

Firms who fulfill the following minimum pre- qualifying / eligibility criterions need only apply:

o Average Annual financial turnover of the firm during the last -3- years ending 31st
March,2023, should be Rs 97.50 Lacs. Supported with audited balance sheets.

o The firm should have minimum 7 years’ experience in this field (as per
registration/establishment certificate)

o Experience of having successfully completed similar works (Civil, Interior Design
& MEPF) / job for Office building, Commercial building, Institutional building, mentioned
hereinabove for Public Sector Undertaking, Govt. Project or Corporate Sector, Banks,
reputed firms in commercial building and institutional building during last — 7 years (as
on 31.10.2023) should be either of the following.

A) Three similar completed works each costing not less than Rs 260.00 Lakhs
OR

B) Two similar completed works each costing not less than Rs. 162.50 Lakhs.
OR

C) One similar completed work costing not less than Rs.130.00 Lakhs.

Note : Similar type of work means- Work having “Civil, Interior Furnishing,
Electrical, HVAC, Firefighting, CCTV & allied” etc. executed for Office building,
Commercial building, Institutional building, Interior Design mentioned
hereinabove for Public Sector Undertaking, Govt. Project or Corporate Sector,
Banks, reputed firms in commercial building and institutional building during
last — 7 years (as on 31.10.2023) under single project / work order.

Note-Work order and completion of the work directly given by client in the name
of participant firm shall only be considered for evaluation. Sub-contract work
shall not be considered for valuation.

i. Tenders by those bidders who do not submit Performance Certificates from
their previous employers /clients with relevant details i.e. Project cost, date of
completion of project, shall be liable to be summarily rejected.
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ii. The proposed work shall be executed by bidder and not as Joint Venture, tie-ups etc.

iii. Work executed by firm directly from client shall only be consider for evaluation.
Work executed by the contractor as Sub -contract shall not be considered for evaluation.

Duly filled & signed application /offers/Tender shall be submitted offline only.

Prequalification and Final selection of Contractor will be the ultimate choice of Bank.
The Bank reserves the right to accept or reject any or all the application/s without
assigning any reasons whatsoever.

Basic Information

Documents
Description Bidders response required
Name of the
1 Bidder/Organization

Full address of the
Registered office

Full address of the Localoffice (if
any)

Contact no.

Email id

OO~ W

Year of Establishment

Type of Organization(Whether
sole proprietorship,
Partnership, Private Ltd. ofLtd Co.

Registered/empanelment with
8 Govt. /Semi Govt./PSU
Organization

Name and qualification ofthe
Proprietor / Partners

9 /Directors of the
Organization / Firm
a Name
Quialification
b Name
Qualification
C Name
Quialification
10 Single point contact fromBidder
side

Name
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Contact no.

Email id

Avg. Annual Turnover, in last 3
years (Up to 2023) should not be

11 less than Rs 95.50 lacs
2020-21
2021-22
2022-23
Three projects (costing
12 not less than Rs 130 lacs)
a1l Complete address of the
' Project
Address of office from
a. 2 | where completion
certificate is issued
a. 3 | Contact number
a. 4| emailid
Designation of signatory of
a.5 . -
completion certificate
a.6 | Area of the building
a.7 | Final project cost
a8 Date of completion ofproject
a9 Completion certificate
' issuance date
a.10 | Scope of work
b1 Complete address of the
: Project
Address of office fromwhere
b.2 | completion
certificate is issued
b.3 | Contact number
b.4 | emallid
Designation of signatory of
b.5 . -
completion certificate
b.6 | Area of the building
b.7 | Final project cost
b8 Date of completion ofproject
b9 Completion certificate
’ issuance date
b.10 | Scope of work
c1 Complete address of the

Project
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Address of office fromwhere
completion certificate is

c.2 )
issued
Contact number

c.3

c4 email id

c5 Designation of signatory of

' completion certificate

Area of the building

c.6

7 Final project cost

c8 Date of completion ofproject
Completion certificateissuance date

c.9

c10 Scope of work

Two projects (costing not

13 less than Rs 162.50 lacs)
Complete address of the
Project

a.l
Address of office from
where completion certificate is

a.2 issued
Contact number

a.3

ad email id

a5 Designation of signatory of

' completion certificate

a6 Area of the building

a7 Final project cost

a8 Date of completion ofproject

a9 Completion certificateissuance date

2.10 Scope of work
b1 Complete address of theProject

b.2

Address of office fromwhere
completion certificate is issued
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Contact number

b.3
b.4 email id
b5 Designation of signatory of
: completion certificate
b6 Area of the building
b7 Final project cost
b8 Date of completion of
’ project
b9 Completion certificateissuance date
b 10 Scope of work
One completed project (costing
14 | not less than Rs 260 lacs)
Complete address of theProject
a.l
Address of office from
where completion certificate is
issued
a.2
Contact number
a.3
ad email id
a5 Designation of signatory of
' completion certificate
Area of the building
a.6
a7 Final project cost
a8 Date of completion ofproject
a9 Completion certificateissuance
' date
2.10 Scope of work
15 No. of years of experience
in the field
Valid solvency certificate
16 from Bank

Name of Bank




dd 3 sicT
Bank of Baroda
> = |

Amount

Validity

17

GST No.

18

PAN No.

19

Whether any Civil Suit / litigation
arisen in contracts executed /
beingexecuted during the last
10 years. If yes, please furnish
the name of the project,
employer, Nature of work,
Contract value, work order and
brief details of litigation.

Give name of court, place, status
of pending litigation.(Attach
separate

sheet if required)

20

Information relating to whether
any litigation is pending before
any Arbitrator for adjudication of
any litigation or else anylitigation
was disposed off during the last
ten years by an arbitrator. If so,
the details of such litigation

are required to besubmitted

21

References with Address &
Telephone Numbers of two
persons, Email (Engineers, or top
officialsof an organization) for
whom you have executed similar
works, who may bedirectly
contacted by the Bank about the
ability, competence or capability
of your organization.

22

Any other information

23

Section A, B, E : Seal and
signed by Bidder attached

24

Section D: Bidders
eligibility criteria attached

25

Section F : duly seal and
signed on letter head

26

Annexure K (Part of Section
1): Pre Contractintegrity Pact)
duly seal

and signed
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SECTION D

ELIGIBILITY CRITERIA

All the supporting Documents are required to be submitted alongwith technical part 1.
Details filledin this form must be accompanied by sufficient documentary evidence, in
order to verify the correctness of the information. All the documents submitted should
be attested by the bidder.

E. Prequalification Criteria for Bidder who is submitting the bid.
Prequalification Criteria | Bidders Documents Required
Response
Yes/No.

E.1 | Bidder's Average Annual
turnover of last three
years should not be less
than Rs 97.5 Lakhs i.e.
2020-21, 2021-22,2022-23

E-2 ([The firm should have
minimum 7 years’
experience in this field
(as per
registration/establishm
ent certificate) (as on
31.10.2023)

Work executed by firm
directly from client. (Work]
order and  completion
certificate required )

(Work executed by the
contractor as Sub -contract
shall not be considered for
evaluation)

E3
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E-4

The bidders should have
satisfactorily executed the
work of similar nature in
Semi Govt. /Govt. & Public
/ Private Sector
Organizations during last
seven (7) years (up to
31.10.2023)

A) Three similar
completed works each
costing not less than Rs.
130 Lakhs.

OR
B) Two similar
completed works each
costing not less than Rs.
162.50 Lakhs.

OR
One similar
completed work

costingnot less than

Rs. 260 Lakhs.

1C
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QUALIFICATION & EXPERIENCE INCLUDINGTHAT IN YOUR ESTABLISHMENT
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Proforma 1

Sr.
No.

Name and
Designation

Age

Quialifi-
cation

Experie
nce

Nature of
Works
handled

Name of
the
projects
handled
costing
over
Rs.52
Lacs.

Date from
which
Employed in
your
organization

Indicate
details of
Experienc

e for
similar
projects

7

Details of qualified
in-house Civil
Engineer

Details of qualified

In-house Interior
Decoration
supervisor/Jr.
Civil Engineer/Jr.
Electrical/Mechan
ical Engineer,
with details of
experience in
similar works.

If the applicant is
Having existing
association/collab
o ration or likely
to form a
consortium of/
with other
Consulting

11
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Engineers/
Contractor for
the special work,
the details ofthe
intended setup
shall begiven
along with
details of
Technical Staff
similar lines to
the above.

Notes:

1. Information has to be filled up specifically in this format. Please do not write

remark “As indicated in Boucher”.

2. Indicate other points, if any, to show your technical and managerial competency
to any important point in your favour.
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Proforma 2

Work capability and details of works in hand.

B) List of important works ON HAND not less than Rs.130 lacs for civil, Interior & Furnishing work,
HVAC,Electrical, CCTV ETC.

Sr. | Name of the | Name & full | Contract Completion Period Actual (Year) | Any other
No | project & | postal Amount (Rs.) | Stipulated (Year) of completion | relevant
location. address of | for  interior information.
the  owner. | furnishing
Also indicate | works  work
whether only withcopy
Govt. Semi- | of WorkOrder
Govt. Private
body or
Financial
Institution
with full
postal
address &
details of
contact
person of the
owner.
1 2 3 4 5 6 7
1)
Notes :

1.

Information has to be filled up specifically in this format.
indicated in Brochure”.

Please do not write remark “As

1
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INFORMATION AND
INSTRUCTIONS TO TENDERERS

HnT-1
Information and Instructions to Tenderers
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BANK OF BARODA
INFORMATION AND INSTRUCTIONS TO TENDERERS
Scope of Work :

The brief description of work to be carried out and its scope are given in the General
Condition of Contract and the "Special Conditions of Contract” of these documents.

Site Inspection and Information :

The tenderer must obtain for himself on his own responsibility and at his own expenses
all the information which may be necessary for the purpose of making a tender and for
entering into a contract and must examine the Drawings, inspect the site of the work
and acquaint himself withall the information about all the local conditions, means of
access to the work, nature of the work and all matters pertaining thereto.

Access to the Site will be given during the Tender period by appointment on application
to The Head Baroda Apex Academy, Bank of Baroda, Near Udhyog Bhavan, Sector — 11,
GH Road, Gandhinagar.. The tenderer shall ascertain the location, size and condition of
the areas available for his use as working areas and all other information affecting this
Tender.

The Employer will not be responsible and will not reimburse any expenses which may
be incurred or losses to person or property suffered by any Tenderer in connection with
visits to and examination of the site and in the preparation of his tender for submission.

The tenderers should note that information, if any, as regards to the site and local
conditions, ascontained in these tender documents has been given merely to assist the
tenderers and is not deemed to be complete.

The tenderers should note and bear in mind that the Employer shall bear no
responsibility for the lack of acquaintance of the site and other conditions or any
information relating thereto, on their part. The consequences of the lack of any
knowledge, as aforesaid, on the part of the tenderers shall be at their risk and cost and
no charges or claims whatsoever consequent upon the lack of any information,
knowledge or understanding shall be entertained or payable by the Employer either
during tender stage or during the construction period.

IT-2

Information and Instructions to Tenderers
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3. Rates & Discrepancies etc. :

3.1  The contractor shall quote the rate after careful examination Tender documents & drawings.

3.2  The tenderers shall quote the rates both in figures and words. If some
discrepancies found between the rates quoted in figures and words, the following
procedure shall be adopted forchecking and arithmetic calculation:

i) When there is difference between the rates in figures and words, the rates, which
correspond to the amount worked out by the tenderer, shall be taken as correct.

i) When the rates quoted by the tenderer in figures and words tally but amount is
incorrect, the rate quoted by the tenderer in words shall be taken as correct.

iii) When it is not possible to ascertain the correct rate by either of the above
methods, the rates quoted in words shall be taken as correct.

iv) All erasures and alterations made while filling the tender must be attested by
initials of the tenderer. Overwriting of figures is not permitted and failure to comply
with either ofthese conditions will render the tender void at the Employer's option.
No advice of any change in rate or conditions after opening of the tender will be
entertained.

V) In case the contractor has not quoted both rate and amount for any items,
then themaximum of the quotes for that item by other bidders shall be taken
for assessing the value of his tender. Further, in case he is awarded the
work, the rate for the said item shall be payable as per the lowest rate
guoted by other bidders.

Vi) The rate quoted shall be inclusive of all material, labour, profit, tools and tackles,
lead and lift, transportation, cutting etc complete including all the taxes, duties,
cess, excise, octroi, LBT, VAT, etc. The GST will be paid over and above quoted
rates as per the prevailing rates to the contractor on production of necessary
documents.

3.3  The Contractor shall not be entitled to any compensation for any loss suffered by him
on account of delays, in commencing or executing the work, whatever the cause of
delays may be, including delays arising out of modifications to the work entrusted to him
or in any sub- contract connected therewith or delays in awarding contracts for other
trades of the project or incommencement of completion of such works or in procuring
Government controlled or other building materials or in obtaining water and power

T -3
Information and Instructions to Tenderers
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connections for construction purposes or forany claim in respect thereof. The Employer
does not accept liability for any sum towards lossof overheads & profits of the contractor
besides the accepted amount, subject to such variationsas are provided for herein or
as deemed fit to Employer. However, necessary time extensionwill be allowed if the
delay is not attributable to contractor.

The Tenderers shall before tendering carefully examine the Tender Documents
including these Information’s & Instructions to Tenderers, General Conditions of
Contract, Special Conditions of Contract, General Particulars & Requirements to
Specifications, Detailed Specification, Drawings and other matters referred to therein,
the Schedules and the Bill of Quantities and if there should be or appear to be any
ambiguity in / or discrepancy between any of these documents or between figured and
measured dimensions and other aspects upon the Drawings, he shall immediately refer
the matter to the Employer / Architect for clarification before submission of Tender.
However, in case of any discrepancies between Drawings, Specifications and
B.O.Q. items, B.O.Q. item shall supersede the others for quoting of rates.

Forms & Documents:
i) The tenderer must use only the forms issued by the Employer to fill the rates.

i) The Tender Form and the documents attached to it shall not be detached one
from the other, and no alteration or mutilation (other than filling in all the blank
spaces) shall be made in any of the documents attached hereto.

iii) All documents of the tender are to be read in conjunction with each other and
rates quoted by the tenderer shall take this aspect into consideration.

Signing of Documents:

i) Each page of the tender documents should be signed by the person or persons
submitting the tender in token of his / their having acquainted himself /
themselves with the General Conditions of Contract, Specifications, Special
Conditions, etc., as laid down. Any tender with any of the documents not signed
will likely be rejected.

i) The tender submitted on behalf of a firm shall be signed by all the partners of
the firmor by a person who has the necessary authority on behalf of the firm to
enter into the proposed contract. Otherwise, the tender may be rejected by the
Employer

T -4
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Tender shall contain full address, Telephone Nos., Fax No. for serving notices /
addendums required to be served to the Tenderer in connection with the Tender.

Power of Attorney in the name of person(s) who has / have signed the tender
document.

6.0 The Tender shall accompany the following information and documents:

a)

b)

f)

)

h)

A construction program in the form of Bar chart showing the sequence of
operation together with the estimated time for major activities.

Full details of any special methodology or technique the Tenderer proposes to
use for the construction or for any other purpose.

List of Proposed Technical man-power including their qualification & experience.

List of proposed specialized contractors / associate if any, along with their
credentials inrespect to the trades of works together with their address.

Information regarding any changes from the previous submission made by the
Tendererfor prequalification in respect of following aspects

- Details of Business & Technical Organization

- Financial resources
DELETED.

The Tenderers shall attach to their tender a copy, duly authenticated by a notary,
of the documents containing the constitution of the consortium, company or firm
by which theTender is submitted so as to indicate by what persons and in what
manner a contract may be entered by the consortium, company or firm and what
persons would be directlyresponsible for the due performance of the Contract
and can give valid receipt on behalfof the consortium, company or firm.

List of the equipment, formwork and staging to be erected / installed / deployed
at the site for timely completion of the works.

IIT-5
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Earnest Money

No Tender will be considered as responsive which is not accompanied by a sum
of Rs.3,25,000/- (Rupees Three Lac Twenty Five Thousand only) as Earnest Money
Deposit (EMD) (exempted for valid NSIC/MSMEcertificate) in the form of Demand
Draft / Pay Order drawn in favor of BOB or by way Bank guarantee from a Nationalized
/scheduled bank. In the event of the Tenderer withdrawing his Tender before the expiry
of 90 days from the date fixed for receiving the Tenders or such other extended dates
as agreed to or if the tender is accepted, the Contractor fails to pay the security deposit
as stipulated/or if he fails to commence the work within stipulated time, the Earnest
Money willbe forfeited. The Demand Draft/Pay order/Bank guarantee submitted against
the Earnest Money Deposit will be returned without any interest to the unsuccessful
Tenderers within 180 days after the date fixed for receiving tenders. The Tender
without EMD/valid NSIC/MSME-certificate will be summarily be rejected.

Initial Security Deposit;

The successful Tenderer shall deposit a sum equal to 2% of the accepted Contract
value, in the form of DD / BG from nationalized Bank within 7 days of issue of letter of
Acceptance / Work Order failing which the employer at his discretion may revoke the
letter of Acceptance / Work order and forfeit the Earnest Money Deposit.

Performance Guarantee

The successful tenderer to whom the Contract is awarded shall deposit a sum equal
to 5% ofthe accepted contract value in the form of Bank Guarantee/DD from a
Nationalized or Scheduled Bank. The Performance Guarantee shall be deposited
within 14 days from the date of issue of Letter of Acceptance / Work Order failing which
the Employer at his discretion may revoke theletter of Acceptance / Work Order and
forfeit the Earnest Money Deposit. The Bank Guarantee for Performance Guarantee
shall be valid till the defect liability period.

The Tenderer (whether or not he submits a tender) shall treat the details of the

documents as secret and confidential. In case a tenderer does not submit his tender, he
shall return the blank Tender documents and drawings.

Examinations & Evaluation of Tenders :

IIT-6
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Employer will examine each Tender to satisfy whether - i) has been properly signed, ii)
is accompanied by required security and documents and their correctness. A
substantially responsive Tender is one, which conforms to all terms, condition and
specifications of Tender Documents without material deviation or reservation. The
Tender Evaluation will be as under:-

) The Tender which does not fulfill the submission of documents as specified in Sl.
No. —6 of Information & Instruction to Tenderers or elsewhere in the Tender
document will be treated as unqualified and will be rejected.

i) The Tenders whose documents are found in order and satisfactory as stated
above will be treated as responsive Tenders and the Price Bid of responsive
Tenders will only be opened.

During evaluation employer may ask for any clarification or documents including
breakdownof unit rates to the tenderer but no change in the price or substance of the
bid will be sought.

Award of Contract:

Subject to Clause no. 13 herein below Employer will award the contract to the Bidder
whose bid has been determined to be substantially responsive and whose offer has
been found lowest after arithmetical checking.

The Employer does not bind himself to accept, the lowest or any tender and reserves
to itselfthe right to accept or reject any or all the tenders, either in whole or in part,
without assigning any reasons for doing so. The Employer also has the right to re-invite
the tender at his sole discretion.

Deleted.

Throughout all the documents the term ‘Bid’ and ‘Tender’ and their derivatives like
Bidders, Tenderer are synonymous.

*kk%k
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To,

The Head

Baroda Apex Academy,
Bank of Baroda,

Near Udhyog Bhavan,
Sector — 11, GH Road ,
Gandhinagar.

Dear Sir,

FORM OF TENDER

DATE: . .12023

Having examined the Drawings, Specifications, Designs and Bill of Quantities relating to the
worksspecified in the memorandum hereinafter set out and having examined the site of
the works specified in the said memorandum and having acquired the requisite information
relating thereto asaffecting the tender, | / We hereby offer to execute the works specified
in the said memorandum within the time specified at the rates mentioned in the Priced Bill
of Quantities or any agreed rateson negotiation and in accordance in all respects with the
specifications, designs, drawings and instructions in writing referred to in conditions of
contract, Appendix to the form of Tender, articlesof agreement, Addenda, Bill of Quantities
and with such materials as are provided for, by, and in allother respects in accordance with
such conditions so far as they may be applicable.

MEMORANDUM

(a) Description of works

Civil and Allied External Development works Of
Baroda Apex Academy Building, Law Garden,
Ahmedabad, Gujarat.”

(b) Earnest Money Deposit

Rs. 3,25,000/- (Rupees Three Lakhs Twenty Five Thousand
Only).(Exempted for valid certificate of NSIC/MSME)

(c) Initial Security Deposit

2% of the Contract Value by Bank Demand Draft within
7days of issue of LOA / Work Order.

(d) Performance Guarantee

5% of Contract Value in the Form of Bank Guarantee from
any Nationalized Bank within 14 days of issue of LOA /
Work Order. Validity up to defect liability period of
contract.

(e) Retention
Money /Security
Deposit

Retention Money to be deducted in cash @ 8% of
eachlinterim Bill subjected to total Security Deposit i.e.
Retention

Form of Tender
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Money and Initial Security Deposit does not exceed 5%
of Contract Value or final Actual Value of work whichever
is greater.

(d) Time allowed
forcompletion

-6- (Sixth) calendar months from date of
commencement

(e) Splitting of the work

Bank has right to split/award the work to more than
onecontractors. Keeping in view of the quantum of
work, work may be divided among L1, L2 & L3. Ratio
of the work division among L1, L2 & L3 will be
60:20:20 OR among L1 & L2 in 60:40. But L2 & L3
should carry out work at the rate of L1.

2. Should this tender be accepted, | / We hereby agree to abide by and fulfill the terms
and provisions of the said Conditions of Contract annexed hereto so far as they
may be applicable or in default thereof to forfeit and pay to Bank of Baroda the
amount mentionedin the said conditions.

3. | / We have deposited a
Thousand Only) asearnest

sum of Rs. 3,25,000/- (Rupees Three Lakhs Twenty Five
money in the form of Demand Draft with the Bank of

Baroda, payable at Gandhinagar should I / We fail to execute the contract when
called upon to do so, | / We do hereby agree that this sum shall be forfeited by

Bank of Baroda.

4, Our bankers are: (With full

address): (i)

(ii)

The names of partners of our firm

are: (i)

(ii)

Names of the partner(s) of
thefirm authorised to sign

Form of Tender
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Name of person having
powerAttorney to sign the
Contract (Certified
truecopy of the

Power of Attorney

should be attached)

Yours faithfully,

Signature of Contractor

(Signatures and addresses of

witnesses)(i)

(ii)

Form of Tender
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APPENDIX TO FORM OF TENDER

Item

Contract Value /
TenderValue

Reference
Clause
No.

1 (xxii) of GCC

Description

Total value of the Tender as accepted
by theEmployer.

Date of Commencement 5 (iii) of GCC 7 (seven) days from the date of issue of
the
acceptance letter / work order or the
date ofhanding over of site whichever is
later.

Time of Completion 32 of GCC 6 months from the date of commencement.

Liquidated Damages for 37 of GCC 0.5% of Contract Value per week or

Delay part Thereof

Limit of Liquidated 37 of GCC 5% of Contract Value.

Damages

Defects Liability Period 36 of GCC 365 days from the date of virtual
CompletionCertified by the Engineer-in-
Charge/ Architect.

Earnest Money Deposit 7of IT Rs. 3,25,,000/- (Rs Three Lakh Twenty
Thousand Only) in the form of Demand
Draft/BC/Bank Guarantee from
Nationalised/scheduled Bankin favour of
Bank of Baroda payable at Gandhinagar.

Insurance 41 of GCC As per 41 of GCC

Mobilization Advance 31 (i) of GCC  Not allowed/Not payable.

Recovery of 31()of GCC N.A.

MobilizationAdvance

Secured advance 31 (i) of GCC  75% of the cost of materials or 60% of

onMaterials at the relevant item rate whichever is less

site as determined by the Engineer. Sole
decision ofBank whether accept or reject
the request.

F-12
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Item Reference
Clause No.
Minimum Value of 31 (iii) of
Workfor Interim GCC
certificate
Payment of Interim Bill 31 (iii) of
GCC
Initial Security Deposit 8of IT
Performance Guarantee 9of IIT
Submission of Final Bill 31 (iv) of
GCC
Payment of Final Bill 31 (iv) of
GCC
Retention Money / 30 of GCC
Security Deposit
fromInterim bills
Release of Security 30 of GCC
Deposit

Description

Rs. 1.00 crore for each Interim Bills.

Interim bill shall release after 15 working
days from the date of receipt of
Architect’s Certificate. Adhoc payment
of 75% of the net payment tobe released
within 10 working days from thedate of
receipt of Architect’'s certificate (on
request of contractor). Balance 25% to
be released after 15 workingdays from
the date of receipt of Architect’s
Certificate.

2% of Contract Value in the form of
Demand Draft / BG from a Scheduled
Bank within 7 days from the date of issue
of LOA/ Work Order .

5% of Contract Value in the form of Bank
Guarantee  from Nationalized &
Schedule Bank within 14 days from the
date of issue of LOA / Work Order.

Within 60 days from the date of virtual
completion as certified by the Engineer.

Within 60 days from the date of
submission of the bill by the Contractor
along with complete information &
voucher.

To be deducted in cash @ 8% of each
Interim Bill subjected to total Security
Deposit i.e. total of Retention Money &
Initial Security deposit does not exceed
5% of Contract Price or Final Actual
Value whichever is greater.

50% upon issue of certificate of virtual
completion and 50% after issue of no
dues certificate subject to Clause no. 35
of GCC (after DLP).

Form of Tender
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ARTICLES OF AGREEMENT
(On Non Judicial stamp paper of Rs. 500/-)

ARTICLE OF AGREEMENT made on this........ day of Two Thousand Twenty One
BETWEEN the Bank of Baroda, ...........coouuiiiiiiiiiiiccecee e hereinafter
called "Employer” (which expression shall include its successors and assigns wherever
the contextor meaning shall so require or permit) of the one part and

hereinafter called the
"Contractor" (which expression shall include its successors and assigns wherever the
context or meaning shallso require or permit) of the other part.

WHEREAS the Employer is desirous of carrying out Civil and Allied External Development
works Of Baroda Apex Academy Building, Law Garden, Ahmedabad, Gujarat.

AND WHEREAS the Contractor has agreed to execute upon and subject to the conditions
set forthherein and to the conditions set forth in the special conditions and in the Bill of
Quantities and Conditions of Contract (all of which are collectively hereinafter referred to
as "The said terms & conditions") the works, shown upon the said drawings and or
described in the said specifications and included in the said bill of quantities at the
respective rates therein set forth amounting to the sum as therein arrived at or such other
sum as shall become payable there under (herein after referred to as the said "Contract
Value").

NOW IT IS HEREBY AGREED AS FOLLOWS:

1. In consideration of the said Contract Value to be paid at the times and in the
manner set forth in the said terms & conditions, the contractor shall upon and
subject to the said terms& conditions execute and complete the works shown on the
said drawings, and described inthe specifications and / or bill of quantities.

2. The Employer shall pay the contractor The Said Contract Value or such other sum
as shallbecome payable at times and in the manner specified in the said terms &
conditions.

3. The said terms & conditions and Appendices thereto shall be read and construed as

formingpart of this Agreement and the parties hereto shall respectively abide by
submit themselvesto the said terms & conditions and perform the agreements on
their part respectively in thesaid terms & conditions contained.

4. This Contract is neither a fixed Lump sum Contract nor a Piece Work Contract but
F-14
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is a Contract to carry out the work in respect of the entire work as defined in

the contract documents to be paid for according to actual measured quantities at the
rates contained in the bill of quantities or as provided in the said Contract documents.

5. The Contractor shall afford every reasonable facility for the carrying out of all works
relating to Civil and Allied External Development works Of Baroda Apex Academy
Building, Law Garden, Ahmedabad, Gujarat.”in the manner laid down in the said terms
& conditions.

6. The Employer reserves to itself the right of altering the Drawings and nature of the
work byadding to or omitting any items of work or having portions of the same
carried out withoutprejudice to this Contract.

7. Time shall be considered as the essence of this Contract and the Contractor hereby
agrees tocommence the work within 7" day of the date of issue of Acceptance
letter or the date of handing over of site whichever is later as provided for in the
said terms & conditions to complete the entire work within 6 months subject
nevertheless to the provisions for extension of time.

8. All payments by the Employer under this contract will be made only at Gandhinagar
Guijarat.
9. All disputes arising out of or in any way connected with this agreement shall be

deemed tohave arisen at Gandhinagar and only courts in Gandhinagar shall have
jurisdiction to determine the same.

10.  That the several parts of this Contract have been read by the Contractor and fully
understood by the Contractor. The Contractor shall not be entitled for the payment
for the quantities beyond the tendered quantities unless ordered for by specific
written instructionsfrom the engineer.

11. Code of Ethics

M/s. (Vendor/Service Provider/Supplier/ Consultant/ Contractor)
agrees to comply with the Bank's Code of Ethics, available on the Bank's
website>Shareholder's Corner> Policies/Codes> Our Code of Ethics, during the
validity period of this agreement/contract.

12.

IN WITNESS WHEREOF THE Employer and the Contractor have set their
respective hands to these presents and two duplicates hereof the day and year first
hereinabove written. (If the contractor is a partnership or an individual).

F-15
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IN WITNESS WHEREOF the Employer has set its hands to these presents through

its dulyauthorized official and the Contractor has caused its common seal to be
affixed hereunto and the said two duplicates / has caused these presents and the
said two duplicates hereof tobe executed on its behalf, the place, day, month and
year first hereinabove written (If the contractor is a Company).

Signature Clause.

SIGNED AND DELIVERED by the
Bank of Baroda by the hand of
Shri

(Name and Designation)

in the presence of

(i)
Address
2
Address
Witness
SIGNED AND DELIVERED by---- (If the party is a partnership firm or an

individual should be signed by all
oron behalf of all the partners.)

in the presence of
(i)

Address

(2)

Address

Witness

The COMMON SEAL OF CONTRACTOR ~ —m--mmmmmmmmmmmmmomeee
was hereunto affixed pursuant to
the resolutions passed by its (If the contractor signs under its common

F-16
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Board of Directors at the meeting
with
held on ----------------- in the

Directors who have signed
thesepresents in token
thereof in the presence of

SIGNED AND DELIVERED BY the
hand Contractor by the hand of
company

Shri

and duly constituted attorney

seal the signature clause should tally

the sealing clause in the Articles of

(If the contractor is signing by the
of power of attorney whether a

or individual.)

*kkkkk
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GENERAL CONDITIONS OF CONTRACT

1. Definitions & Interpretations

In construing these conditions, the Specifications, Bill of quantities and Contract
Agreement etc. the following words shall have the meaning herein assigned to them
except where the subject or context otherwise requires.

(1 a. "Employer” / "Owner" means Bank of Baroda. (BOB) a Corporate Body
constituted under Banking and Companies (Acquisition and Transfers of
Undertaking)Act 1970 and having its Head Office at Mandvi, Vadodara with its
dealing office at Baroda Apex Academy, Bank of Baroda, 6™ floor, GH-4 Sector
-11 Gandhinagar, Gujarat.

b. “Deleated”

c. "Engineer-In-Charge (EIC) / Client" means authorized representative of
Bank ofBaroda.

d. " ArChIteCt " MEANS., ..oieeiie i , having its office
2
India and their authorised nominees & representatives or such other firms /
persons, asshall be nominated by the Employer.

e. “Deleted”.
(i) "Contractor” shall mean :-
a) In the case of a Partnership firm :- ----- e L ---and -----
e trading as partners in the name and style of ----------------- -
:emd having a place of business at ------------- and shall include the

partners for the time being of the said firm and the legal representatives
of a deceased partner.

b) In the case of individual Contractor :- Shri
trading in the name and style of and shall
include his heirs, successors & legal successors & legal representatives.

C) In the case of Company :- a
companyincorporated under_20___ and having its registered office
at

and office at and shall
GCC-2
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include its successors and assignee.
(i)  "Site" shall mean the site of the contract works including any building and
erections thereon and any other land (inclusively) as aforesaid allotted by the
Employer for the Contractor's use.

(iv)  "Contract" shall mean the following documents, all duly signed, collective in
that order of precedence.
a) Articles of Agreement
b) Letter of acceptance of Tender / Award of Work
C) The Bid including Appendix to Bid, Addendum if any
d) Special Conditions of Contract
e) General Conditions of Contract
f) Priced Bill of Quantities

Q) Technical Specifications (including any further instructions by Engineer
/ EICduring construction work)
h) Drawings (Tender drawings / Working drawings issued during construction)
(v) "Notice in writing" or "written notice" shall mean a notice in written, typed

or printed characters sent (unless delivered personally or otherwise proved to
have been received) by registered post to the last known private or business
address or registeredoffice of the addressee and shall be deemed to have been
received when in the ordinarycourse of post, it would have been delivered.

(vi)  "Act of Insolvency" shall mean any Act of Insolvency as defined by the
Presidency Towns insolvency Act, or the Provincial Insolvency Act or any Act
amending such original.

(vii)  "Net Prices" : If in arriving at the contract amount, the Contractor shall have
added to or deducted from the total amount of the items in the Tender any sum,
either as a percentage or other wise, then the net price of any item in the tender
shall be the sum arrived at by adding to or deducting from the actual figure
appearing in the Tender as the price of that item and similar percentage or
proportionate sum provided always thatin determining the percentage or
proportion of the sum so added or deducted by the Contractor, the total amount
of any Prime Cost items and provisional sums of money shall be deducted from
the total amount of the tender. The expression "net rates" or "netprices" when
used with reference to the contract or accounts shall be held to mean ratesor
prices so arrived at.

(viii) "Works" means the permanent works described in the "Scope of Work™" and /
or to be executed in accordance with the Contract and includes materials,

GCC-3
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(ix)

(x)

(xi)

(xii)

(xiii)

(xiv)

(xv)

(xvi)

(xvii)

apparatus, equipment, temporary supports, fittings and things of all kinds to be
provided, the obligations of the Contractor hereunder and work to be done by the
Contractor under the contract.

"Drawings" means the drawings prepared by the Interior Designer s and issued
by theEngineer-in-Charge / Engineer & referred to in the Specifications and any
modificationof such drawings and such other drawings as may be issued by the
Engineer from timeto time.

"Bill of Quantities" means the Schedule and Quantities of items, materials &
rates, summaries, etc. as finally accepted.

"Specification" means the specifications given in these documents including
relevantindian standard specification where so required and where such a
specification is not available, the specification will be provided and approved
by the Interior Designer//Employer/ARCHITECT.

"Temporary Works" means all temporary works of every kind required in or
about the execution, completion or maintenance of the works.

"Materials" means the materials, apparatus, equipments, fittings, fixtures and
all suchother material which are incorporated in the 'work".

"Virtual Completion of the Works" means the completion of the whole of the
workssubstantially in all respects as evidenced by issuance of a Certificate of
Completion bythe Engineer-in-Charge / Architect.

"Period of Maintenance / Defect Liability Period” shall mean the period of
365 (Three hundred Sixty Five) days calculated from the date of virtual
completion of the works as certified by the Engineer-in-Charge / Architect.

"Urgent Works" means any urgent works, which in the opinion of the
Engineer-In- Charge / Engineer becomes necessary at the time of execution
and / or during the progress of work to obviate any risk of accident or failure or
to obviate any risk of damage to the structure or services or required to
accelerate the progress of work for which becomes necessary for safety and
security or for any other reason, the Engineer /Employer may find it necessary.

"Market Rate" means the rate as decided by the Engineer-in-Charge / Engineer
on thebasis of cost of materials at site inclusive of any tax, duty, octroi etc. at
the time of execution of work.

GCC-4
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(xviii) "Approved" means approved in writing; "Approval” means approval in writing.
(xix) "Month" means calendar month.
(xx) "Week" means seven consecutive calendar days.

(xxi) "Day" means a calendar day beginning and ending at 00 Hours and 24
hoursrespectively,

(xxii) "Contract Value / Tender Value" means the total value of the tender as
accepted bythe Employer.

(xxiii) Interpretations / Marginal Note / Heading / Catch Lines.

The Marginal Notes, Headings and in the catch lines hereto and in the
annexures heretoare meant only for convenience of reference and shall not in
any way be taken into account in the interpretation of these presents and the
annexures hereto. The Contractorwill have to carry out and complete the said
work in every respect in accordance with this contract.

Words imparting the singular only also include the plural and vice versa where
the context requires.

Language and Law

The language in which the Contract documents shall be drawn up shall be English only
and thelaw governing the Contract is the law of Union of India.

Errors, Omissions and Discrepancies

In all cases of errors, omissions and / or doubts or discrepancies in any of the items
or specifications, a reference shall be made to the Engineer whose elucidation,
elaboration or decision shall be considered as authentic. The Contractor shall be held
responsible for any errorthat may occur in the work through lack of such reference and
precaution.

Scope of Contract

The Contract comprises the construction, completion and maintenance of the works
and exceptin so far as the Contract otherwise stipulates the provision of all labour,
materials, constructional plant, machinery temporary works and everything whether of

GCC-5
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a temporary or permanent nature required in and for such construction, completion
and maintenance so far as necessary for providing the same as specified in or
reasonably to be inferred from the Contract.

(i)

(ii)

(iii)

(iv)

Letter of Acceptance/Award

Before signing of the Contract, the Employer shall issue by registered post or
by otherwise depositing at the registered office of the Contractor, Letter of
Acceptance / Award to enter into a Contract with the Contractor for the
execution of the works in accordance with the contract. Until a formal contract
agreement is prepared and executed, the tender documents i.e. Volume I, 11, llI
& set of drawings together with therelevant correspondence exchanged from
receipt of the tender to acceptance and together with the Employer's letter of
Acceptance / Award shall constitute a binding contract between the parties.

Contract Agreement

On receipt of intimation from the Employer of the acceptance of his / their
tender, the successful tenderer shall be bound to implement the contract &
within seven days thereof, the successful tenderer shall sign an agreement in
accordance with the draft agreement. The Contract shall be executed in
guadruplicate and the Employer, the ARCHITECT, the Interior Designer and
the Contractor shall be entitled to one executed copy each for their use.

Commencement of Works

Contractor shall commence the work within 7 days from the date of issue of the
Acceptance Letter / Work Order issued to the Contractor or the date of handing
over ofsite whichever is later.

Possession of Site

Save in so far as the Contract may prescribe the extent of portions of the Site
of whichthe Contractor is to be given possession from time to time and the
order in which suchportions shall be made available to him and subject to any
requirement in the Contractas to the order in which the Works shall be
executed, the Employer will within 7 daysfrom the date of issue of acceptance
letter / work order give to the Contractor posses- sion of so much of the Site as
may be required to enable the Contractor to commence and proceed with the
programme and otherwise in accordance with such reason able proposals of
the Contractor as he shall, by notice in writing to the Engineer, make andwill
from time to time as the Works proceed give to the Contractor possession of
suchfurther portions of the Site as may be required to enable the Contractor to
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proceed with the construction of the Works in accordance with the said
programme or proposals (asthe case may be). If the Contractor suffers delay
or incurs expense from failure on the part of the Employer to give possession
in accordance with the terms of this clause the EIC shall grant an extension of
time for the completion of the works on approval from Employer.

(V) Wayleaves, etc.

The Contractor shall bear all expenses and charges for special or temporary
wayleavesrequired by him in connection with access to the Site. The Contractor
shall also provideat his own cost any additional accommodation outside the
Site required by him for the purpose of the Works.

Custody of Drawings & Specifications

The Contractor will be given free of cost two copies of Drawings during the progress
of the works. Any further copies of such Drawings required by the Contractor shall be
obtained by him from the Engineer on payment of necessary charges to be fixed by
the Interior Designer. The Contractor shall keep one copy of all Drawings at the works
site and the Employer / Interior Designer / ARCHITECT shall at all reasonable time
have access to the same. Before the issue of the final certificate to the Contractor, he
shall forthwith return to the Employer allDrawings and Specifications. No drawings
shall be taken as in itself an order for execution unless, in addition to the Interior
Designer signature, it is marked “Fit for Construction” by ARCHITECT.

Disruption of Progress

The Contractor shall give adequate but not less than 4 weeks’ time written notice to
the Engineer whenever planning or progress of the Works is likely to be delayed or
disrupted unless any further drawing or order, including a direction, instruction or
approval, is required tobe issued by the Engineer. The notice shall include details of
the drawing or order required explaining why and by when it is required and of any
delay or disruption likely to be suffered ifit is late.

Further Drawings and Instructions

The Contractor shall carry out and complete the said work in every respect in
accordance withthis Contract and with the directions of and to the satisfaction of the
Employer / Interior Designer / ARCHITECT. The Engineer may in his absolute
discretion or in consultation withEmployer / Interior Designer and from time to time
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issue further drawings and / or written instructions, details, directions and explanations
which are hereatfter collectively referred to as"Engineer's Instructions” in regard to:-

@)

(b)

©

(d)
)
(f)
@)

The variation or modification of the design, quality or quantity of items of works
or theaddition or omission or substitution of any item.

Any discrepancy in the Drawings or between the Bill of Quantities and / or
Drawingsand / or Specification.

The removal from the site of any material brought thereon by the Contractor
and thesubstitution of any other material therefore.

The removal and / or re-execution of any works executed by the Contractor.
The dismissal from the works of any persons employed thereupon.
The opening up for inspection of any work covered up.

The amending and making good of any defects.

The Contractor shall forthwith comply with and duly execute any work comprised
suchEngineer's instructions provided always that verbal instructions, directions
and explanations given to the Contractor or his representative upon the works
by the Engineer shall, if involving a variation, be confirmed in writing by the
Contractor within three days & if not dissented from in writing within a further
three days by the Engineer, such shall be deemed to be Engineer's instructions
within the scope of the Contract.

9. Duties of Project Management Consultant (ARCHITECT)-

ARCHITECT duties are to watch and supervise the works of and to test any materials
to be used or workmanship employed in connection with the works, quality control,
Project Scheduling and monitoring and co-coordinating with all other Agencies and Civil
Contractor &MEPF contractors/ agencies, recording of measurements, certification of
bills, preparing extra/deviation items, excess/ saving statement, preparing Minutes of
Meeting etc. They shallhave no authority either to relieve the Contractor of any of his
duties or obligations under the contract or except those expressly provided hereunder,
to order any work involving delay or any extra payment by the Employer or any
variation of or in the work.

The ARCHITECT shall have no power to revoke, alter, enlarge or relax any requirements
of this contract or to sanction any day work, additions, alterations, deviations or omissions
unlesssuch an authority may be confirmed by written order/ instructions of the employer.
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The ARCHITECT shall act in consultation with the Structural Consultant/ Architect in
regardto the quality of all structural aspects of work and in consultation with the Interior
Designer forinterior decoration work, will finalise the selection of finishing materials.
The ARCHITECT shall jointly record the measurements with Contractor’s
representative for all items of works and on completion hand over the records to the
Employer.

The ARCHITECT shall have the power to give notice to the Contractor or his Engineer-
In- Charge, about the non-approval of any work or materials and such works shall be
suspended orthe use of such materials should be discontinued until the decision of
the Interior Designer / Employer but such examination shall not in any way exonerate
the Contractor form the obligation to remedy any defects which may be found to exist
at any stage of the work or afterthe same is completed. Subject to the limitations of
this clause, the Contractor shall take instructions only from the Interior Designer/
Employer as the case may be through ARCHITECT.

The ARCHITECT shall have such other power and discharge other functions as are
specifically provided in this contract included such incidental or consequential powers
or duties, subject always to such specific instructions or directions of the Employer,
which shall be duly notified to the Contractors.

Contractor's General Responsibilities

The Contractor shall provide at his cost everything necessary for the proper execution
of the works according to the intent and meaning of the Drawings, Bill of Quantities
and Specifications taken together with whether the same may or may not be
particularly shown ordescribed therein provided that the same can reasonably be
inferred therefrom, and if the Contractor finds any discrepancy in the Drawings or
between the Drawings, Bill of Quantitiesand Specifications, he shall immediately and
in writing refer the same to the Engineer.

The successful tenderer is bound to carry out any items of work necessary for the

completion of the job even though such items are not included in the Bill of Quantities
and rates. Instructions in respect of such additional items and their quantities will be
issued in writing bythe Engineer on approval from Employer.

The Contractor must co-operate with the other contractors appointed by the Employer
so that the work shall proceed smoothly to the satisfaction of the Engineer.

The Contractor must bear in mind that all the work shall be carried out strictly in
accordance with the Specifications as given in these documents and also in
compliance of the requirementsof the local public authorities and to the requirements
| satisfaction / direction of the Engineerand no deviation on any account will be
permitted.
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The Contractor shall have to use materials from the makes / manufacturers specified
in the listof materials of approved brand and / or manufacture contained in contract
documents and as approved by Engineer in Consultation with Employer.

Safety of Site Operations

The Contractor shall take full responsibility for the safety, stability and adequacy of all
site operations and methods of construction including all temporary works, provided
that the Contractor shall not be responsible, except as may be expressly provided in
the Contract, for the design or specification of the permanent works.

The integration of MEPF services above and below false ceiling shall be co-operated
/ co- related during the execution of the work and final integration drawing incorporating
all services shall be prepared by Interior Contractor/ Agency before and after
undertaking interior decoration/ furnishing and furniture work.

Watching & Lighting

The Contractor shall in connection with the Works provide and maintain at his own
cost adequate lights, guards, fencing, warning signs and watch & ward staff when and
where necessary or as directed by the Engineer or as directed by duly constituted
authority for the protection of the works or for the safety and convenience of the public
or pilferage of materialsfrom site.

Care of Works

From the commencement to the certified completion of the whole of Works, the
contractor shall take full responsibility for the care thereof and of all Temporary Works
and in case any damage loss or injury shall happen to the works or to any part thereof
or to any Temporary Works from any cause whatsoever. Contractor have to protect
the existing carpet/workstations/tables/lighting fixtures and other items by covering
PVC sheet without andcost. If any damages are happen, recovery shall be carried out
from the bills of contractor.

The Contractor shall at his own cost repair and make good the same so that on
completion, theworks shall be in good order and condition and in conformity to every
respect with the requirements of the Contract and the Engineer's instructions. The
Contractor shall also be liable for any damage to the Works occasioned by him
including his subcontractors in the course ofany operations carried out by him for the
purpose of completing any outstanding work and complying with his obligations under
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Clause no. 36 hereof. The Contractor shall indemnify theEmployer from all risks on
this account.

14. (i) Contractor's Senior Representative for Execution & Co-ordination of Works

The Contractor shall have on site at all times during working hours throughout
the course of the Contract at least one competent senior representative who
shall be empowered to make decisions binding on the Contractor in respect of
all matters likelyto arise in connection with the execution & coordination of the
Works at site and shallkeep the Engineer and the Employer informed at all
times about the name anddesignation of such representative.

Any directions, explanations, instructions or notices given by the Engineer to
such representative shall be held to be given to the Contractor.

(i) Contractor's Employees

The Contractor shall provide and employ after approval from the Engineer on the
site inconnection with the execution, completion and maintenance of the Works
all Engineering staff / technical assistants as are qualified, skilled and
experienced in theirrespective trades, foremen and leading hands as are
competent to give proper supervision, ensuring quality & output to the work
they are required to supervise, and also such skilled, semi-skilled and unskilled
labour as are necessary for the proper andtimely execution, completion and
maintenance of the works. The contractor must be appoint Project Manager
having civil Engineering degree / Interior decoration Post Graduate Diploma
having minimum 5 yrs. experience. The supervisory / Jr. Engineering staff shall
be minimum 3 yrs. experience in execution of such works.

(i)  Removal of Contractor's Employees

The Contractor shall on the direction of the Engineer immediately dismiss from
the works any person employed thereon by him who may, in the opinion of the
Engineer, be incompetent or misconduct himself and such person shall not be
again employed onthe works without the permission of the Engineer (EIC).

(iv)  Unauthorized Persons

No unauthorized persons are to be allowed on the site. The Contractor shall
instruct allsuch persons to keep out and shall take steps to prevent trespassing.

15. Compliance with Statutes, Regulations, Etc.

The Contractor shall conform to the provisions of any Act of the legislature relating to
the works and to the regulations and bye-laws of any authority, and of any water,
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electric supply GIFT, local and other companies and / or authorities with whose
systems the structure is proposed to be connected, and shall, before making any
variations from the Drawings or Specifications that may be necessitated by so
regulations, give to the Engineer written notice, specifying the variation proposed to
be made and the reason for making it and apply for instructions thereon. In case, the
Contractor shall not within ten days of submission of such notice, receive such
instructions, he shall proceed with the work conforming to the provisions,regulations,
or bye-laws in question, and any variation so necessitated shall be dealt with under
Clause no. 29 thereof.

The Contractor shall bring to the attention of the Engineer all notices required for
execution bythe said Acts, regulations or bye-laws to be given to any authority and pay
to such authority, orto any public office all fees that may be properly chargeable in
respect of the works, and lodgethe receipts with the Engineer.

Setting Out

The Contractor shall set out the works and shall be responsible for the true and perfect
settingout of the same and for the correctness of the positions, levels, dimensions, and
alignment of allparts thereof. If at any time any error in this respect shall appear during
the progress of the works or within the defects liability period the Contractor shall, if
so required, at his own expense rectify such error to the satisfaction of the Engineer.

0] Quality of Materials & Workmanship & Test

All materials and workmanship shall be the best of the respective kinds
described in theContract and in accordance with the Engineer's instructions and
shall be subjected fromtime to time to such tests as the Engineer may direct at
the place of manufacture or fabrication or on the Site or at Government
recognized / any approved testing laboratory

The Contractor shall upon the instruction of the Engineer furnish him with
documentation to prove that the materials and goods comply with the
requirements of contract and for requirement stated above. The Engineer may
issue instruction in regardto removal of material from site or any work, if these
are not in accordance with the Contract. The Contractor shall provide such
assistance instruments, machinery, labour and materials as are normally
required for examining, measuring, sampling and testingany material or part of
work before incorporation in the Works for testing as may be selected and
required by the Engineer.

(i) Samples

All samples of adequate numbers, sizes, shades & pattern as per specification
shall be supplied by the Contractor without any extra charge. Apart from
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adhering to any special provision made in the specifications regarding
submission of samples the contractor shall provide to the Engineer samples
alongwith the detailed literature of allmaterials he proposes to use in the building
irrespective of the fact that a specific make

/ material might have been stipulated atleast before 90 days of their incorporation
in work. If certain items proposed to be used are of such nature that samples cannot
be presented or pre pared at the site, detailed literature / test certificate of the same
shall beprovided instead to the satisfaction of the Engineer. Before submit ting the
samples / literature the contractor shall satisfy himself that the material / equipment
for which heis submitting the samples / literature meet with the requirement of the
specification. The Engineer shall check the samples and give his comments and /
or approval to the same. Only when the samples are approved in writing by the
Engineer, the contractor shall proceed with the procurement and installation of the
particular material / equipment. The approved samples shall be signed by the
Engineer for identification and shall be kept on record at site office until the
completion and acceptance of the work and shall be available at the site for
inspection / comparison at any time. The contractorshall keep with him a duplicate
of such samples to enable him to process the matter.

For items of work where the samples are to be made at the site, the same
procedure shall be followed. All such samples shall be prepared at a place
where it can be left undisturbed until the completion of the project.

The Engineer shall communicate his comments / approval to the Contractor to
the samples at his earliest convenience. Any delay that might occur in
approving of the samples for reasons of its not meeting with the specifications
or other discrepancies, inadequacy in furnishing samples of best qualities from
various manufacturers and suchother aspects causing delay on the approval of
the materials / equipment’s, etc. shall beto the account of the contractor. In this
respect the decision of the Engineer shall be final.

On delivery of the supplies of materials / equipment for permanent works at the
site, thecontractor shall specifically arrange to get the supply inspected by the
Engineer and compared with the approved sample and his specific approval
obtained before using thesame in the work.

(i)  Inspection & Testing During Manufacture

The Engineer shall be entitled during manufacture to inspect, examine and test
on the Contractor's premises during working hours the materials and
workmanship and checkthe progress of manufacture of all fabrication materials
to be supplied under the Contract, and if part of the said materials is being
manufactured on other premises theContractor shall obtain for the Engineer
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(iv)

(v)

(vi)

(vii)

permission to inspect, examine and test as if the said Plant were being
manufactured on the Contractors premises. Such inspection,examination or
testing if made shall not relieve the Contractor from any obligation under the
Contract.

Dates for Inspection & Testing

The Contractor shall agree with the Engineer the date on and the place at which
any plant / works will be ready for testing as provided in the Contract and unless
the Engineer shall attend at the place so named on the date agreed the
Contractor may proceed with the tests, which shall be deemed to have been
made in the Engineer's presence, and shall forthwith forward to the Engineer
duly certified copies of the test readings. The Engineer shall give the Contractor
24 hours’ notice in writing of his intention to attend the tests.

Pre-dispatch inspection for AHU, work stations/modular furniture and
electrical panels shall be carried out. The said inspection shall be carried
out in presence of one representative of Architect and two
representatives of Bank. All the expenses shall be borne by the
Contractor

Facilities for Testing at Manufacturer's Works

Where the Contract provides for tests on the premises of the Contractor or of
any sub-contractor the Contractor shall provide such assistance, labour,
materials, electricity, fuel, stores, apparatus and instruments as may be
requisite and as may be reasonably demanded to carry out such tests
efficiently.

Certificate of Testing

As and when fabrication materials shall pass the tests referred in this, the
Engineer shallfurnish to the Contractor a certificate in writing to that effect.

Rejection

If as a result of such inspection, examination or test of the works the Engineer
shall decide that such material is defective or not in accordance with the
Contract he shall notify the Contractor accordingly stating in writing his objection
and reasons therefore. The Contractor shall with all speed make good the defect
or ensure that the material complies with the Contract. Thereafter, if required
by the Engineer, the tests shall be repeated under the same terms and
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conditions and that all reasonable expenses to whichthe Employer may be put
by the repetition of the tests shall be deducted from the Con-tract Sum.

(viii) Delivery of Materials & Equipment

Unless the Engineer shall otherwise direct, no material shall be delivered to site
until the Engineer shall have issued, in respect of such material, a certificate
under Clause no. 17 above. Likewise Fabrication Materials or Contractor's
Equipment shall be delivered to Site only upon an authorization in writing
applied for and obtained by the Contractor from the Engineer.

The Contractor shall be responsible for the reception on site of all Materials and
Contractor's Equipment delivered for the purposes of the Contract.

(ix)  Inspection & Testing and Re-inspection & Retesting

All deficiencies revealed by testing and inspection shall be rectified by the
Contractorat his own expense and to the satisfaction and approval of the
Engineer. Rectified components shall be subject to retesting and re-inspection.

(x) Inspection Reports

The Contractor shall provide the Engineer with 3 copies of reports of all
inspections and tests.

(xiy  Costof Tests

The cost of making any test shall be borne by the Contractor if such test is
intended byor provided for in the Specification or Bill of Quantities or required
as per standard practice of the trade / BIS and as advised by architect/ Employer
(EIC).

(xii)  Costs of Tests not provided for, etc.

If any test is ordered by the Engineer which is either

(@) not so intended by or provided for or not required as per standard practice /
BIS.

(b) (in the cases above mentioned) is not so particularized, or

(c) though so intended or provided for but ordered by the Engineer to be
carried outby an independent person authorized by Engineer at any
place other than the site or the place of manufacture / fabrication and
shows the materials, plants notto be in accordance with the provision of
contract then the cost of such test shallbe borne by the Contractor.
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Absence of Specification

If the specifications do not contain particulars of materials and works which are
obviously necessary for the proper completion of the works, and the intention to
include, which is inferred, all such materials and works shall be supplied and executed
by the Contractor withoutextra charge. If the Contractor requires additional information,
he shall request in writing wellin advance to commencement of the particular work to
the Engineer who will issue such detailed information as necessary within a
reasonable time. Generally, in absence of any specification BIS code, CPWD and
PWD Specification shall be followed in order of preference.

Obtaining Informations Related to Execution of Work

No claim by the contractor for additional payment will be entertained which is
consequent upon failure on his part to obtain correct information as to any matter
affecting the execution ofthe works, nor will any misunderstandings or the obtaining of
incorrect information or the failure to obtain correct information relieve him from any
risks or from the entire responsibilityfor the fulfillment of the contract.

Contractor's Superintendence

The Contractor shall give all necessary personal superintendence during the
execution of the works, and as long, thereafter, as the Engineer may consider
necessary until the expiry of the "Defects Liability Period" stated hereto.

Access for Inspection

The Employer, Interior Designer, Engineer and their respective representatives shall
at all reasonable times have free access to the work and / or to the workshops,
factories or other places where materials are lying or from which they are being
obtained and the Contractor shallgive to the Employer, Interior Designer, the Engineer
and their representatives every facility necessary for checking measurements,
inspection and examination and test of the materials andworkmanship. No person not
authorized by the Employer, Interior Designer or the Engineer except the
representatives of public authorities shall be allowed on the works at any time.

0] Examination of Work Before Covering Up

No work shall be covered up or put out of view without the approval of the
Engineer and the Contractor shall afford full opportunity for the Engineer to
examine and measure any work which is about to be covered up or put out of
view and to examine foundations before permanent work is placed thereon.

GCC-16

General Conditions of Contract



5

23.(i)

(i)

(iii)

da 3in asier
Bank of Baroda
B o O

The Contractor shall give due notice to the Engineer of any such work or
foundations is or are ready or about to be ready for examination and the
Engineer shall without unreasonable delay, unless he considers it unnecessary
and advises the Contractor accordingly, attend for the purposeof examining and
measuring such work or for examining such foundations.

(i) Uncovering and making openings

The Contractor shall uncover any part or parts of the Works or make openings
in or through the same as the Engineer may from time to time direct and shall
reinstate and make good such part or parts to the satisfaction of the Engineer.
If any such part or parts have been covered up or put out of view after
compliance with the requirements of sub-clause (i) of this Clause and are
found to be executed in accordance with the contract the expenses of
uncovering, making openings in or through reinstating and making good the
same shall be borne by the Employer but in any other case all such expenses
shall be borne by the Contractor and shall be recoverable from him by the
Employer or may be deducted by the Employer from any monies due or which
may become due to the Contractor.

Assignment

The whole of the works included in the contract shall be executed by the Contractor
and the Contractor shall not directly or indirectly transfer, assign or sublet the contract
or any part / share thereof or any interest therein without the prior written consent of
the Employer & no undertaking shall relieve the Contractor from the full & entire
responsibility of the contract orfrom active superintendence of the works during their
progress.

Work is to be Carried Out to the Satisfaction of Employer / Engineer

The Contractor shall carry out all the works strictly in accordance with Drawings,
detailed Specifications and instructions of the Engineer. If in the opinion of the
Employer or EIC changes have to be made in the works the Contractor shall carry out
the same, and payment, ifany, arising out of these shall be made as per the terms of
the contract.

Removal of Improper Work & Materials

The Engineer shall, during the progress of the works, have power to order in writing
from timeto time the removal from the works within such reasonable time or times as
may be specified inthe order, of any materials which in the opinion of the Engineer are
not in accordance with the Specifications or the instructions of the Engineer, the
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substitution of proper materials, and theremoval and proper re-execution of any work
executed with materials or workmanship not in accordance with the Drawings and
Specifications or instructions, and the Contractor shall forthwith carry out such order
at his own cost. In case of default on the part of the Contractor tocarry out such order,
the Employer shall have the power to employ and pay other persons to carryout the
same, and all expenses consequent thereon, or incidental thereto, as certified by the
Engineer shall be borne by the Contractor, or may be deducted by the Employer from
anymoneys due, or that may become due, to the Contractor.

Urgent Repairs

If by reason of any accident or failure or other event occurring to in or in connection
with theWorks, or any part thereof, either during the execution of the Works or during
the Period of Defect Liability / Maintenance any remedial or other work or repair shall,
in the opinion of theEngineer / Employer or their representative be urgently necessary
for security and safety of lifeor for the works or of adjoining property, and the Contractor
is unable or unwilling at once to do such work or repair, the Employer may employ his
own or other workmen do such work orrepair, as the Engineer / EIC or their
representative may consider necessary. If the work or repair so done by the Employer
which is in the opinion of the Engineer, the Contractor was liable to do at his own
expense under the Contract, all costs and charges incurred by the Employer in so
doing shall on demand be paid by the Contractor to the Employer or may be deducted
by the Employer from any amount due or which may become due to the Contractor.
Provided always that the Engineer or the Engineer's representative (as the case may
be) shall,as soon after the occurrence of any such emergency, as may be reasonably
practicable notify, the Contractor thereof in writing.

(v) Default of Contractor in Compliance

24.

If the Contractor after receipt of written notice from the Engineer / EIC requiring
compliance within ten days fails to comply with such further drawings and / or
Engineer's instructions the Employer may employ and pay other persons to execute
any such work whatsoever that may be necessary to give effect thereto, and all costs
incurred in connection therewith shall be recoverable from the Contractor by the
Employer on the Certificate of the Engineer as a debt ormay be deducted by him from
any moneys due to the Contractor.

0] Prime Cost Items- Deleted

(i) Provisional
Sums

DELETED.
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(i)  Use of Provisional

ltemsDELETED.

Production of Vouchers, Etc.

(v)

The Contractor shall when required by the Employer / Engineer produce all
guotations, invoices, vouchers and accounts or receipts in connection with
expenditure in respect of rime Cost items.

Nominated Specialist Agencies / Objection to Nomination

All Specialists, Merchants, Tradesman and others executing any work of
supplying andfixing any goods for which prime cost items or provisional sums
are included in the Bill of Quantities and / or Specification who may be
nominated or selected by the Engineer are hereby declared to be sub-
Contractors employed by the Contractor and areherein referred to as nominated
Sub-Contractors.

No nominated Sub-Contractor shall be employed on or in connection with the
works against whom the Contractor shall make reasonable objection or who will
not enter intoa contract providing:

(@) That the nominated Sub-Contractor shall indemnify the Contractor
against the same obligations in respect of the Sub-Contract as the
Contractor is under in respect of this contract.

(b) That the nominated Sub-Contractor shall indemnify the Contractor
against claims in respect of any negligence by the Sub-Contractor, his
servants or agents or any misuse by him or them of any scaffolding or
other plant, the property of the Contractor or under any Workmen's
Compensation Act in force.

(c) Payment shall be made to the nominated Sub-Contractor by the
contractor within fourteen days of his receipt of payment from the
Employer provided thatbefore any Certificate is issued, the Contractor
shall upon request furnish to theEngineer proof that all nominated Sub-
Contractor's accounts included in previous certificates have been duly
discharged, in default whereof the Employer may pay the same upon a
Certificate of the Engineer and deduct theamount thereof from any sums
due to the Contractor. The exercise of this powershall not create privity of
contract as between Employer and Sub-Contractor.

Quantities and Variation
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) The Bill of Quantities (BOQ), unless otherwise stated shall be deemed to have
been prepared in accordance with the Indian Standard Method of
Measurement and quantities in B.O.Q. are to be considered as estimated and
not accurate. The rates quoted shall remain valid for variation of quantity
against each individual item by + 25%.

i) Variation Exceeding 25% of Tender Quantity : When the quantity of any item
varies by + 25% of Tender Quantity, the rate for such item of works will be
determined on thebasis Cl. No. 29 (c) hereof or as decided by the Employer /
EIC. No compensation fordeletion or non-execution of item will be considered.

Works to be measured

The Engineer may from time to time intimate to the Contractor that he requires the
works to bemeasured & the Contractor shall forthwith attend or send a qualified
Representative to assist the Engineer in taking such measurements and calculations
and to furnish all particulars or to give all assistance required by any of them.

Should the Contractor not attend or neglect or omit to send such Representative, then
the measurement taken by the Engineer or a person approved by him shall be taken
to be correct measurements of the works. Such measurements shall be taken in
accordance with the Modeof Measurements detailed in the Specifications.

The Engineer shall take joint measurements with the contractor and the measurements
shall beentered in the measurement book / sheet by the Engineer's representative.

The Contractor or his Representative may at the time of measurement take such notes
and measurements as he may require.

All authorized extra works, omissions and all variations made without the Engineer's
knowledge, but subsequently sanctioned by him in writing (with the prior approval in
writingof the Employer) shall be included in such measurements.

Claims for additional expenses

Contractor have to take prior approval in writing from EIC before execution of
additional/nonscheduled work, no payment shall be paid for such type of work.

Variations

Any alteration, omission or variation ordered in writing by the Engineer shall not vitiate
this contract. In case the Engineer / EIC think proper at any time during the progress
of the worksto make any alterations in, or additions to or omissions from, the works or
any alteration in thekind or quality of the materials to be used therein, the Engineer
shall give notice thereof in writing to the Contractor or shall confirm in writing within
seven days of giving any such oralinstructions. The Contractor shall alter, add to, or
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omit from, as the case may be, in accordancewith such notice, but the Contractor shall
not do any work extra to or make any alterations or additions to or omissions from the
works or any deviation from any of the provisions of the Contract, stipulations,
Specification or Contract Drawings without the previous consent in writing of the
Engineer and the value of such extras, alterations, additions or omissions shall inall
cases be determined by the Engineer in accordance with the provisions of Clause no.
29 hereof, and the same shall be added to or deducted from the Contract value, as the
case may be.

Valuation of Variations

No claim for an extra shall be allowed unless it shall have been executed under
authority of theEngineer with the concurrence of the Employer as herein mentioned.
Any such extra is herein referred to as authorised extra and shall be made in
accordance with the following provisions.

(@) Rates for all extra items, wherever possible, should be derived out of the
accepted tender rates. The accepted net rates or prices in the contract shall
determine the valuation of the extra work where such extra work is of similar
character and executedunder similar conditions as the work priced herein.

(b) Where the extra works are not of similar character and / or not executed under
similarconditions as aforesaid or where the omissions vary the conditions under
which any remaining items or works are carried out, then the contractor shall
within 7 days of thedate of receipt of order to carry out the work, inform the
Engineer of the rate which heintends to charge for such items of work,
supported by analysis of the rate or rates claimed and the Engineer shall fix
such rate or prices as in the circumstances in his opinion are reasonable and
proper, based on the verification of market rate.

(c) It is further clarified that for all such authorized extra items where rates cannot
be derived from accepted tender rates, the Contractors shall submit rates
supported by rate analysis worked on the “market rate basis", for material
including all taxes, octroi anddelivery at site, labour, hire / running charges of
equipment and wastages etc. plus 20% towards establishment charges
including water & electricity, contractor's overheads &profit or like. GST will be
paid extra as per the prevailing statutory norms. In caseof variation in items
of works, which are subcontracted to specialist agencies, specialistagencies’
profit and overhead is deemed to be included in above stated 20%. Items
derived from market rates shall not be eligible for escalation.

The measurement and valuation in respect of the Contract shall be completed
within the"Period of Final Measurement" stated in the Appendix.
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30. Security Deposit / Retention Money

For due fulfillment of the contract by the Contractor, 8% of the value of each Interim
Bill willbe retained by the Employer towards Retention Money until the total Security
Depositincluding Initial Security Deposit amounts to 5% of the Contract Value or
Actual Value of work whichever is higher. 50% of the security deposit shall be released
to the contractor afterissue of virtual completion certificate and balance 50% on issue
of “No Dues Certificate” as per Clause no 35. The amounts retained by the Employer
shall not bear any interest.

All compensation or other sums of money payable by the Contractor to the Employer
under theterms of this contract may be deducted from the security deposit if the
amount so permits and the Contractor shall, unless such deposit has become
otherwise payable, within ten days after such deduction make good in cash the amount
so deducted.

The security deposit of the contractor will be forfeited if he fails to comply with any of
theconditions of the contract.

31. Certificates & Payment
(1) Mobilization Advance- Not payable

(@) On written application from the Contractor, the Employer may grant mobilization
advance upto 10% of the amount of accepted tender less the value of probable
costs for the Cement and Steel reinforcement bars. The mobilization advance
will be released in two equal installments, each against production of Bank
Guarantee for 110% of the amount requested as mobilization advance. The first
installment shall be released after contractor has commenced the work at site
and Contractor satisfies Architect / Employer with production of documentary
evidence that this amount of Mobilisation Advance shall be used for procurement
of materials / equipment / labour for the work. Second installment will be released
by the Employer on satisfying 1% installment of mobilization advance was used
for purpose for which it was granted. The advance shall attract simple interest at
the rate of 12% per annum (applicable to both installment). The advance shall
be secured by a Bank Guarantee from a Nationalized Bank for the 110% of
amount of mobilization Advance plus interest at the rate of 12% per annum (in
approved Proforma), which will be recovered in the manner described
hereinafter.
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(b)

(©)

(d)

)

(ii)

The amount of mobilization advance, which may be given to the Contractor, shall
be at the sole discretion of the employer.

The mobilization advance shall be utilized by the contractor for the purpose of
this contract and for no other purpose.

Recovery of the mobilization advance and of interest there on shall be made by
the deduction from the contractor’s running account bills on pro-rata basis till
completionof 50% of value of work or from the first Eight (3 bills or final
whichever is earlier) running bills whichever occurs earlier.

If any time the contractor fails to execute the contract to the satisfaction of the
employer for any reason whatsoever the employer shall be entitled to reach
forthwith the entire amount so advanced with interest, cost and legal expenses,
etc. and/ or recover the whole balance amount as the case may be from the
bill if any, payable tothe contractor or by enforcing the Bank guarantee at the
discretion of the Employer.

Secured Advance on Materials at Site-Sole discretion of the Bank
ofBaroda/EIC

The Contractor will be paid secured advance against cement, reinforcement
steel & Structural steel and other nonperishable and quantifiable material as
decided by Engineer and stacked at site for use in permanent works and in the
opinion of the Engineer are required to be procured in advance. The advance
paid for the materials stacked at site shall be maximum 75% of the cost of the
materials or 60% of the relevant item rate, whichever is less at the
discretion of Employer and the Contractor shall produce necessary vouchers
/ documents in support of cost of each material. No advance shall be admitted
for perishable materials or cannot be stored and quantified properly and
materials procured prematurely as decided by the Engineer. The secured
advance so given to the Contractor will be recovered from nextthree (3) R.A.
Bills.

Where in any Certificate (of which the Contractor has received payment), the
Engineer has included the value of any unfixed materials intended for and / or
placed on or adjacent to the works such materials shall become the property of
the Employer and they shall not be removed except for use upon the works,
without the written au- thority of the Engineer. The Contractor shall be liable for
any loss of or damage to, such materials.

The materials shall also be in conformity with contract specifications and of
approvedquality as stated in relevant clauses hereof. These advances shall be
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(iii)

made on the basisof the quantity of each material lying at site at the time of
preparation of each interim bill. The Contractor shall sign Indemnity Bond as
per Annexure | for any loss either due to theft or fire etc.

Interim Bill

@)

b)

d)

The Contractor shall be paid by the Employer from time to time by
installmentsunder Interim Certificate to be issued by the Engineer to the
Contractor on account of the works executed when in the opinion of the
Engineer, work to theapproximate value named in the Appendix to Form
of Tender "Minimum valueof Work for Interim Certificate" (or less at the
sole discretion of the Engineer /Employer) has been executed in
accordance with this contract, subject to a retention of the percentage of
such value named in the Appendix to form of tender hereto as ‘Retention
Percentage for Interim Certificates’ until the total amount retained shall
reach the sum named in the Appendix to form of tender as ‘Security
Deposit’.

The contractor shall generally be paid one Interim bill in a month
satisfying the minimum value of work, which shall include work done and
secured advance against material. If in the opinion of the Engineer the
progress of the work warrants a second payment in a month, the same
shall be so arranged by the Employer.

After submission of bill along with complete information, vouchers, etc.
to the satisfaction of the Engineer and after making necessary
deductions toward Income Tax, Work Contract Tax and other recoveries
deductible at source, thebill will be paid as follows:

i) An adhoc payment of 75% of the value of work done as assessed
by theEngineer and vetted by EIC/ Architect shall be released
within 10 working days by the Employer, after certification by the
Engineer/ Architect who will certify within reasonable period from
submission of Bill with necessary vouchers, documents etc.

i) Balance amount shall be certified by the Engineer/ Architect on
submission of bill and payment shall be released by the Employer
within 15 working days of certificate receipt from the Engineer/
InteriorDesigner.

All Interim Bill payment shall be regarded as payment by way of advance
against the final payment only & not as payment for the work actually
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e) All payments under this Clause will be released after due checking &
verification by EIC/ Architect.

f) Pending consideration of extension of date of completion, interim
payments shall continue to be made as herein provided, without
prejudice to the right of the employer to take action under the terms of
the contract for delay in the completion of work, if the extension of date
of completion is not granted by the competent authority.

0) Deleted.

(iv)  Payment Break-up - Deleted

(V) Final Bill

a)

b)

©)

(d)

)

(f)

The Contractor shall submit final bill within 60 days from the date of
issue of virtual completion certificate with all relevant informations, testing
reports, copy of GST bills of material purchased and details, documents as-
built drawing etc. complete.

The Engineer within 60 days of submission of the final bill, shall issue a
certificate of payment against the final bill to the Employer / EIC who
shall thereupon, within 60 days from the date of receipt of the certificate,
shall release the balance payment to the contractor after effecting all
recoveries, including advances and payments against interim
certificates.

The Engineer / EIC shall have power to withhold Certification if the works
or any parts thereof are not being carried out to his satisfaction.

The Engineer / EIC may by any Certificate make any correction in any
previous Certificate, which shall have been issued by him.

No payment shall be made to the Contractor if the Contractor fails to
insure the works and keep them insured till the issue of the Virtual
Completion Certificate.

Contractor have to submit the copy of GST bill for material purchased
alongwith RA bills and final for certification of payment. Site address
must bementioned on the GST bill. If contractor fail to submit the GST
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bill if desired by bank ,than no payment shall be made for the particular
items.

(s)) Contractor have to submit the copy of GST bill as mentioned above as
and when demanded by bank, if fail, than no payment shall be made for
the particular items.

Time for Completion

The entire work is to be completed in all respects within 6-months from the Date of
Commencement as stated in Appendix to "Form of Tender" or such extended time as
may be allowed under Clause no. 33 hereof. Time is the essence of the contract and
shall be strictly observed by the contractor.

If required in the contract or as directed by the Architect/Engineer / Employer,
the contractor shall complete certain portion of the work before the completion
of the wholeof the work. However, the completion date for whole of the work
shall not change for above.

Extension of Time for Completion

If the Contractor needs an extension of time for the completion of the work or
if thecompletion of work is likely to be delayed for any reasons beyond the due
date of completion stipulated in the contract, the Contractor shall apply to the
Employer for extension of time in writing at least 30 days before the expiry of the
scheduled time and while applying for extension of time, Contractor shall furnish
the reasons in detail and his justification, if any, for the delays.

If in the opinion of the Architect/Engineer the works be delayed for reasons
beyond the control of the contractor, the Architect/Engineer with due consultation
with Employer maymake a fair and reasonable extension of time for completion of
the contract works such time extension will be said as “Authorised Time
Extension” which will not qualify for levy of liquidated damages.

If the works be delayed beyond the authorized time extension, the
Architect/Engineer withdue consultation with Employer may allow extension of
time for completion of contract works but with levy of Liquidated damage as stated
under Clause no. 37.

Further, the contract shall remain in force even for the period beyond the due
date ofcompletion irrespective whether the extension is granted or not.

The contractor shall be bound to extend validity of all insurance covers, Bank
Guaranteestill such period of completion as may be considered necessary at
contract cost.

Virtual Completion Certificate
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Virtual Completion of works means the completion of whole of the work substantially
in all respects including all types of testing, obtaining all necessary statutory approvals
and is fit foroccupation. The works shall not be considered as completed until the
Engineer in Consultationwith Employer has certified in writing that they have been
virtually completed. The Defects Liability Period shall commence from the date of
virtual completion as certified by the Architect/Engineer.

Approval Only by No Dues Certificate

(i)

Final Completion Certificate

On successful completion of entire works covered by the Contract to the full
satisfaction of Employer / Architect/Engineer, the Contractor shall ensure that
the following works have been completed to the satisfaction of Engineer : (a)
clear the siteof all scaffolding, wiring, pipes, surplus materials, Contractor's
labour, equipment and machinery (b) demolish, dismantle and remove all
Contractor's site offices and other temporary works, structures & constructions
and other items and things whatsoever brought upon or erected at the site or
any land allotted to the Contractor by the Ownerand not incorporated in the
permanent works (c) remove all rubbish, debris etc. from the site and the land
allotted to Contractor and shall clear, level and dress, compact the site as
required and said land to the satisfaction of the Engineer (d) shall put the Owner
in undisputed custody and possession of the site and all land allotted by the
Owner to the Contractor (e) All defects / imperfections have been attended &
rectified to full satisfaction of the Engineer during the Defect Liability Period.

Unless the Contractor shall have fulfilled the provisions of the clause, the works
shall not be deemed to have been completed.

Upon the satisfactory fulfillment by Contractor as stated above, the Contractor
shall beentitled to apply to the Engineer for a Final Completion Certificate in
respect of the entire work.

If the Engineer is satisfied of the completion of the work relative to which the
Completion Certificate has been sought, the Engineer shall within 14 (fourteen)
days of the receipt of the application for Completion Certificate, issue a
Completion Certificate in respect of the works for which the Completion
Certificate has been applied.

This issuance of a Completion Certificate shall be without prejudice to the
Employer'srights and Contractor's liabilities under the Contract, including the
Contractor's liabilityfor the Defect Liability Period nor shall the issuance of a
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Completion Certificate in respect of the works or work at any site be construed
as a waiver of any right or claimof the Employer against the Contractor in
respect of work or the works at the site and inrespect of which the Final
Completion Certificate has been issued.

(i) No Dues Certificate

The Contract shall remain valid and shall remain incomplete until no dues
Certificate shall have been signed by the Architect/Engineer and delivered to
the Employer with acopy to the contractor. Such a certificate shall be given by
the engineer within 30 daysof completion of defects liability period (the last
period to be considered if different periods to be considered if different parts of
the work) or within 30 days from the dateof payment of final bill whichever is
later.

Defect Liability Period

Any defect, shrinkage, settlement or other faults which may appear within the "Defects
Liability Period" stated in the Appendix hereto or, if none stated, then within 365 days
after the date of the virtual completion of the works as certified by the Engineer, arising
in the opinion of the Engineer from materials or workmanship not in accordance with
the contract, shall upon the direction in writing of the Engineer, and within such
reasonable time as shall be specified therein, be amended and made good by the
Contractor, at his own cost and in case of default the Employer may employ and pay
other persons to amend and make good such defects, shrinkage, settlements or
other faults, and all damages, loss and expenses consequent thereon or incidental
thereto shall be made good and borne by the Contractor and such damage, loss and
expenses shall be recoverable from him by the Employer or may be deducted by the
Employer, upon the Engineer's Certificate in writing, from any money due orthat may
become due to the Contractor, or the Employer may in lieu of such amending and
making good by the Contractor deduct from any monies due to the Contractor, a sum,
to be determined by the Engineer equivalent to the cost of amending such work and
in the event of the amount retained under Clause no. 30 hereof being insufficient,
recover the balance from the Contractor, together with any expenses the Employer
may have incurred in connection therewith. Should any defective work have been
done or material supplied by any Specialist Agencies employed on the works who has
been nominated or approved by the Engineer, the Contractor shall be liable to make
good in the same manner as if such work or material had been done or supplied by
the Contractor and been subject to the provisions of this Clause andClause no. 23
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(i1) hereof. The Contractor shall remain liable under the provisions of this Clause
notwithstanding the signing of any certificate or the passing of any accounts, by the
Engineer. The Contractor will not be responsible for defects arising out of fair wear &
tear & damage caused by Employer's personnel during the use of the building after
being occupied.

Liguidated Damages for Delay

If the Contractor fails to complete the works by the period stated in the Appendix or
within anyauthorized extended time under Clause no. 33 hereof and the Architect/
Engineer with due Consultation with Employer certifies in writing that in his opinion the
same ought to have beenreasonably completed by the original completion date or
authorized extended completion date,as the case may be, the Contractor shall pay the
Employer the sum named in the Appendix to Form of Tender as "Liquidated Damages"
for the period during which the said works shall soremain incomplete or the Employer
may deduct such damages from any monies due to the Contractor. The liquidated
damages shall be deducted by the bank on total project cost at intermediate stage
also, if the progress of the work is unsatisfactory (sole description of the bank).

0] Default of Contractor

It the Contractor being an individual or a firm, commits any “Act of insolvency”
or shall be adjudged as insolvent or being an incorporated Company shall have
an order for compulsory winding up or applies for voluntary winding up or
subject to the supervision of the court and of the official Assignee or the
Liguidator in such acts of insolvency or winding up shall be unable within seven
days after notice to him requiring him to do so, to show to the reasonable
satisfaction of the ARCHITECT /Interior Designer that he is able to carry out
and fulfill the Contract, and to give security therefore, if so required by the
Architect/EIC

i) Or if the contractor (whether an individual; firm or incorporated company)
shall suffer execution to be issued, or shall suffer any payment under this
contract. To be attached by or on behalf of any of the creditors of the Contract.

i) Or shall assign or sub-let the Contract without the consent in writing of the
Architect/ Employer first obtained.

iii) Or shall charge or encumber this Contract or any payments due or which
might become due to the Contract or any payments due or which might
become due to the Contractor there under.
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iv) Or if the Architect shall certify in writing to the Employer that the Contractor :
a) has abandoned the Contract, or

b) has failed to commence the works, or has without any lawful excuse under
these conditions suspended the progress of the works for seven days after
receiving from the ARCHITECT written notice to proceed, or

¢) has failed to proceed with the works with such due diligence and failed to
make such due progress as would enable the works to be complete with
the time agreed upon, or

d) has failed to remove materials from the site or to pull down and replace
work for seven days after receiving from the ARCHITECT written notice
that the said materials or work were condemned and rejected by the
ARCHITECT under theses conditions, or

e) has neglected or failed persistently to observe and perform all or any of the
acts, matters or things by this Contract to be observed and performed. By
the Contractor for seven days after written notice shall have been given to
the Contractor requiring the Contractor to observe or perform the same or

f) has to the detriment of good workmanship or in defiance of the Architect
instruction to the contrary sublet any part of the Contract.

Then in any of the said cases the Employer may not withstanding any
previouswaiver, after giving seven days’ notice in writing to the Contractor,
determine the Contract but without thereby affecting the powers of the Interior
Designer, or the obligations and liabilities of the Contractor, the whole of which
shall continue in force as fully as if Contract has not been determined and as
if the works subsequently executed had been executed by or on behalf of the
Contractor. And further, the Employer, may enter upon and take possession of
the work and all plant, tools, scaffoldings, sheds, machinery, seam and other
power utensils and material lying upon the premises or the adjoining lands or
roads and use the same as his own property or may employ the same by means
if his own servants and workmencarrying on and completing the works and the
Contractor shall not in any wayinterrupt or to do any act, matter or things to
prevent or hinder such other contractoror other person or persons employed
for completing and finishing or using thematerials and plant for the works.
When the works shall be completed or as soon thereafter as convenient, the
ARCHITECT/ Interior Designer shall give a notice in writing to the Contractor
to remove his surplus materials and plant, and should the Contractor fail to do
so within a period of 14 days after receipt thereof by him the employer shall sell
the same by public auction and shall give credit to the Contractor for the amount
realized after deducting there from the costs of removal and sales by the
Employer for the values of the said and the expenses or loss which the
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(i)

(i)

Employer shall have been put to in procuring the works to be completed and
the amount, it any, owing to the Contractor and the amount which shall be so
certified shall thereupon bepaid by the Employer, to the Contractor, or, by the
Contractor to the Employer, as the case may be, and the certificate of the
Interior Designer / Employer shall be final and conclusive between the parties.
On termination of the contract, the contractor shall forthwith remove himself
and his workmen from the works site.

Default of Employer

If payment of the amount payable by the Employer under the Certificates of the
ARCHITECT / Interior Designer shall be in arrears and unpaid for 90 (Ninety
days) days after notice in writing requiring payment of the amount shall have
been given bythe Contractor to the Employer, or the Employer commits any
‘Act of Insolvency’, or if the Employer being an individual or firm shall be
adjudged insolvent or (being an incorporated company) shall have an order
made against it or pass an effectiveresolution for winding up either compulsorily
or subject to the supervision of the court or voluntarily, or if the official assignee
of the Employer shall repudiate the contract, or if the official assignee or the
liquidator in any such winding up fails within 15 (fifteen) days after notice to
him requiring him to do so, to show to the reasonable satisfaction of the
Contractor that he is able to carry out and fulfill the Contract and to make all
payments due, and to

b) become due hereunder and if required by the Contractor, to give security

for thesame, or if the works be stopped for 6 (six) months under an order of
the Architect or the Employer or by any injunction or other orders of any court
of law, then and in any of the said cases the Contractor shall be at liberty to
determine the Contract by notice in writing to the Employer, through the
Architect, and he shall be entitled to recover from the employer payment for
all works executed and for any loss he may sustain upon any plant or material
supplied or purchased or prepared for the purpose of the Contract.

In arriving at the amount of such payment, the net rates or prices quoted for
Item rate work contained in the Contractor’s original tender shall be followed or
where the same may not apply, valuation shall be made in accordance with
Clause No. 29 (c) of GCC.

Determination of Contract

The Employer shall in addition to any other power enabling him to determine
the Contract have power to determine the Contract at any time by giving not
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(ii)

(iii)

(iv)

less than fourteen (14) days notice in writing to the Contractor and on the expiry
of such noticethe Contractor shall forthwith determine but without prejudice to
the claims of either party in respect of any antecedent breach thereof.

Compliance with Engineer's Direction on Determination

If the Contract shall be determined under the provisions of the Clause no. 39
(i) the Contractor shall with all reasonable dispatch comply with the directions
of the Architect/Engineer in respect to :

(@) Cancellation of outstanding commitments
(b) Performance of further work required for the protection of work executed

() The removal of Constructional Plant Temporary Works and materials
from theSite

(d) Any other matters arising out of the Contract with regard to which the
Engineerdecides that directions are necessary or expedient.

Payment on Determination

In the event of the Contract being determined under the provisions of this
Clause the sum payable to the Contractor shall be such sum as would have
been payable under Clause no. 43 hereof and

(@) The reasonable cost of complying with the Engineer's directions under
sub-clause (ii) hereof and

(b) Such reasonable sum as may be agreed between the parties or in
default of agreement settled by arbitration in respect of the Contractor’s
overheads including any sums properly and necessarily incurred as the
direct result of suchdetermination.

The Architect/Engineer has a right to ascertain the happening of any

contingency, including but not limited to the contingencies listed below, which

would vest in the Employer certain powers including, but not limited to, taking
possession of the work sofar as it has been performed and to completing the
work either by himself or by employing some other Agency, retaining property
of the Contractor, such as materials, plant or money already due to the
Contractor:

a) Failure of Contractor to proceed with or complete the works in the time
or manner stipulated
b) Contractor's bankruptcy
C) Failure of Contractor to commence the work
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Failure of Contractor to regularly proceed with the work for a certain
fixedperiod

Failure of Contractor to proceed to the satisfaction of the Employer
or theEngineer

Failure of Contractor to proceed with the work for any reason
independent ofprevention by Employer

If in the Engineer's opinion, the Contractor is not exercising due diligence
and proceeding with such dispatch as will enable the works to be duly
completed intime

Failure of Contractor in complying with the orders and directions given
by theEngineer

Failure of Contractor in complying with the Specification,
stipulations, conditions or Drawings

The Contractor being guilty of any default in the fulfillment of the contract
The Contractor leaves the work unfinished

Failure of Contractor, after due notice, to rectify defective work

The Contractor renouncing materials from site and

Failure of Contractor to maintain the works

40. Work by Other Agencies

The Employer / Engineer reserves the right to use premises and any portions of the
site for theexecution of any work not included in this contract which it may desire to
have carried out byother persons simultaneously, and the Contractor shall allow all
reasonable facilities for the execution of such work, but shall not be required to provide
any plant or material for the execution of such work except by special arrangement
with the Employer. Such work shall becarried out in such manner as not to impede the
progress of the works included in the Contract and the Contractor shall not be
responsible for any damage or delay which may happen to oroccasioned by such

work.

41. Insurance Policies

On commencement for the work :-

a) The contractor shall take out a suitable C.A.R. Insurance policy covering entire
scope of the works under this contract for the value of work as per contract tender
conditions and arrange to keep the policy valid till issue of virtual completion
certificate/ handing over of the project..

b) The contractor shall take out and submit to the Interior Designer and
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EMPLOYER, a suitable insurance policy against third party risks. The limit of
liability of this insurance shall be limited to Rs.35 Lakh in respect of any one
accident or series of accidents arising out of one event or Rs.25 Lakh in respect
of any passer-by. The policy shall be kept valid, issue of virtual completion
certificate/ handing over of the project..

c) The contractor shall take out and submit to Employer a suitable Insurance Policy
against Workmen's compensation / Janata Policy as per requirements. The
policy shall be kept valid till issue of virtual completion certificate/ handing over
of the project..

d) Necessary PF & ESI contribution of contractor’'s labourers will have to be paid
by contractor as per statutory authority’s regulations and EMPLOYER shall be
absolved of all the risk.

In Respect of Damage to Person and Property :-

From Commencement to Completion, the Contractor shall be responsible for all injury
to persons, animal or things and for all structural and decorative damage to property
which may arise from operation or neglect of himself or any subcontractor or of any of
his or a sub- contractor's employee whether such injury or damage may arise from
carelessness, accidentor any other cause whether in any way connected with the
carrying out of this contract. Thisclause shall be held to include interalia any damage
to building, whether immediately adjacent or otherwise, any damages to roads,
streets, footpaths, bridges, or ways as well as alldamage to the buildings and works
forming the subject of this contract by first or other inclemency weather. The contractor
shall indemnify the Employer and hold him harmless in respect of all and

Any expenses arising from any such injury or damage to persons or property as
aforesaid and also in respect of any claim made in respect of any award of
compensation or damages consequent upon such claim.

The Contractor shall reinstate all damage of every spot mentioned in this clause so
as to deliver up the whole of the contract works complete and perfect in every respect
and so as tomake good or otherwise satisfy all claims for damage to the property of third
parties.

Aqgainst third party risks :-

On commencement of the work, the contractor shall take out and submit to the
Employers a suitable insurance policy against third party risks. The limits of liability
of this insuranceshall be as follows:

Rs. 25 Lakhs in respect of any one accident or series of accidents arising out of one
event. Contractor shall take out third party insurance for 3 no. of such accidents and
repetition of the same after three occurrence including visitors like Local Authority,

General Conditions of Contract GCC-34



L

da 3iin dsier

Bank of Baroda
B o ([

Vendors etc.

CONTRACTOR'’S LIABILITY AND INSURANCE SUMMARY

arisingout of one event.
Contractor shall take
out third party
insurance for

3 no. of such accidents
and repetition of the
same after three
occurrence including
visitors like Local
Authority, Vendors etc.

Sr Value of Validity Name Insurance
: Nature and Scope Insuranc Period of Policy
N ofRisk e of the No.
0 Insurance Insure and
r

1. | Loss of damage to | 100 % of The The policy

works or any part policy shall be in

thereof and all Contract shall be valid | the joint

materials at site from | Amount till  issue of | names of

any cause virtual the

whatsoever. completion Employer /

CAR Policy certificate.

Bank

2. | Damage, Loss or|Rs. 35.00 Lakhs per - DO - -DO -

Injury to any claim upto 3 claims

Property

of the Employer

or

Consultant to any

person including

the

Employer or

Consultant for his

Agents and Servants.
3. | Claims under As per Govt. Rules -DO - -DO -

the Workmen'’s

Compensation

1923 Act,
4. | Third party insurance | series  of accidents - DO - -DO -
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Rate of Progress

The whole of the materials, plant and labour to be provided by the Contractor
and the mode, manner and speed of execution and maintenance of the Works
are to be of a kindand conducted in a manner to the satisfaction of the Engineer.
Should the rate of progress of the Works or any part thereof be at any time be
in the opinion of the Engineer too slow to ensure the completion of the whole
of the Works by the prescribed time or extended time for completion, the
Engineer shall so notify the Contractor in writing and the Contractor shall
thereupon take such steps as considered necessary by the Engineer to
expedite progress so as to complete the works by the prescribed time or
extended time for completion. Such communication from theEngineer neither
shall relieve the contractor from fulfilling obligations under the contract nor he
will be entitled to raise claims arising out of such directions.

Work during Night or on Holidays

Subject to any provision to the contrary contained in the Contract none of the
permanent work shall save as herein provided be carried on during the night or
on Holidays without the permission in writing of the Engineer, save when the
work is unavoidable or absolutely necessary for the saving of life or property or
for the safety of the Works in which case the Contractor shall immediately
advise the Engineer. Provided always that the provisions of this clause shall not
be applicable in the case ofany work, which becomes essential to carry out by
rotary or double shifts in order to achieve the progress & quality of the part of
the works being technically required / continued with the prior approval of the
Engineer.

All work at night shall be carried out without unreasonable noise and
disturbance and with the approval of the Engineer and in addition that of the
local authority, if so applicable. The Contractor shall indemnify the Employer
from and against any liability for damages on account of noise or other
disturbance created while or in carrying out the work and from and against all
claims, demands, proceedings, costs, charges and expenses whatsoever in
regard or in relation to such liability.

Suspension of Work

The Contractor shall on the written order of the Engineer in Consultation with EIC

suspend theprogress of the Works or any part thereof for such time or times and in
such manner as the Engineer may consider necessary and shall during such
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suspension properly protect and securethe work so far as is necessary in the opinion
of the Engineer. The extra cost including all running wages to be paid on the Site,
salaries, depreciation and maintenance of plant, Site on costs & overhead costs of
the Contract relatable to the works done or incurred by the Contractor in giving
effect to the Engineer's instructions under this Clause shall, be borne andpaid by the
Employer. However, the same will not be payable if the such suspension is :

@)

(b)

©)

otherwise provided for in the Contract
OR

Necessary by reason of inclement weather conditions affecting adversely the
safety or quality of the Works.
OR

necessary by reason of some default on the part of the contractor

Provided that the Contractor shall not be entitled to recover any such extra cost
unlesshe gives notice in writing of his intention to claim to the Engineer within
28 days of theEngineer's order. The Engineer shall settle and determine such
extra payment and / or extension of time under relevant Clause hereof to be
made to the Contractor in respectof such claim as shall in the opinion of the
Engineer be fair and reasonable and the Engineer's decision shall be final and
binding.

Settlement of Disputes and Differences

Except where otherwise provided in the contract all questions and disputes relating to
the meaning of the specifications, design, drawings and instructions herein before
mentioned and as to the quality of workmanship or materials used on the work or as to
any other question, claim, right, manner or thing whatsoever in any way arising out for
relating to the contract, designs, drawings, specifications, estimates, instructions,
orders or these conditions or otherwise concerning the work or the execution or failure
to execute the same whether arising during the progress of the work or after the
cancellation, Termination, completion or abandonment thereof shall be dealt with as
mentioned herein after.

)

If the contractor considers that he is entitled to any extra payment or
compensation in respect of the works over and above the amounts admitted as
payable by the Interior Designer or in case the contractor wants to dispute the
validity of

any deductions or recoveries made or proposed to be made from the contract
or raise any dispute, the contractor shall forthwith give notice in writing of his
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claim, or dispute to the Chief Manager / Asst. General Manager, Bank Of
Baroda and endorse a copy of the same to the Interior Designer, within 30
days from the date Of disallowance thereof or the date of deduction or recovery.
the said notice shall give full particulars of the claim, grounds on which it is
based and detailed calculations of the amount claimed and the contractor shall
not be entitled to raise any claim norshall the Bank be in any way liable in
respect of any claim by the contractor unless notice of such claim shall have
been given by the contractor to the Chief Manager / Asst. General Manager,
Bank of Baroda in the manner and within the time as aforesaid. The contractor
shall be deemed to have waived and extinguished all his rights in respect of
any claim not notified to the Chief Manager / Asst. General Manager, Bank
of Baroda in writing in the manner and within the time as aforesaid.

10)) Chief Manager / Asst. General Manager, Bank of Baroda shall give his
decisionin writing on the claims notified by the contractor. The contractor may
within 30 daysof the receipt of the decision of Chief Manager / Asst. General
Manager, Bank of Baroda submit his claims to the conciliating authority
namely the Dy. General Manager, Bank of Baroda for conciliation along with
all details and copies of correspondence exchanged between him and the
Chief Manager / Asst. General Manager, Bank Of Baroda.

Arbitration

If the conciliation proceedings are terminated without settlement of the disputes, the
contractor shall, within a period of 30 days of termination thereof shall give a notice to
the concerned Dy. General Manager, Bank Of Baroda, Baroda Corporate Centre,
BKCMumbai of the Bank for appointment of an Arbitrator to adjudicate the notified
claims failing which the claims of the contractor shall be deemed to have been
considered absolutelybarred and waived.

v) Except where the decision has become final, binding and conclusive in terms of the
contract, all disputes or differences arising out of the notified claims of the contractor
as aforesaid and all claims of the Bank shall be referred for adjudication through
arbitration by the sole Arbitrator appointed by the General Manager, Bank of Baroda,
Corporate Centre, BKC Mumbai. It will also be no objection to any such appointment
that theArbitrator so appointed is a Bank office and that he had to deal with matter to
which the contract relates in the course of his duties as Bank officer. If the Arbitrator
S0 appointed is unable or unwilling to act or resigns his appointment or vacates his
office due to any reason whatsoever another sole Arbitrator shall be appointed in the
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manner aforesaid by the said General Manager, Bank of Baroda. Such person shall
be entitled to proceed with the reference from the stage be entitled to proceed with
the reference from the stage at which it was left by his Predecessor.

Itis a term of this contract that the party invoking orbit ration shall give a list of disputes
with amounts claimed in respect of each dispute along with the notice for appointment
of arbitrator. It is also a term of this contract that no person other than a person
appointed by such General Manager, Bank of Baroda, Corporate Centre, BKC
Mumbai as aforesaid should act as Arbitrator. The conciliation and arbitration shall
be conducted in accordance with the provisions of the Arbitration & Conciliation Act
1996 or any statutory modification or re - enactment thereof and the rules made there
under. It is also a term of the contract thatif any fees are payable to the arbitrator
these shall be paid equally by both the parties. However, no fees will be payable to
the arbitrator if he is a Bank officer. It is also a term of the contract that the arbitrator
shall be deemed to have entered on the reference on the date heissues notice to both
the parties calling them to submit their statement of claims and counter statement of
claims. The venue of the arbitration shall be such place as may be fixed by the
arbitrator in his sole discretion. The fees, if any, of the arbitrator shall, if required to be
paid before the award is made and published, be paid half and half by each of the
parties. The costof the reference and of the award (including the fees, if any of the
arbitrator) shall be in the discretion of the arbitrator who may direct to any by whom
and in what manner, such costs orany part thereof, shall be paid and fix or settle the
amount of costs to be so paid.

Boreholes & Exploratory Excavation
Deleted
Fossils, Etc.

Deleted

Contractor to Search

Deleted

Interference with Traffic and Adjoining Properties

All operations necessary for the execution of the Works and for the construction of
any Temporary Works shall so far as in compliance with the requirements of the
Contract permitsbe carried on so as not to interfere unnecessarily or improperly with
the public convenience orthe access to use and occupation of public or private roads
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and footpaths or to or of propertieswhether in the possession of the Employer or of any
other person and the Contractor shall saveharmless and indemnify the Employer in
respect of all claims, demands, proceedings, damages,costs, charges and expense
whatsoever arising out of or in relation to any such matters in so faras the Contractor is
responsible.

(i)

(i)

(iii)

(i)

(ii)

Extraordinary Traffic

Deleted

Special Loads

Should it be found necessary for the Contractor to move one or more loads of
Constructional Plant Machinery or pre-constructed units or parts of units of
work overpart of a highway or bridge the moving whereof is likely to damage
any highway or bridge unless special protection or strengthening is carried out
then the Contractor shalladopt proper & adequate measures and shall be
responsible for all the costs and consequences thereof.

Settlement of Extra Ordinary Traffic Claims

Deleted

Contractor to Keep Site Clear

During the progress of the works the Contractor shall keep the site reasonably
free from all unnecessary obstruction and shall store or dispose of any
constructional plantand surplus materials and clear away and remove from the
site any wreckage, rubbish or temporary works which are no longer required.

Clearance of Site on Completion

On the completion of the Works the Contractor shall clear away and remove
from thesite all constructional plant, surplus materials, rubbish and temporary
works of every kind and leave the whole of the site and works clean and in a
workmanlike condition tothe full satisfaction of the Engineer / local authorities
not later than 30 days from the virtual completion of the works or by such other
later date as fixed by the Engineer.

Construction Plant

(1)

Definition

For the Purpose of this Clause
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@ The expression "Constructional Plant" shall be deemed to exclude
vehicles engaged in transporting any plant, equipment or materials &
staff to or from thesite.

(b) The expression "Hired Plant" shall mean any Construction equipments,
Temporary Works & materials for Temporary Works held by the
Contractor under any agreement for hire thereof.

(© The expression "Hire Purchase Plant" shall mean any Constructional
Plant Temporary Works & materials for Temporary Works held by the
Contractor under any agreement for hire purchase thereof.

(i) Hire Purchase of Plant Exclusively for Works

Deleted

(i)  Conditions of Hire of Certain Plant

Deleted

(iv)  Costof Hiring Plants for purposes of Clause no. 39

Deleted

(V) Contractor's Certificate as to Hiring Provisions

Deleted

(vi)  Hire Purchase Payments by

EmployerDELETED.

(vii)  Plants Etc. not to be Removed

Deleted
(viii) Revesting & Removal of Plant

Upon removal of any such Constructional plant Temporary Works or materials
as havebeen deemed to have become the property of the Employer under sub-
clause (ii) of thisClause with consent of the Employer the property therein shall
be deemed to revest inthe Contractor and upon completion of the Works the
property in the remainder of suchConstructional Plant, Temporary Works and
Materials as aforesaid shall subject to theprovisions of Clause 39 hereof be
deemed to revestin the Contractor who shall removethe same together with Hire
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Purchase Plant.
(ix)  Disposal of Plant

Deleted
(X) Liability for Loss or Injury to Plant
Deleted

(xi)  Incorporation of Clause in Sub-Contracts

Sub-contracting or back to back contracting not allowed. The Contractor shall
when entering into any sub-contract for the execution of any specialized work
incorporate insuch sub-contract by reference or otherwise the provisions of this
Clause in relation toConstructional Plant, Temporary Works and Materials,
Essential Hired Plant and HirePurchase Plant brought on to the site by the
Specialist Agency.

Labour Laws

The Contractor shall at all times during the continuance of the Contract, comply fully
with allexisting Acts, regulations and bylaws including all statutory amendments and
re-enactmentof State or Central Government and other local authorities and any other
enactments, notifications and acts that may be passed in future either by the State or
the Central Government or local authority, including Indian Workmen's Compensation
Act. Contract Labour (Regulation and Abolition) Act 1970 and Equal Remuneration
Act 1976, Factories Act, Minimum Wages Act, Provident Fund Regulations,
Employees Provident Fund Act, schemes made under the same Act and also Labour
Regulations as revised Health and Sanitary Arrangement for Workmen, Insurance and
other benefits and shall keep Employer indemnified in case any action is commenced
by competent authorities for contravention by the Contractor. If the Employer is caused
to pay or reimburse, such amounts as may be necessary to cause or observe, or for
non-observance of the provisions stipulated henceforth on the part of the Contractor,
the Interior Designer / Employer shall have the right to deduct from any money due to
the Contractor, his amount of Performance Security or recover from the Contractor
personally any sum required or estimated to be required for making good the loss or
damage suffered by the Employer, responsibility in connection with the employees of
the contractor, who shall, in no case, be treated as the employees of the Employer
at anypoint of time.

Fair Wages:
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The Contractor shall pay the labourers engaged by him on the work not less than fair
wage which expression shall mean, whether for time of piecework, the respective
rates of wages fixed by the local authorities as fair wages for the area payable to the
different categories of labourers or those notified under the Minimum Wages Act for
corresponding employees of the Employer, whichever may be higher.

The Contractor shall, notwithstanding the provisions of a contract to the contrary,
cause to bepaid a fair wage to labourers indirectly engaged on the Works, including
any labour engaged by sub/contractors in connection with the said works as if the
labourers had been directly employed by him.

Notices:

The Contractor shall before he commences the work, display, and correctly maintain
in a clean and legible condition at a conspicuous place on the Site, notices in English
and in a language spoken by the majority of the workers, stating therein the rate of
wages which have been fixed as fair wages and the hours of work for which such
wages are earned and send a copy of such notices to the Interior Designer.

Record of wages etc.

The contractor shall maintain records of wages and other remuneration paid to his
employeesin such form as may be convenient and as per the requirements of the
ARCHITECT/ Employer/ Interior Designer and the Conciliation Officer (central),
Ministry of Labour Government of India, or such other authorized person appointed by
the central or State Government and the same shall include the following particulars
of each worker :

a. Name, worker's number and grade;

b. Rate of daily or monthly wage;

C. Nature of work on which employed;

d. Total number of days worked during each wage period,;

e. Total, amount payable for the work during each wage period; All deductions

made from the wage with details in each case of the ground for which the
deduction is made;

f. Wage actually paid for each wage period.
g. The Contractor shall provide a Wage Slip for each worker, employed on the
Works.
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The Wage records and Wage Slips shall be preserved for at least 12 months
after the last entry for Inspection of Wage Records.

The Contractor shall allow inspection of the aforesaid Wage Records and Wage
Slips to the ARCHITECT and to any of his workers or to his agent at a
convenient time andplace after due notice is received, or to the Employer or
any other person authorized by him on his behalf.

The Employer / Interior Designer or any other person authorized by them on
their behalf shall have power to make enquiries with a view to ascertaining and
enforcing due and proper observance of the Fair Wages Clause. He shall also
have the Power to investigate into any complaint regarding any default made
by the Contractor orsubcontractor in regard to such provision.

No party shall be represented by a legal practitioner in any investigation or
inquiry under this Clause, unless Interior Designer / Employer agree otherwise.

Safety Code

The Contractor shall comply with all the precautions as required for the safety of the
workmen by the I.L.O. Convention No. 62 as far as they are applicable to the Contract.
The Contractor shall provide all necessary safety appliances, gears like goggles,
helmets, masks, etc. to the workmen and the staff.

SCAFFOLDS

Suitable scaffolds shall be provided for workmen for all works that cannot safely
be done from the ground, or from solid construction except in the case of short
duration work which can be done safely from ladders. When a ladder is
used, it shall be ofrigid construction made either of good quality of wood or
steel. The steps shall have aminimum width of 450 mm and a maximum rise of
300 mm. Suitable hand holds of good quality wood or steel shall be provided
and the

Scaffolding or staging more than 4m. above the ground floor, swung or
suspended from an overhead support or erected with stationary support shall
have a guard rail properly bolted, braced or otherwise secured, at least 1 m.
above the floor or platform of such scaffolding or staging and extending along
the entire length of the outside andends thereof with only such openings as
may be necessary for the delivery of materials. Such scaffolding or staging shall
be so fastened as to prevent it from swaying from the building or structure.

Working platforms, gangways and stairways shall be so constructed that they
do not sag unduly or unequally and if the height of the platform, gangway or
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stairway is more than 4 m. above ground level or floor level, they shall be
closely boarded and shall have adequate width and be suitably fenced as
described in (ii) above.

iv.  Every opening in the floor of a building or in a working platform shall be provided
with suitable means to prevent the fall of persons or materials by providing
suitable fencing or railing whose minimum height shall be 1 m. Wherever there
are open excavations in ground, they shall be fenced of by suitable railing and
danger signals installed at night so as to prevent persons slipping into the
excavations.

v. Safe means of access shall be provided to all working places. Every ladder
shall be securely fixed. No portable single ladder shall be over 9m. in length
while the width between side rails in rung ladder shall in no case, be less than
290mm. for ladder upto and including 3m. in length. For longer ladders this
width shall be increased at least 20mm for each additional meter of length.

vi. A sketch of the ladders and scaffolds proposed to be used shall be prepared
and approval of the Engineer obtained prior to construction.

vii.  All personnel of the contractor working within the plant site shall be provided
with safety helmets. All welders shall wear welding goggles while doing
welding workand all metal workers shall be provided with safety gloves.
Persons employed on metal cutting and grinding shall wear safety glasses.

viii. Adequate precautions shall be taken to prevent danger from electrical
equipment. No materials on any of the sites of work shall be so stacked or
placed as to cause danger or inconvenience to any person or the public.

EXCAVATION & TRENCHING

i. Alltrenches, 1.25 m. or more in depth shall at all times be supplied with at least
one ladder for each 30 m. in length or fraction thereof. The ladder shall be
extended from bottoms of the trench to at least 1 m. above the surface of the
ground. Sides of trenches which are 1.5 m or more in depth shall be stepped
back to give suitable slopeor securely held by timber bracing so as to avoid the
danger of sides collapsing. The excavated materials shall not be placed within
1.5 m of the edges of the trench or half of the depth of the trench whichever is
more. Cutting shall be done from top to bottom. Under no circumstances
undermining or undercutting shall be done.

ii.  The contractor shall take all measures on the site of the work to protect the
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public from accidents and shall be bound to bear the expenses of defence of
every suit, action or other proceedings at law that may be brought by any
persons for injury sustained owing to neglect of the above precautions and to
pay any such persons or which may with the consent of the contractor, be paid
to compromise any claim by any such person.

DEMOLITION

a.

C.

Before any demolition work is commenced and also during the process of the
work:

All open areas adjacent to the work site shall either be closed or suitably
protected.

No electric cable or apparatus which is liable to be a source of danger over a
cable or apparatus used by the operator shall remain electrically charged.

d. All practical steps shall be taken to prevent danger to persons employed from the risk
of fire or explosion or flooding. No floor, roof or other part of the building shall be so
overloaded with debris or materials as to render it unsafe.

PERSONAL SAFETY EQUIPMENTS

All necessary personal safety equipment as considered adequate by the site
Engineer /ARCHITECT should be kept available for the use of the person
employed on the site and maintained in a condition suitable for immediate use,
and the contractor should take adequate steps to ensure proper use of
equipment by those concerned.

a) Workers employed on mixing asphaltic materials, cement and lime
mortars shall be provided with protective footwear and protective
goggles.

b) Those engaged in white washing and mixing or stacking of cement bags
or any material which is injuries to the eyes shall be provided with
protective goggles.

C) Those engaged in welding works shall be provided with welder’s
protective eye sight lids.

d) Stone breakers shall be provided with protective goggles and protective
clothing and seated at sufficiently safe intervals.

e) When workers are employed in sewers and manholes, which are in use,
the contractor shall ensure that the manhole covers are opened and are
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V.

f)

9)

h)

ventilated at least for an hour before the workers are allowed to get into
manholes and the manholes so. Opened shall be cordoned off with
suitable railing andprovided with warning signals or boards to prevent
accident to the public.

The contractor shall not employ men below the age of 18 years and
women onthe work of painting with products containing lead or any
toxic material inany form. Wherever men above the age of 18 are
employed on the work of such painting the following precautions should
be taken:

No paint containing lead or lead products shall be used except in the
form of paste or readymade paint. Paints like vinyl and epoxies having
toxic fumes should be applied after following all precautions laid down
by manufacturers.

Suitable face masks should be supplied for use by the workers when
paint is applied in the form of spray or a surface having lead paint dry
rubbed and scrapped.

Overalls shall be supplied by the contractor to the workmen and adequate
facilities shall be provided to enable the working painters to wash during the
cessation of work.

When the work is done near any public place where there is risk of drowning
all necessary equipments should be provided and kept ‘ready for use and all
necessary steps taken for prompt rescue of any person in danger and adequate
provision should be made for prompt first aid treatment of all injuries likely to
be sustained during the course of the work.

Use of hoisting machines and. tackle including their attachments anchorage
andsupports shall conform to the following standards or conditions:

a)

b)

These shall be of good mechanical constructions sound material and
adequate strength and free from patent defect and shall be kept in good
repair and in good working order.

Every rope used in hoisting or lowering materials or as means of
suspension shall be of durable quality and adequate strength and free
from patent defects.

Every crane driver or hoisting appliance operator shall be properly qualified and
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Vi.

Vil.

viii.

Xi.

no person under the age of 21 years shall be in charge of any hoisting machine
including any scaffolding which or give signals to operator.

In case of every hoisting machine and of every chain ring hook, shackle shovel
and pulley block used in hoisting or as means of suspension the safe working
load shall beascertained by adequate means. Every hoisting machine and all
gear referred to aboveshall be plainly marked with the safe working load. In
case of a hoisting machine having a variable safe working load, each safe
working load and the. Conditions under which it is applicable shall be clearly
indicated. No part of any machine or any gear referred to above in this
paragraph shall be loaded beyond the safe working load except for the purpose
of testing.

In case of departmental machines, the safe working load shall be notified by
the site Engineer / ARCHITECT. As regards contractor's machines, the
contractor shallnotify the safe working load of the machine to the ARCHITECT
whenever he brings any machinery to site of work and get it verified by the
ARCHITECT concerned.

Motors, gearing, transmission, electric wiring and other dangerous parts of
hoisting appliances should be provided with efficient safeguards. Hoisting
appliances should be provided with such means as will reduce to the minimum
of the risk of any part of a suspended load becoming accidentally displaced.
When workers are employed on electrical installations which are already
energized, insulated mats, wearing apparel, such as gloves, sleeves and boots
as may be necessary, should be provided. The workers should not wear any rings,
watches and carry keys or other materials which are good conductors of electricity.

All scaffolds, ladders and other safety devices mentioned or described herein
shall be maintained in safe condition and no scaffold, ladder or equipment shall
be altered or removed while it is in use. Adequate washing facilities should be
provided at or near places of work.

These safety provisions should be brought to the notice of all concerned by
display ona notice board at a prominent place at work spot. The person
responsible for compliance of the safety code shall be named therein by the
contractor.

To ensure effective enforcement of the rules and regulations relating to safety
precautions the arrangements made by the contractor shall be open to
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inspection by the Labour Officer, Engineers of the Department or their
representatives.

xii.  Notwithstanding the above clause from (i) to (xviii), there is nothing in these to
exempt the contractor from the operations of any other Act or Rule in force in
the Republic of India.

First Aid:

At every workplace, there shall be maintained in a readily accessible place first aid
appliances including an adequate supply of sterilized dressings and sterilized cotton
wool as prescribed in the Factory Rules of the State in which the work is carried on.
The appliances shall be kept in good order and, in large workplaces; they shall be
placed under the charge of a responsible person who shall be readily available during
working hours.

At large workplace, where hospital facilities are not available within easy distance of
the works, First Aid Posts shall be established and be run by a trained compounded.
Where large workplaces are remotely situated and far away from regular hospitals,
an indoor ward shall be provided with one bed for every 250 employees. Where large
work place are situated in cities, towns or in their suburbs and no beds are considered
necessary owing to proximity of city or town hospitals, suitable transport shall be
provided to facilitate removal of urgent cases to these hospitals. At other workplaces,
some conveyance facilities shall be kept readilyavailable to take injured person or
persons suddenly taken seriously ill, to the nearest hospital. At large workplace, there
shall be provided and maintained an ambulance room containing the prescribed
equipment and in the charge of such medical and nursing staff as may be prescribed.
For this purpose, the relevant provisions of the Factory Rules of the State Government
of the area, where the work is carried on, may be taken as the prescribed standard.

Accommodation for Labour:

The Contractor shall during the progress of the Work provide, erect and maintain
necessary temporary living accommodation and ancillary for labour at his own
expenses to the standards and scales as approved by the ARCHITECT

Drinking Water:

In every workplace, there shall be provided and maintained at suitable places, easily
accessible to labour, a sufficient supply of water fit for drinking. Where drinking water
is obtained from an intermittent public water supply, each workplace shall be provided
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with storage where drinking water shall be stored. Every water supply storage shall
be at a distance of not less than 15 meters from any latrine, drain or other source of
pollution. Wherewater has to be drawn from an existing well, which is within such
proximity of latrine, drain or any other source of pollution, well shall be properly
chlorinated before water is drawnfrom it for drinking. All such wells shall be entirely
closed in and be provided with a trap door which shall be dust-proof and water-proof.
A reliable pump shall be fitted to each covered well. The trap door shall be kept locked
and opened only for cleaning or inspection which shall be done at least once a month.

Labour rooms/staying facilities-Contractor have to make their own arrangement
outside of the premises for staying labour.

Washing and Bathing Places:

Deleted

Latrines and Urinals:

Deleted

Payment of Wages

a. Wages due to every worker shall be paid to him direct. All wages should by
paid incurrent coins or currency or in both.

b. Wages of every worker employed on the Contract shall be paid where
the wageperiod is one week, within THREE days from the end of the Wage
period, and in any other case before the expiry of the 7" day or 10" day from the
end of the wage periodaccording as the number of workers does not exceed 1,000
or exceeds 1,000.

C. Minimum wages to be paid to all the workers as per the statutory Govt. norms.
The minimum wages of state/central whichever is highest to be paid to all the
workers/labour.

NOTE: The term "Working Day" means a day on which the work on which the labour

is employed is in progress.

Register of Workmen:

A regqister of workmen shall be maintained in the Form appended to the regulations
and kept at the work site or as near to it as possible and relevant particulars of every
workman shall beentered therein within THREE days of his employment.

Employment Card:

GCC -50
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The Contractor shall issue an employment card in the Form appended to these
regulations to each worker on the day of work or entry into his employment. If a worker
already has any such card with him issued by the previous employer, the Contractor
shall merely endorse thatEmployment Card with relevant entries. On termination of
employment, the Employment Card shall again be endorsed by the Contractor and
returned to the worker.

Register of Wages, etc.:

i) A Register of Wages cum Muster Roll in the Form appended to these regulations
shall bemaintained and kept at the Work Site or as near to it as possible.

i) A wage slip in the form appended to these regulations shall be issued to
every workeremployed by the Contractor at least a day prior to disbursement of
wages.

55. Force Majeure
Conditions of Force Majeure

The terms “Force Majeure” as employed herein shall mean act of God, war, revolt,
riot, fire, flood and Acts & Regulations of respective Governments of the two parties
namely the Employer and the Contractor.

Note : ‘Typhoon’, ‘Cyclones’, ‘Hurricanes’, ‘Tornado’ are covered under act of God.

In the event of either party being rendered unable by force majeure to perform any of
obligations required to be performed by them under the Contract, the relative obligation
of theparty affected by such Force Majeure shall upon notification to the other party
be suspended for the period of delay, which is directly caused by such Force Majeure
event. Upon the occurrence of such cause and upon its termination, the party alleging
that it has been rendered unable as aforesaid thereby, shall notify the other party in
writing within (72) seventy two hours of the alleged beginning and ending thereof
giving full particulars and satisfactory evidence in support of its claim.

Time for performance of the relative obligation suspended by the Force Majeure shall
then stand extended by the period of delay, which is directly caused by Force Majeure
event. The party who has given such notice shall be executed from timely performance
of its obligationsunder the Contract, for so long as the relevant event of Force Majeure
continues and to the extent that such parties performance is prevented, hindered or
delayed, provided the party or parties affected by the event of Force Majeure shall use
reasonable efforts to mitigate the effect thereof upon its performance of the Contract
and so to fulfill its obligations under the Contract.

If works to be executed by the Contractor are suspended by Force Majeure conditions
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lasting for more than (2) two months, the Employer shall have the option of cancelling
or terminating this Contact in whole or part thereof at Employer’s discretion. Upon
such termination provisions of Clause 39 shall apply.

Delay or non-performance by a party hereto caused by the occurrence of any of Force
Majeure shall not:

a) Constitute a default or breach of the Contract,

b) Give rise to any claim for damages or additional cost or expense occasioned
thereby: if such delay or non-performance is caused by the occurrence of any
event of Force Majeure. Force Majeure conditions shall not be payable under
any circumstances.

Guidelines issued by Govt. for COVID-19- Contractor has to strictly follow all the
guidelinesissued by the local/state/ central or any concern department for COVID-19.

*kkkk
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SPECIAL CONDITIONS OF CONTRACT

1. Scope of Work

The scope of the work is to carry out Civil and allied exetrenal development
works as detailed in the Drawings, Specifications and Bill of Quantities on
Baroda Apex Academy, Bank of Baroda, Law Garden, Ahmedabad.

The site is located at Bank of Baroda Premise at Law Garden, Ahmedabad

2. Area for the Contractor’s Site Facilities

The area to the extent available, at the discretion of the EIC, from the said plot will
be allocated to the contractor for his stores, offices, erection of plants, workshops
etc. Any additional area including area for labour camp etc. shall be arranged by the
contractor at hisown cost. The Employer neither undertakes any responsibility for
providing the area more than the above nor will entertain any claim / reimbursement
etc. towards arrangement of additional area / land etc. by the contractor.

3. Dimensions and Levels

All dimensions and levels shown on the Drawings shall be verified by the Contractor
on theSite and he will be held responsible for the accuracy and maintenance of all
the dimensions and the levels.

Figured dimensions are in all cases to be accepted and no dimension shall be
scaled. Large-scale details shall take precedence over small-scale drawings. In case
of discrepancy the Contractor shall ask for clarification from the Engineer before
proceeding with the work.

4. Notice of Operation

The Contractor shall not carry out any important operation without the consent in
writing ofthe Engineer / EIC.

5. Construction Records

The Contractor shall keep and provide to the Engineer full and accurate records of
the dimensions & locations of all new work and any other information necessary for
the Engineerfor records of the works as constructed.
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6. Safety of adjacent Structures

The Contractor shall provide and erect to the approval of the Engineer such supports
as maybe required to protect efficiently all structures and protective guards to trees
which may be endangered by the execution of the works or otherwise take such
permanent measures as maybe required by the Engineer to protect the structures
and trees.

7. Temporary Works

Before any Temporary Works are commenced the Contractor shall submit at least 7
days inadvance to the Engineer for approval, complete drawings of all Temporary
Works he may require for the execution of the works. The Contractor shall also
submit his calculations relating to strength, if required by the Engineer and shall carry
out the modifications that theEngineer may require in accordance with the Conditions
of Contract at his own cost. The Contractor shall be solely responsible for the stability
and safety of all Temporary Works andunfinished works and for the quality of the
permanent works resulting from the arrangement eventually adopted for their
execution.

8. Temporary Roads

The Contractor shall be responsible for proper maintenance of this access road and
would take all care to see that existing services if any are maintained in working order.

The construction and maintenance of Temporary Roads within the site area shall be
the Contractor’s responsibility and the Contractor shall take such measure as are
necessary and asdirected by the Engineer / EIC.

9. Power, Water & Other Facilities

(@) The rate quoted by the Contractor shall include expenditure for providing all the
water required for the work and the Contractor shall make his own
arrangements for the supply of good quality potable water, including obtaining
Municipal connection for his labour as well as for construction purpose, and all
charges for water shall be borneby him. If water is not available and should it
become necessary for Contractor to bring water from outside by tankers, the
Employer shall not be liable to pay any charges in connection therewith.

(b) The rate quoted in the tender shall also include electric consumption charges
for power. The Contractor shall have to make his ownarrangements to obtain
power connections and maintain at his own expenses an efficient service of
electric light and power and shall pay for the electricity consumed. If electricity
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and water provided by bank, recovery @ 2.0% amount of the actual workdone
at site shall be done.

For water and electricity, the Contractors for other trades directly appointed
by the Employer shall be entitled to take connections from the temporary
water and electricsupply connection obtained by the Contractor at their cost.
Such contractors (directlyappointed by Employer) shall install a sub-meter for
measuring electric / water consumption at their own cost and maintain the
wiring / installation in good conditionas per the local rules and reimburse the
actual consumption charges directly to the Contractor at mutually agreed
rates between them. In case of any disagreement, thereimbursement charges
shall be decided by the Engineer, whose decision shall be finaland with out
appeal.

All charges for drainage, water connection and electricity charges for
construction purposes shall be borne by the Contractor and charges payable
for permanent connections, if any, shall be initially paid by the Contractor and
the Employer will reimburse the statutory amount on production of receipts.

The contractor shall make suitable arrangement for a stable and uninterrupted
supply of water, power and other facilities for the work and Engineer's and
Employer's office. The cost of these facilities towards installation and
maintenance shall be borne by thecontractor and are deemed to be included
in the quoted rates / prices.

The Employer, as well as the Engineer, shall give all possible assistance to
the Contractor to obtain the requisite permission from the various Authorities,
but the responsibility for obtaining the same in time shall be that of the
Contractor.

Water connection charges 1% shall be deducted from the bill, if provided by
bank.

In case water and electricity are provided by the Employer from their existing
source,the charges as decided by the Employer will be deducted from the
payment due to contractor.

Temporary Services

The Contractor shall provide and maintain all temporary services on or about the site,
for theexecution of the works and shall remove them on completion at his own cost.

(i)

Office Accommodation for Contractor, Architect / Employer's
Representatives andVisiting Officials
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DELETED.

(i)  Telephone & Fax

DELETED
12. Facilities for Contractor's Employees

The Contractor shall make his own arrangement for the housing and welfare of his
staff andworkmen including adequate drinking water and sanitary facilities. The
Contractor shall alsomake his own arrangements at his own cost for transport where
necessary for his staff and workmen to and from the Sites of the works. The
necessary drinking water and sanitary facilities for Employer's representative,
architect, contractor’s staff & labour & visitors at siteshall be provided and maintained
by the contractor at no extra cost.

13. Lighting for Works

The Contractor shall at all times provide adequate and approved lighting as required
for theproper execution, supervision & inspection of the works.

14. Fire Fighting Arrangement

(1) The Contractor shall provide suitable arrangements for fire fighting at his own
cost. For this purpose, he shall provide requisite number of Fire-Extinguishers
and adequatenumber of buckets, some of which are to be always kept filled
with sand and some with water. These equipment shall be provided at suitable
prominent and easily accessible places and shall be properly maintained.

(i) The Contractor may be subject to periodic fire prevention inspections and any
deficiency or unsafe condition shall be corrected by the Contractor at his own
cost andto approval of the Engineer and the relevant authorities.

These fire prevention inspections shall include but not limited to the following:

a) Proper handling, storage and disposal of combustible materials,
liquids andwastes.

b) Work operations, which can create fire hazards.

C) Access for firefighting equipment.

d)  Type, size, number and location of fire extinguishers or other firefighting
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equipment
e) Inspection and maintenance records for extinguishers.

f) Type, number and location of containers for the removal of surplus materialsand
rubbish.

g) General housekeeping

16 (i) Site Instruction Book

For the purpose of quick communication between the Engineer / EIC and the
Contractor or his Agent or Representative, Site Books shall be maintained at Site in
the manner as describedbelow:

Any communication, relating to the works may be conveyed through Site Instruction
Books.Such a communication from one party to the other shall be deemed to have
been adequatelyserved in terms of the Contract. Each site book shall have machine-
numbered pages in triplicate and shall be carefully maintained and preserved by the
Contractor and shall be madeavailable to the Engineer/ EIC as and when demanded.
Any instruction which the Engineer /EIC may like to issue to the Contractor may be
recorded by him in the Site Book and two copies thereof taken by the Engineer / EIC
for his record. The Contractor or his Agency or Representative may similarly record
in the Site Book any communication he may like to sendto the Engineer / EIC. Two
copies thereof when sent to the Engineer / EIC and receipt obtained thereof, will
constitute adequate services of the communication to the Engineer / EIC.

(ii) Site Records

17.

Contractor shall maintain various site records like inventories of materials, challan,
approvalof material, testing, hindrance etc as per standard practice or as advised by
Engineer / EIC.

Temporary Fencing, Barricades etc.

The Contractor shall provide and maintain a suitable approved temporary fencing /
barricades and gates to adequately enclose all boundaries of the site for the
protection of the public andfor the proper execution of the Works including all costs
incurred for the security of the Works and in accordance with the requirements of the
Engineer / Employer and regulations oflocal authorities / pollution board. These shall
be altered, relocated and adapted from time totime as necessary and removed on
completion.
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Site Meetings

Progress and quality evaluation meetings will be held at the site every week or
fortnightly. The Contractors senior representative in charge of the project along with
his site-in-charge and other staff including staff of approved subcontractors and
suppliers as required shall participate in these progress review meetings and ensure
all follow up actions. Any additional review meetings shall be held if required, as
decided by the Engineer / EIC which also shallbe attended by the above referred
representatives.

Programme of Works

(i)

(ii)

(iii)

(iv)

Detailed Programme to be furnished

Within 15 days of receiving letter of Acceptance / Award the Contractor shall
prepareand submit a detailed programme of works in the form of a Bar Chart
/ Mile stone network showing all activities & the order of procedure in which he
proposes to carryout the works including labour histogram, cash flow and
deployment of equipments.Within 15 days from the date of submission, the
Engineer / EIC shall convey to the Contractor his comment / approval on the
programme.

The contractor shall be required to submit the PERT / CPM chart for the
various activities involved in this work including dependencies etc., and
regularly monitor theprogress of construction accordingly.

Programme to be Modified

Subject to the provisions of Clause no. 19 hereof, if at any time it should appear
to theEngineer that the actual progress of the works does not conform to the
approved programme referred to in sub-clause (i) of this Clause, the
Contractor shall produce arevised & detailed programme showing the
modifications to the original programmenecessary to ensure the completion
of the works within the time for completion as defined in Clause no. 32 of
GCC hereof.

Cash Flow

The detailed programmes shall also show the estimated Cash flow required
for eachmonth to complete the works.

Progress Report / Photograph
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Two copies of weekly progress reports containing the following shall be
submitted bythe Contractor to the Employer through the Engineer on or before
the 3 day of the next week.

(@) Weekly detailed progress report showing the progress of individual
activitiesof programme as achieved at site till such period & being
suitably marked onthe approved network diagram, or as directed by
the Engineer, shall be provided by the Contractor indicating the actual
state of progress during the course of the contract, together with other
details of procurement & delivery schedules of materials / equipments,
as required by the Engineer.

(b) Three copies of colored photographs in showing day to day
importantprogress of work.

(c) Labour report in the form prescribed by the Engineer.

(d) Equipment & machinery report in the form pre scribed by the Engineer.
(e) Supervisory staff report in the form prescribed by the Engineer.

() Remedial Measures for covering up delay, if any.

(@) Bottlenecks and hindrances,

Apart from the above the Contractor shall submit daily report indicating regular
deployment of his staff and works, equipment’s, important stages of progress,
procurement of constructionmaterials etc. as approved by the Engineer.

Procedure for Measurement, Record and Billing:

All measurements shall be taken jointly by the Contractor/Architect/Engineer.
Duringmeasurement, Contractor shall provide all assistance with measuring
appliances, labour and other necessary for measurement.

Interim Bills shall be submitted by the Contractors based on the measurement
taken for Scrutiny and Certification for payment by Architect/Engineer/EIC.

Engineer to Scrutinize, Check and record the measurements on the
Measurement Sheets / Books (duly approved by Employer and issued to
Engineer) and to Certify thebills for payment.

Measurement shall be taken as per methods of measurement spelt out in the
Specification / Contract document. In case of any dispute as to the mode of
measurement not covered by the Contract to be adopted for any item of work,
mode ofmeasurement as per latest Indian Standard Specification / CPWD /
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Standard Engineering Practices as decided by Engineer shall be followed in
order of preference.

While preparing the final bills overall cumulative measurement may be taken
again.However, detailed checking of previous Interim Bills shall be made and
in case thereare any missing items or measurements, the same shall be
recorded. Contractor haveto submit a copy of purchased material bills as and
when required by bank. In case of not submission of bill, the payment for the
same shall not be processed.

Incase, the Contractor does not submit the Final Bill within the stipulated
period as specified in Clause no. 31 of General Condition of Contract, the
Engineer may take the measurements of his own and certify the Bill which will be
binding on the Contractor.

The schedule of payment of Bill shall be as specified in Clause no. 31 of
General Condition of Contract.

Contractor have to submit copy of challan of material, tax invoice/GST bills,e-
way bill or any other documents requested by the EIC.

Contractor have to submit third party testing certificate form OEM/
supplier/NABL lab that they have supplied material for the said project as per
specifications give and quality of work.

Disposal of Refuse etc.

i)

The Contractor shall cart away from site and POP/debris/deposit where directed
by theEngineer all refuse, etc. arising from the Works both as it accumulates,
at completion of the Works or at the direction of the Engineer. No extra
payment shall be done forthe same.

It is the responsibility of the Contractor to obtain a certificate from the local
authorities concerned to the effect that all rubbish arising out of Contractor's
activitiesat the construction site or any other offsite activities borrow pits and
/ or disposal area(s) has been properly disposed off.

This certificate from the authority shall be dated not later than the (last)
Certificate of Completion of Works and is to be enclosed with the Payment
Certificate in which the Contractor requests for payment of any Retention
money due to him.

Contractor to verify site Measurements
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The Contractor shall check and verify all site measurements whenever requested by
other specialists, Contractors or by nominated or other sub-contractors to enable
them to prepare their own shop drawings and pass on the information with sufficient
promptness, as will notin any way delay the works. A copy of all such information
passed on shall be given to the Engineer.

Hoarding

Deleted
Bar-bending Schedule for reinforcement Work

Deleted
Approved Makes / Agencies

The Contractor shall provide all materials from the list of approved makes and also
appoint the specialist agency from the approved list as provided in the Tender. The
Architect / Employer / Engineer will approve make / agency as selected by the
contractors within the approved list after inspection of their samples / mock-ups and
their compliance to TechnicalSpecifications / BOQ items and after ascertaining their
spare capacities and recent past performances. In case the materials are not in
conformity with BOQ & Technical Specification though it is in approved list or for
Aesthetic reason, Employer / Architect may select the other approved makes.
Contractor have to ensure the availability of the material before commencement of
the work. After commencement of the work, non-availability of material shall not be
the reason for the delay.

As Built Drawings / Documents / Shop Drawing
(a) Drawings Issued to the Contractor by the Engineer:

The Engineer will issue three sets of the drawings / soft copies to the
Contractor for the items for which some changes have been made from the
approved drawings as instructed by the Engineer. The contractor will mark
the changes which have been made from the approved drawings and submit
the copies of drawings / soft copies tothe Engineer for his approval. In case
any revision is required or the corrections are not properly marked, the
Engineer will point out the discrepancies to the Contractor. The Contractor will
have to incorporate these corrections and / or attend to discrepancies either
on the copies as above or fresh copies as directed by the Engineerand
resubmit to the Engineer for approval along with soft copies. The Engineer
will return one copy to the contractor duly approved for his records.
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Shop drawings prepared by the Contractor:

The contractor shall prepare the shop-drawings as & when required or as
directed byEIC. The Contractor will modify the drawing prepared by him
wherever any changes are made consequent to site decisions etc. as
approved by the Engineer. Three copiesalong with soft copies shall be
submitted of these corrected drawings to the Engineerfor his approval.

The Engineer shall return one copy of the same, duly approved, if found
satisfactoryor advise contractor the changes required or discrepancies, if any.
The Contractor shall resubmit the three copies after incorporating all the
corrections / changes etc. with softcopies. The Engineer / Architect will return
one copy to the contractor duly approvedfor his records.

Documents:

Contractor shall submit documents like Maintenance and Operation Manuals,
Literatures of various equipment, GST Bill of materials(if required), guarantee
etc. inbounded form in triplicate to Engineer on completion of work, which will
beconstrued as a condition for certify Final Bill.

Procurement of Materials.

The contractor shall make his own arrangement to procure all materials required for
the work.All wastages including shall be the contractors account.

(i)

(i)

Excise & Sales Taxes for Works

The Contractor shall pay and be responsible for payment of all taxes, duties,
levies, royalties, fees or charges in respect of the works including but not
limited to sales taxes, Excise duties payable in respect of materials,
equipment, plant and other thingsrequired for the Contract. All of the aforesaid
taxes, duties, levies fees and charges shall be to the Contractor's account
and Employer shall not be required to pay any additional or extra amount on
this account. Variation of taxes, duties, levies, fees etc.,if any, till completion
of work shall be deemed to be included in the accepted rates and no extra
claim on this account will in any case be entertained by the Employer. Only
GST will be paid in extra, as applicable.

New Taxes, Duties & Levies, etc.

If a new Tax or Duty or Levy is imposed under as statute or law during the
currencyof the contract, the same may be reimbursed by the Employer if so
deemed fit on documentary evidence.

scc 11



% da 3iin Jsier

29.

30.

31.

32.

Bank of Baroda
B = [

General Price Variation Adjustment (PVA) for Materials and Labour-N.A

Deleted.
Non-Assignability

This Contract & Benefits and Obligations thereof shall be strictly personal to the
bidder bidding the bid and shall not on any account be assignable or transferable by
the Bidder. Also,the Bidder will not be allowed to get the work executed on back to
back basis through any other agency except for specialized works.

Appointment of Specialist Agencies

The contractor shall appoint specialist Agencies for the following works with due
approval from Engineer / Engineer-in-charge apart from that mentioned in elsewhere
of the tender document for specialized works.

I. Skilled Carpenters/ Polishers,

The specialist agencies so appointed by the contractor should have adequate
Technical and Financial capability and have proven record for the relevant works.

The contractor shall submit the relevant documents to the Engineer / Engineer-in-
charge forappointing specialist agencies and shall get approval from the Engineer /
Engineer-in-charge.

The appointment of specialist agencies shall not relieve contractor from any of their
performance obligation as per the contract. The contractor should be fully and solely
responsible for the quality and completion of works to be carried out by the specialist
agencies.

However, contract can deploy their own In-house facilities only if it is approved by
Employer/ Engineer after verifying their credential and past performance.

Priority of Contract Documents

The several documents forming the Contract are to be taken as mutually explanatory
of oneanother, butin case of ambiguities or discrepancies, the documents forming the
Contract shallbe as follows in order of precedence.

1. BOQ & its nomenclature

2. Tender drawings
3. GFC drawings issued by Architect on award of the work.
4. Technical specifications

5. Special conditions of contract
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6. Latest IS Codes / CPWD specifications

7. Decision of Architect/Bank

33. Statutory Approvals

Contractor shall obtain all statutory approvals at his own cost before commencement
and oncompletion of work, if required from the Local authorities. However, Employer
shallpay or reimbursed the all official fees on demand/producing original receipts.

The contractor shall obtain the Occupation Certificate and NOC from local authorities
on virtual completion of the work so as to obtain the power, water and sewerage
connections from the respective authorities in order to hand over the building before
stipulated completion date.

34. Contractor to co-ordinate with other Contractors:

Contractor has to co-ordinate with other Contractors employed by Employer for other
worksand for any dispute the same to be brought to the notice of Employer/ Engineer.

35. Delegation

The BOB may delegate any of the duties and responsibilities to other people after
notifyingthe Contractor and may cancel any delegation after notifying the Contractor.

36. Basic Rates for Materials

Basic Rate of Material — No Basic Rate Shall be entertained for any
deduction or additional payment

37. Typographic or Clerical Errors:

The Architect's clarifications regarding partially omitted particulars or typographical
orclerical errors in the Tender documents shall be final and binding on the Contractor.

38. Rate Analysis of Major ltems:

Rate Analysis of major items to be submitted by the Bidder before award of work if
sorequired by Employer.

39. Notices:

Notices of the Employer to the Interior Designer or the contractor may be served
personally orby being left at or sent by registered post to the known place of abode or
business of the partyto whom the same is given or in the case of the Contractor by
being left on the works. In thecase of company or corporation, Notices may be served
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at or sent by registered post to the registered office of the Company or Corporation.
Any notice sent by registered post shall bedeemed to be served at the time when, in
the ordinary course of post, it would be delivered

Soil Test Report:

Deleted
Technical Audit

The whole of the work may be technically audited by the Chief Technical Examiner
(CTE) ofthe Central Vigilance Commission, Government of India from time to time.
Any defects, improvement or testing etc. conveyed by the Examiner shall be carried
out by the contractor atno extra cost, to the satisfaction of the CTE. Any deduction
suggested by the CTE either due to faulty workmanship or not adhering to the
specification will be effected.

The Employer shall have a right to cause a technical examination and audit of work
and running and final bills of the contractor including all supporting vouchers.
Abstract, etc. to bemade at the time of the bill. If as a result of this examination or
otherwise any sum is found tohave been overpaid in respect of any work done by
the contractor under the contract the contractor shall be liable to return the amount
of over payment and it will be lawful for the employer to recover the same from any
sum or sums due to him and in any other manner legally permissible and if it is found
that the Contractor was paid less than what was due to him under the contract in
respect of any work, executed by him under the contract, the amountof such under
payment shall be duly considered / paid by the employer.

Any sum of money due and payable to the contractor (including security deposit
returnable tohim) under this contract may be appropriated by the Employer and set off
against any claim ofthe Employer for the payment of a sum of money arising out of
or under any other contract made by the Contractor with the Employer.

Code of Ethics

Successful Vendor/Service Provider/Supplier/ Consultant/Contractor, who will be
selected according to the service/work/project for which the proposal or quotation is
invited shall comply with the Bank's Code of Ethics which is available on the Bank's
website>Shareholder's Corner> Policies/Codes> Our Code of Ethics and a clause to
this effect shall be included in the agreement/contract.

*kkkkk
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ANNEXURE - A

ANNEXURE - B

ANNEXURE - C

ANNEXURE - D

ANNEXURE - E

ANNEXURE - F

ANNEXURE -G

PROFORMAS & ANNEXURES

NOTICE OF COMMENCEMENT / COMPLETION OF CONTRACT
WORK

MONTHLY PROGRESS REPORT

RECEIPT & CONSUMPTION OF MATERIALS AT SITE
MEASUREMENT BOOK (Interior Decoration WORK)
RUNNING A/C BILL

R. A. BILL CERTIFICATE

PROFORMA OF UNDERTAKING IN CONNECTION WITH PAY

MENTS OF ADVANCE ON MATERIALS BROUGHT BY THE CON
TRACTORS TO THE SITE

ANNEXURE - H CERTIFICATE OF PAYMENT BY PMC
ANNEXURE -1 HINDRANCE REGISTER

ANNEXURE -=J EXTENSION OF TIME LIMIT
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PROFORMA & ANNEXURES
ANNEXURE - A

PROFORMA OF NOTICE OF COMMENCEMENT / COMPLETION OF CONTRACT
WORK

1. Name and principle employer & address

2. No. and date of certificate of registration

3. | / we hereby intimate that the contract work (Name of work) given to
(Name and address of the Contractor) having License No.
dated has commenced / has been
completed with effect from (date ) / on
(date).

Signature of the Principle

Employer

The Inspector,
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Performance & Annexure



L

4@ il ST
Bank of Baroda
CIEE o> e

PROFORMA & ANNEXURES

ANNEXURE - B

PROFORMA OF MONTHLY PROGRESS REPORT

Name of work
Progress report for the
monthReport No.

Sr. No. Description

Details of

location where guantity

works is done

Approximate

executed

A. GENERAL BUILDING WORK

1. Overall progress
2. Carpentry work, Parttitions (half & full), Storage floorwise
3. Carpentry work for Conference Tables, Storages
4. False ceiling, Coordination with other agencies
5. Work station, Loose furniture, Tables at cabins etc.
Percenta
. Date of Due date
Sr. No. VII\)/::;s”c(:rlptlon of Commenceme of Prog(raess
nt Completio 9
n Achieved
PA-4

Performance & Annexure



L

da 3iin dsier
Bank of Baroda

Forovar
VIIAVA

PROFORMA & ANNEXURES

ANNEXURE - C

RECEIPT & CONSUMPTION OF MATERIALS AT SITE

: : , Total
. Recei Consumptio | Closin :
Sr. _ Openin . quantity
Description pt nduring g ,
No. g . received
durin month balanc :
Balanc till date
e g ©
month
1. Plywood

2. Laminations

3. False ceiling material

4. Teakwood and other material for door, door frames.

5. Door shutters

Performance & Annexure
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ANNEXURE - D
MEASUREMENT BOOK (Interior Decoration Work)
L. Measurements No. .
Item. No. | Description 3 5 D/H Quantity
PA-6
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PROFORMA & ANNEXURES
| - RUNNING A/C BILL MEASUREMENTS

1. Name of Contractor / Agency

2. Name of work

3. Sr. No. of this bill

4. No. and date of previous bill

5. Reference to Agreement No.

6. Date of written order to commence

7. Date of completion as per agreement

Sr. Item Unit Rate As per
No. Description (Rs.) Tender
1 2 3 4 5

ANNEXURE - E

Upto prsxal\osis“ Upto date Present Bill
' (Cumulative) Remarks
Amoun Amoun Amoun
Qty. t(Rs.) Qty. t(Rs.) Qty. t(Rs.)
6. 7. 8. 9. 10. 11. 12.
Note: 1) if part rate is allowed for any item, it should be indicated with reasons

for allowing such a rate
2) if ado payment is made, it should be mentioned specifically

Net values since Previous bill
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PROFORMA & ANNEXURES
ANNEXURE - F
R.A. BILL CERTIFICATE
The measurements on the basis of which the above entries for the running bill no. :

were made have been taken jointly on and are recorded at pages to
of Measurement Book No.

Signature and date of Signature and date of PMC’s
Contractor Representative (seat)

The work recorded in the above mentioned measurements has been done at the site
satisfactory asper tender drawings, conditions and specification.

Architect
Bank’s Engineer

PA-8
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PROFORMA & ANNEXURES
ANNEXURE -G

PROFORMA OF UNDERTAKING IN CONNECTION WITH PAYMENTS OF
ADVANCE ON MATERIALS BROUGHT BY THE CONTRACTORS TO THE SITE

The undertaking made this day of 2022 between the Bank
of Baroda and having its
office at (hereinafter called the Employer) of the one part and

(hereinafter called the Contractors of the other part).

The Employer and the Contractors have entered into an Agreement dated

hereinafter called as the said agreement and in terms of clause no. of the conditions
in the agreement, the Employer has agreed that the Contractors will be paid an advance of
75 % of the cost of non-perishable building materials brought by the Contractor to the site for
consumption in the works at the discretion of the Employer.

The Contractors have applied to the Employer that they be allowed advances on the security
of materials absolutely belonging to them and brought by them to the site of work. The
Employer has agreed to do so on the terms and hereinafter set out.

Not this Letter of Undertaking witnesses that in consideration of the said agreement and in
consideration of the amount paid / payable to the Contractors by the Employer and / or any
further advances as may be made to the Contractors as aforesaid, the Contractors hereby
agree with the Employer and undertake as under:

i) The amount advanced by the Employer to the Contractors as aforesaid and all or any
further sum or sums advanced as aforesaid shall be employed by the Contractors in
or towards expediting the execution of the said works and for no other purpose
whatsoever.

i) That the materials which have been offered to and accepted by the Employer as
security are absolutely the Contractors own property and free from encumbrances of
any kind and the Contractor will not make any application for or receive a further
advance on the security of materials which are not absolutely his own property and
free from encumbrances of any kind and the Contractors indemnify the Employer
against all claims to any materials in respect of which an advance has been made to
them as aforesaid.

PA-9
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iii) That the materials on the security of which any further advance or advances may
hereafter bemade as aforesaid (hereinafter called the said materials) shall be used by
the Contractors solely in the execution of the said works in accordance with the
directions of

of the Employer and accordance with the terms of the said agreement.

iv) That the contractors shall take their own cost all the necessary and adequate
arrangement for the proper watch, safe custody and protection against all risks of the
site of the said works in the contractors custody and on their own responsibility and
shall at all times be open to inspection to the Employer’s Engineers or any Officer
authorized by the Employer. In the event of the materials or any part thereof being
stolen, destroyed or damaged, the Contractorswill further replace the same with other
materials of like quality or repair and make good the same as required by the

Employer.
V) That the said materials shall not on any account be removed from the site of the said
works except with the written permission of the of Bank of Baroda.

vi) That the advances shall be repayable in full when or before the Contractors receive
payment from the Employer of the price payable to them for the said works under the
terms and the provisions of the said agreement provided that if any intermediate
payments are made to the Contractors on account of work done, then on occasion of
each such payment, the Employer will be at liberty to make a recovery from the
Contractors bill for such payment by deductingthere from the value of the said
materials then actually used in the construction and in respectof which recovery has
not been made previously, the value for this purpose being determinedin respect of
each description of materials at the rates at which the amount of the advances made
under these presents were calculated.

vii)  That if the Contractors shall at any time make any default in the performances or
observance in any respect of any of the terms and provisions of the said agreement
or of these presents, the total amount of advance or advances that may still be owing
to the Employer, shall immediately on the happening of such default be repayable by
the Contractors to the Employer together with interest thereon at 12% per annum from
the date or respective dates of such advance or advances to the date of repayment
and with all costs, charges, damages and expenses incurred by the Employer in or for
the recovery thereof or the enforcement of this security or otherwise by reason of the
default of the Contractors and the Contractors hereby covenant and agree with the

PA-10
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Employer to repay and pay the same respectively to him accordingly.

That the Contractors hereby charge all the said materials with the repayment to the
Employerof the sum or sums advanced as aforesaid and all costs, charges, damages
and expenses payable under these presents PROVIDED ALWAYS and it is hereby
agreed and declared that notwithstanding anything in the said agreement and without
prejudice to the powers contained therein if and whenever the covenant for payment
and repayment hereinabove contained shall become enforceable and the money
owing shall not be paid in accordance therewith, the Employer may at any time
thereafter adopt all or any of the following courses as he may deem best:

Seize and utilize the said materials or any part thereof in the completion of the said
works on behalf of the Contractors in accordance with the provisions in that behalf
contained in thesaid agreement debiting the Contractors with the actual cost of
effecting such completion andthe amount due in respect of advances under these
presents and crediting the Contractorswith the value of work done as if he had carried
it out in accordance with the said agreement and at the rates thereby provided. If the
balance is against the Contractors, they are bound to pay the same to the Employer
on demand.

Remove and sell by public auction the seized materials or any part thereof and out of

the moneys arising from the sale, retain all the sums aforesaid repayable or payable
to the Employer under these presents and pay over the surplus (if any) to the
Contractor.

Deduct all or any part of the money owing out of the Security Deposits or any sum due
to theContractor under the said agreement.

That except in the event of such default on the part of the Contractors as aforesaid,
no interestshall be payable on the said advance.

That in the event on any conflict between the provisions of these presents and the
said agreement, the provisions of these presents shah prevail and in the event of any
dispute or difference arising over the construction of effect of these presents the
settlement of which hasnot been herein before expressly provided for the same shall
be referred to the Officer in charge, Premises Department , whose decision shall be
final and no appeal shall lie againsthis decision before any court, arbitrator or
authority.

PA-11
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xiv)  The provision of this Undertaking shall be deemed to be supplemental to the said
agreement.

xv)  Code of Ethics

. M/s. (Vendor/Service Provider/Supplier/ Consultant/
Contractor) agrees to comply with the Bank's Code of Ethics, available on the
Bank's website>Shareholder's Corner> Policies/Codes> Our Code of Ethics,
during the validity period of this agreement/contract.
IN WITNESS WHEREOF the Contractors have set their hands to these presents the day

and yearfirst hereinabove written.

Signed, sealed and delivered by the said Contractors in the presence of Witness:

Signature
Name

Address

PA-12
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PROFORMA & ANNEXURES

ANNEXURE - H

PROFORMA OF CERTIFICATE OF PAYMENT BY PMC/ARCHITECT

Certificate No. Interim Dated
Client: Project No. Building Work / Interior Work
Particulars:
Contractor: Contract / Letter No. Dated:
Contract’s Bill No. Dated:

This is to certify that the amount given below (*) is due to your contractors for the work done
by them and / or against materials delivered at site and/or for advance towards contract on
the above referred project.

Advance against contract:

Less: Advance adjusted to

dateBalance Advance

Advance against material delivered at
siteAmount of work done to date
Total

Less: Retention on work

done Less: Previously

certified upto  Present
Certificate (*)

Rupees

PA-13
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The cost of cement or any other material supplied by you or payments made by you directly
if any, and not covered herein above, should be adjusted before making the payment of the
certified amount(*)

Necessary Deduction U/S 194C of the Income Tax 1961 and sales tax may be made before
paying the above certified amount.

By a copy of this letter, we are intimating the contractors to call on you for the necessary
payment.

Remarks, if any
the details of insurance policy are enclosed .

Enclosures: Bill Signature of
P.M.C/ARCHITECT.
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PROFORMA OF HINDRANCE REGISTER
Name of the work: Date of state of work:
Name of Contractor: Period of Completion:
Agreement No. : Date of completion:
Date of [\3vakt1(iac?1f
Sr. Nature of | Occurrenc . Period Signatur
. Hindranc Remark
No. Hindranc eof ewas of eof s
e Hindrance remove Hindranc PMCI/EI
d e C
1 2 3 4 5 6 7

PMC - Project Management Consultant/EIC
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PROFORMA & ANNEXURES
ANNEXURE -J

APPLICATION OF PROFORMA FOR EXTENSION OF TIME LIMIT

1. Name of Contractor

2. Name of the work as given in the Agreement

3. Agreement No.

4. Estimated Tender Amount.

5. Date of Commencement of work as per Agreement.

6. Period allowed for Completion of work as per Agreement.

7. Date of Completion Stipulated in Agreement.

8. Period for which Extension of Time has been given previously:
a) 15t Extension vide Architects / Bank letter no. dtd, month, days
b) 2"d Extension vide Architects / Bank letter no. dtd, month, days
¢) 3" Extension vide Architects / Bank letter no. dtd, month, days
d) 4" Extension vide Architects / Bank letter no. dtd, month, days

9. Total Extension previously given.

a) Reasons for which extensions have been given (copies of the previous application
should beattached)

10. Period for which extension is applied for :

PA-16
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11. Hindrances on account of which extension is applied for with dates on Hindrances
occurred andthe period for which these are likely to last :

a) Serial No.

b) Nature Of Hindrance:

c) Date of Occurrence:

d) Period for which is likely to last :

e) Period for which Extension required for this particulars Hindrance:
f) Overlapping period if any , with to item (e) above

g) Net extension applied for :

h) Remarks if any

12. Extension of time required for extra work
13. Details of extra work and amount involved :

a) Total value of extra work :

b) Proportionate period of extension time on estimated amount put tender
14. Total extension time required for 11 & 12 :

Submitted to the Architects /
Bank

Signature of
contractorDate:
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