
PERIOD: Dec-12

Sr.No

Name of 

the work 

and 

location

Estimated 

cost in 

Rs.Lacs

Tender 

Cost in 

Rs Lacs

% above / 

below 

schedule 

of rates 

applicable

Agreement 

No.
Agency

Date of 

starting

Time of 

completio

n

Physical 

progress 

in %

Name of 

Engineer 

in charge

Remarks

1 2 3 4 5 6 7 8 9 10 11 12

1

Construction 

of office 

building at 

Varanasi

520.00

276.81 

(work order 

is for 

425.38)

12.75 % 

below 

estimated 

cost

UPUZ/38/ 

EM/410 

dated 

16.04.12

Anil Enterprises 26.04.12 10 months 60%
Mr. Umesh 

Kumar

Final floor slab is being casted. 

Finishing work started.

2

Construction 

of 

Administative 

building at 

Jaipur

790.00 721.50

8.67%   

below 

estimated 

cost

RZ/GM/P&E 

2012/143

Suri construction 

Delhi
16.08.12

8 months 

expected     
20%

Mr.Vaibhav  

Gupta

2 nd floor slab is being casted & 

brick work started

 If no works above threshold value is awarded, please report two contracts with highest value in each category

BANK OF BARODA - STATEMENT OF QUARTERLY PROGRESS REPORT ON CONTRACTS / PURCHASES (QPR)

Catg I - (a) Civil Works - Rs. 5 crores & above
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PERIOD: Dec-12

Sr.No

Name of 

the work 

and 

location

Estimated 

cost in 

Rs.Lacs

Tender 

Cost in 

Rs Lacs

% above / 

below 

schedule 

of rates 

applicable

Agreement 

No.
Agency

Date of 

starting

Time of 

completio

n

Physical 

progress 

in %

Name of 

Engineer 

in charge

Remarks

1 2 3 4 5 6 7 8 9 10 11 12

1

2  

3

4

5

6

7

 If no works above threshold value is awarded, please report two contracts with highest value in each category

BANK OF BARODA - STATEMENT OF QUARTERLY PROGRESS REPORT ON CONTRACTS / PURCHASES (QPR)

Catg I - (b) Turnkey Works Contracts - Rs. 5 crores & above
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PERIOD: Dec-12

Sr.No

Name of 

the 

Organisati

on

Contract 

No

Value of 

the 

contract in 

Rs lacs

Mode of 

Tendering

Schedul

e of 

delivery 

period

Present 

Status
Remarks   

1 2 3 5 6 7 8 9

1

Tata 

Communicati

ons Ltd

BCC/PROJ & 

IT/ RRB CBS 

/ 102 / 215 

DT 28.04.10

695.85
Open Tender 2 

Bid RFP
5 Years Active

Approved 

by ED / 

CMD on 

31.03.10

2 H P

BCC/PROJ & 

IT/ RRB CBS 

/ 102/308 DT 

16.06.09 

(agreement 

dt 08.09.10)

9,131.37
Open Tender 2 

Bid
5 Years Active

Approved 

by Board on 

12.06.10

3 BSNL

BCC/PROJ & 

IT/ RRB CBS 

/ 102/303 DT 

14.06.10 & 

102/340 dt 

01.11.10

2,567.20

Direct 

engagement of 

BSNL for RRB's

5 Years Active

considering 

their rural 

penetration 

and being 

PSU, 

Approved 

by Board on 

12.06.10

4
HP India 

Sales P Ltd

Upgradation 

of ATM 

Switch

1,998.00

Board Approval 

on 29.09.11 & dt 

21.06.11 less disc 

48.00 la

60 months Active

Amount 

paid Rs. 

1045 lacs

5

HPIndia 

Sales P Ltd / 

Infosys / E & 

Y Ltd / 

Reuters / 

BSNL - 

MTNL / BT 

Infonet / 

Oracle / 

Microsoft

Agreement dt 

15.04.05

Rev Cost - 

70,366 lacs + 

Total 

Contingency 

24,066 la 

(various 

Change 

Requests)

EOI / RFP / Tech 

Evaluation / Price 

Nego / MOU / 

AGRMT

60 months 

april 2005 

to March 

2010

Total proj 39 

/ Proj where 

some phases 

are 

implemented - 

5 / Proj in 

progress - 4

Details of 

sub projects 

&amount 

paid 61805 

lacs

Co Hosting Data Center 

(DC) & DR Site for the 

RRB's sponsored by Bank

Implement CBS in Bank 

sponsored 5 RRB along 

with related applications 

and facilities deployed at 

DC / DRS / branches / 

Near Site of our 

sponsored RRB's

Procurement, maintenance 

of Terrestrail links on MPLS 

Backbone, P to P links & 

internet links thru BSNL & 

CDMA backup links for total 

period  of 5 yrs for existing 

brs / DC / DRS / Near site / 

Proj Office for implementing 

CBS in our 5 RRB's

Upgradation of ATM 

switch. Covering 

procurement of license, 

implementation & product 

Procurement of H/w, S/w, 

N/w equip, Band width & 

Leased Line / System 

Integration / PMS / 

Managed Services / 

Facility Management 

Services - Total cost 

83,500 lacs

BANK OF BARODA - STATEMENT OF QUARTERLY PROGRESS REPORT ON CONTRACTS / PURCHASES (QPR)

Catg I - (c) Stores & Purchase - Rs. 5 crores & above

Brief details of the 

Materials procured

4

Page 3 of 16



6
H P India 

Sales Pvt Ltd

Extension of 

scope of 

agreement 

dated 

15.04.05

4,560.00

EOI / RFP / Tech 

Evaluation / Price 

Nego / MOU / 

AGRMT

Dec-10 Active

Amount 

Paid Rs 

2140lacs 

7
H P India 

Sales Pvt Ltd

Extension of 

scope of 

Agreement 

dated

15th April 

2005

Rs. 12548 

Lacs EOI / RFP / Tech 

Evaluation / Price 

Nego / MOU / 

AGRMT

Dec-10

Amount 

paid  Rs 

8881 lacs

8
H P India 

Sales Pvt Ltd

Extension of 

scope of 

Agreement 

dated

15th April 

2005

Rs. 1975 

Lacs EOI / RFP / Tech 

Evaluation / Price 

Nego / MOU / 

AGRMT

Dec-10

Amount 

paid  Rs 

1279 lacs

9
H P India 

Sales Pvt Ltd

Extension of 

scope of 

Agreement 

dated

15th April 

2005

Rs. 4135 

Lacs 
EOI / RFP / Tech 

Evaluation / Price 

Nego / MOU / 

AGRMT

Dec-10

Amount 

paid  Rs 

3817 lacs

10
H P India 

Sales Pvt Ltd

Extension of 

scope of 

Agreement 

dated

15th April 

2005

Rs. 1020 

Lacs 
EOI / RFP / Tech 

Evaluation / Price 

Nego / MOU / 

AGRMT

Dec-10

Amount 

paid  Rs 

918 lacs

11
H P India 

Sales Pvt Ltd

Renewal of 

contract

1)RS  49495 

Lacs 2) ATS 

10000  3) 

Bandwith   

Rs 20000 4) 

Adddi Budget 

4950+4950 

Lacs 

Approval of PSC / 

Technical Review 

/ Price 

Negotiations / 

Signing of 

agreement

60 months 

from April 

2010 to 

March 

2015

Active

Details of 

sub projects 

&amount 

paid  RS 

19847 Lacs

12
Microsoft 

Corporation

Renewal of 

Enterprise 

Agreement

2,057.62

OEM / Approval 

of PSC / Price 

Negotiations / 

Signing of 

agreement

60 months 

Apr 2010 

to March 

2015

Active

Amount 

paid till date 

Rs.1232 

lacs

CBS Rollout in remaining 

branches (International) 

Extension of Scope of HP 

for  DC Building 

Renewal of original 

contract with HP

Software Assurance for 5 

years / Unlimited 

deployment of select 

Microsoft Products

Extension of Scope of HP 

for roll out of CBS in 1150  

domestic  branches, 

Extension of Scope of HP 

for roll out of VSAT - 

CAPEX

Extension of Scope of HP 

for DC Transformation 

(DCT)
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13
Reuters India 

Ltd

New 

Licenses
697.10

OEM / PSC 

approval / Board 

approval / 

agreement

60 months 

from April 

2010 to 

March 

2015

Active

Amount 

paid Rs. 

415 lacs

14
Reuters India 

Ltd
ATS

1413.03 

(USD 

30,06,438)

OEM / PSC 

approval / Board 

approval / 

agreement

60 months 

Apr 2010 

to March 

2015

Active

Amount 

paid Rs. 

523 lacs

15
Bharati Airtel 

Ltd
Network 500.07

Renewal of 

existing contract / 

PSC / Board 

approval / 

agreement

36 months 

up to 

31.03.201

3

Active

Amount 

paid Rs 356 

lacs till date

16

Infosys 

Technologies 

Ltd

ATS 2,398.56

Renewal of 

technical support 

/ approval by PSC 

and Board

60 months 

(01.10.20

10 to 

30.09.15)

Active

amount paid 

till date Rs. 

1231 lacs

New licenses & ATS

ATS on existing licenses

Lease line charges

ATS on licenses

Page 5 of 16



17
B T Global 

Comm Ltd

Providing 

links for 10 

countries / 48 

branches

2,365.77

2 Bid / TC 

evaluation / 

renewal of 

international links 

/ approved by 

PSC / Board

60 months 

(01.10.20

10 to 

30.09.201

5)

Active

Amount 

paid till date 

Rs.710 lacs

18

Cable & 

Wires (C & 

W)

Providing 

links for 12 

countries / 24 

branches

914.70

2 Bid / TC 

evaluation / 

renewal of 

international links 

/ approved by 

PSC / Board

60 months 

(01.10.20

10 to 

30.19.201

5)

Active

Amount 

paid till date 

Rs.288 lacs

19
HP India 

Sales P Ltd

DC Build for 

additional 

server rack 

space at 

DRS 

Hyderabad

530.16

Change in 

existing DRS / 

Price negotiation / 

Approved by PSC 

& Board

60 months 

AMC 

(01.10.20

10 to 

30.19.201

5)

Active

Amount 

paid Rs. 

421 lacs

20
BSNL / 

MTNL

MPLS for 

existing 2750 

branches and 

new br + 7% 

AMC on HP 

items after 

warranty prd

7,515.64

Renewal of 

network links of 

new and existing 

brs Board 

approval no 37 dt 

27.04.11

60 months 

April 2010 

April 2015

Active
Paid Rs. 

2673 lacs

21
H P India 

Sales Pvt Ltd

One time 

cost of H/w 

installation, 

config'n, 

comming & 

migration + 

AMC

598.00
Board approval 

no 37 dt 27.04.11

60 months 

AMC till 

April 2015

Active
Paid Rs. 

523 lacs

22
H P India 

Sales Pvt Ltd
DWH 2,079.63

Board approval dt 

29.09.11

ATS for 7 

years / 

AMC for 6 

years

Under 

implementa

tion

Amount 

paid Rs. 

915 lacs

23
H P India 

Sales Pvt Ltd
DWH 5,877.11

Board approval dt 

29.09.11

ATS / 

AMC for 6 

years

Under 

implementa

tion

Amount 

paid Rs. 

1898 lacs

24

Sai 

Infosystem 

Ltd

BCC/PROJ & 

IT/ 

Infra:104:344 

dt21.05.2012

6,491.74
open Tender'2 

BID REP
1 yr Active

Aproved by 

ED on 

15.05.2012

Capital cost & AMC

Software implementation 

services for DWH & Ats 

for 7 years

Data Warehousing 

solution by Oracle & HP

Procurement ofcomputer 

HW/SW

Lease line charges

Lease line charges

Capital cost & AMC

Lease Line charges
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25 Wipro Ltd

BCC/PO/IT/In

fra:104:759 

dt 21.09.2012

806.78
Approved by 

ED14.09.2012
1 yr Active

26
WiproInfo 

Tech  Ltd

BCC/PO/IT/In

fra:104:907 

dt 10.11.2012

612.48

Approved by ED 

03.11.2012 vide 

notebccpo104/11

8 dt 02.11.12

3 yr Active

27 Wipro Ltd

BCC/PO/IT/In

fra:104:615 

dt 08.08.2012

799.12
Approved by ED 

09.08.2012 
1 yr Active

28

H P India 

Sales Pvt Ltd 

& Tata 

Communicati

on

MCB 

Resolution no 

62 dt 

27.05.11

Total 

Contract 

value 

2100.00

MCB Resolution 

no 62 dt 27.05.11
5 yrs

Amt paid 

156.00

29
Oracle India 

Pvt Ltd

MCB 

Resolution no 

83 dt 

29.11.12

2,379.00
MCB Resolution 

no 83 dt 29.11.12
3 yrs

Amt not yet 

paid

Implementation of solution 

for Risk Estemation for 

operational risk 

Management

Rate contract for supply & 

instaletion of Notebook 

Pcsfor Ultra small 

Branches (USB) Bank 

Executives  & USB (RRB)

Contact Centre Hardware 

672.00 ,277.00 

Implementation ,987 

AMC,AMS,ATS    

164.00Bandwith

Unlimited License 

agreement (ULA) with 

Oracle

Rate contract for supply & 

instaletion of Network  

Hardware Router ,Switch 

&Rack
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PERIOD: Dec-12

Sr.No

Name of 

the items 

and 

location

Estimated 

cost in 

Rs.Lacs

Tender 

Cost in 

Rs Lacs

% above / 

below 

schedule 

of rates 

applicable

Agreement 

No.
Agency

Date of 

starting

Time of 

completio

n

Physical 

progress 

in %

Name of 

Engineer 

in charge

Remarks

1 2 3 4 5 6 7 8 9 10 11 12

1

2  

3

4

5

6

 If no works above threshold value is awarded, please report two contracts with highest value in each category

BANK OF BARODA - STATEMENT OF QUARTERLY PROGRESS REPORT ON CONTRACTS / PURCHASES (QPR)

Catg I - (e) Sale of Goods / Land / Scrap - Rs. 5 crores & above.
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PERIOD: Dec-12

Electrical / Mechanical / Maintenance / Service contracts incl Electronics / Instrumentation / Telecommunication / Manpower Supply etc

Sr.No

Name of 

the 

Organisati

on

Contract 

No

Value of 

the 

contract in 

Rs lacs

Mode of 

Tendering

Schedul

e of 

delivery 

period

Present 

Status
Remarks

1 2 3 5 6 7 8 9

1 H P
Agreement dt 

08.09.10
9,131.37

Open Tender /      

2 Bid / RFP
5 Years Active

Approved 

by Board on 

12.06.10 

(service & 

purchase 

contract)

2 BSNL

BCC/PROJ & 

IT/ RRB CBS 

/ 102/303 DT 

14.06.10 and 

102/340 

dated 

01.11.10

2,567.20

Direct 

engagement of 

BSNL for RRB's

5 Years Active

considering 

their 

penetration 

and being 

PSU, 

Approved 

by Board on 

12.06.10

 

3
M/s Diebold 

Pvt. Ltd.

BCC/EB/ 

103/ATM/ 

344 dt 

29.06.11

44,368.00

Website & 

Newspaper / RFP 

/ 2 Bid

01.08.11 

to 

31.07.201

6

Active

4

NCR 

Corporation 

India Pvt Ltd

BCC/EB/ 

103/ATM/ 

336 dt 

27.06.11

3,937.00

Website & 

Newspaper / RFP 

/ 2 Bid

ATM 

supply 3 

yrs / S/w 

AMC 7 yrs 

from dt of 

opn each 

ATM

Active

Procurement, 

maintenance of Terrestrail 

links on MPLS Backbone, 

P to P links & internet 

links thru BSNL & CDMA 

backup links for total 

period  of 5 yrs for existing 

brs / DC / DRS / Near site 

/ Project Office for CBS in 

our 5 RRB's

Care Taker Services / 

Cash Services / FLM & 

SLM Services / Incedence 

Management Services etc

Supply & Installation of 

ATM machines & S/w 

maintenance service for 7 

years

Catg II - (f) (details in next line) - Rs. 1 crore & above

Brief details of the 

Materials procured

4
Implement CBS in Bank 

sponsored 5 RRB along 

with related applications 

and facilities deployed at 

DC / DRS / branches / 

Near Site of our 

sponsored RRB's

BANK OF BARODA - STATEMENT OF QUARTERLY PROGRESS REPORT ON CONTRACTS / PURCHASES (QPR)
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5

Tata 

Consultancy 

Services 

Agreement dt 

04.07.11
5,060.00 RFP

01.11.11 

to 

31.10.13

Implementa

tion  

financial 

Inclusion in 

process

6

HCL 

Infosystem 

ltd 

Agreement 

dt.07.01.11
2,214.00 RFP

07.01.11 

to 

06.01.14

Implementa

tion  

financial 

Inclusion in 

process

7

Tata 

Communicati

ons Banking 

Infrasolution 

Ltd. (TCBIL)

28.07.12

RS 6.70** 

per 

Transaction

Web & 

Newspapers

31.03.202

0 As per 

Ministry of 

Finance

Active

(**)Value of 

contract 

indicates 

Transaction 

price for 

financial/Ca

8

Tata 

Communicati

ons Banking 

Infrasolution 

Ltd. (TCBIL)

28.07.12

RS 7.03** 

per 

Transaction

Web & 

Newspapers

31.03.202

0 As per 

Ministry of 

Finance

Active

(**)Value of 

contract 

indicates 

Transaction 

price for 

financial/Ca

9

Tata 

Communicati

ons Banking 

Infrasolution 

Ltd. (TCBIL)

28.07.12
RS 6.6** per 

Transaction

Web & 

Newspapers

31.03.202

0 As per 

Ministry of 

Finance

Active

(**)Value of 

contract 

indicates 

Transaction 

price for 

financial/Ca

10

Prizm 

Payments 

Services Pvt 

Ltd

28.07.12
RS11.1** per 

Transaction

Web & 

Newspapers

31.03.202

0 As per 

Ministry of 

Finance

Active

(**)Value of 

contract 

indicates 

Transaction 

price for 

financial/Ca

11

AGS 

Transaction 

Technologies 

Ltd

28.07.12
RS12.1** per 

Transaction

Web & 

Newspapers

31.03.202

0 As per 

Ministry of 

Finance

Active

(**)Value of 

contract 

indicates 

Transaction 

price for 

financial/Ca

12

NCR 

Corporation 

India Pvt Ltd

28.07.12
RS7.9** per 

Transaction

Web & 

Newspapers

31.03.202

0 As per 

Ministry of 

Finance

Active

(**)Value of 

contract 

indicates 

Transaction 

price for 

financial/Ca

Financial Inclusion 

Initiative

Financial Inclusion 

Initiative

Cash Dispensors 

Deployment on Txn. Basis-

-(CDDOTXB)   Himachal 

Pradesh Haryana 

Chandigarh

Cash Dispensors 

Deployment on Txn. Basis-

-(CDDOTXB)  Delhi 

Uttarakhand

Cash Dispensors 

Deployment on Txn. Basis-

-(CDDOTXB)  Tamilnadu 

Ponducherry

Cash Dispensors 

Deployment on Txn. Basis-

-(CDDOTXB) 

W.Bengal,And & Nic

Cash Dispensors 

Deployment on Txn. Basis-

-(CDDOTXB) Andhra 

Pradesh

Cash Dispensors 

Deployment on Txn. Basis-

-(CDDOTXB)   Kerala 

Lakshadweep
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13

NCR 

Corporation 

India Pvt Ltd

28.07.12
RS7.1** per 

Transaction

Web & 

Newspapers

31.03.202

0 As per 

Ministry of 

Finance

Active

(**)Value of 

contract 

indicates 

Transaction 

price for 

financial/Ca

14

Financial 

Softwear 

&Systems(p)

Ltd (FSS)

28.07.12
RS 9.9** per 

Transaction

Web & 

Newspapers

31.03.202

0 As per 

Ministry of 

Finance

Active

(**)Value of 

contract 

indicates 

Transaction 

price for 

financial/Ca

15

FIS Payment 

Solution and 

& Services 

India Pvt Ltd

28.07.12

RS 10.6** 

per 

Transaction

Web & 

Newspapers

31.03.202

0 As per 

Ministry of 

Finance

Active

(**)Value of 

contract 

indicates 

Transaction 

price for 

financial/Ca

16

FIS Payment 

Solution and 

& Services 

India Pvt Ltd

28.07.12
RS 8.9** per 

Transaction

Web & 

Newspapers

31.03.202

0 As per 

Ministry of 

Finance

Active

(**)Value of 

contract 

indicates 

Transaction 

price for 

financial/Ca

17

Accura 

Infotech Pvt 

Ltd

28.07.12
RS 7.9** per 

Transaction

Web & 

Newspapers

31.03.202

0 As per 

Ministry of 

Finance

Active

(**)Value of 

contract 

indicates 

Transaction 

price for 

financial/Ca

18
Mpmphasis 

Ltd
28.07.12

RS 7.4** per 

Transaction

Web & 

Newspapers

31.03.202

0 As per 

Ministry of 

Finance

Active

(**)Value of 

contract 

indicates 

Transaction 

price for 

financial/Ca

19
Mpmphasis 

Ltd
28.07.12

RS 7.4 ** per 

Transaction

Web & 

Newspapers

31.03.202

0 As per 

Ministry of 

Finance

Active

(**)Value of 

contract 

indicates 

Transaction 

price for 

financial/Ca

20
Mpmphasis 

Ltd
28.07.12

RS 6.8** per 

Transaction

Web & 

Newspapers

31.03.202

0 As per 

Ministry of 

Finance

Active

(**)Value of 

contract 

indicates 

Transaction 

price for 

financial/Ca

Cash Dispensors 

Deployment on Txn. Basis-

-(CDDOTXB)   Uttar 

Pradesh 

Cash Dispensors 

Deployment on Txn. Basis-

-(CDDOTXB)   Bihar 

Jharkhand

Cash Dispensors 

Deployment on Txn. Basis-

-(CDDOTXB)   Madhya 

Pradesh

Cash Dispensors 

Deployment on Txn. Basis-

-(CDDOTXB)  Punjab 

Jammu & Kashmir

Cash Dispensors 

Deployment on Txn. Basis-

-(CDDOTXB)   North East 

( 7 state ) Sikkim

Cash Dispensors 

Deployment on Txn. Basis-

-(CDDOTXB)  Rajasthan  

Cash Dispensors 

Deployment on Txn. Basis-

-(CDDOTXB)   Gujrat Diu 

Daman adra Nagar haveli 

Cash Dispensors 

Deployment on Txn. Basis-

-(CDDOTXB)   

Chattisgarh Odisha 
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21
Mpmphasis 

Ltd
28.07.12

RS 6.7** per 

Transaction

Web & 

Newspapers

31.03.202

0 As per 

Ministry of 

Finance

Active

(**)Value of 

contract 

indicates 

Transaction 

price for 

financial/Ca

22

CISB Bureas 

Facility 

Services Pvt 

Ltd

28.07.12

RS 11.9** 

per 

Transaction

Web & 

Newspapers

31.03.202

0 As per 

Ministry of 

Finance

Active

(**)Value of 

contract 

indicates 

Transaction 

price for 

financial/Ca

 If no works above threshold value is awarded, please report two contracts with highest value in each category

Cash Dispensors 

Deployment on Txn. Basis-

-(CDDOTXB)   Karnataka 

Goa

Cash Dispensors 

Deployment on Txn. Basis-

-(CDDOTXB)   

Maharashtra
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PERIOD: Dec-12

Sr.No

Name of 

the 

Organisati

on

Contract 

No

Brief 

details of 

the 

Materials 

procured

Value of 

the 

contract in 

Rs lacs

Mode of 

Tendering

Schedule of 

delivery period

Present 

Status
Remarks

1 2 3 4 5 6 7 8 9

1

2  

3

4

5

6

 If no works above threshold value is awarded, please report two contracts with highest value in each category

BANK OF BARODA - STATEMENT OF QUARTERLY PROGRESS REPORT ON CONTRACTS / PURCHASES (QPR)

Catg II - (g) Medical Equipment - Rs.50 lacs & above

Page 13 of 16



PERIOD: Dec-12

Sr.No

Name of 

the 

Organisati

on

Contract 

No

Brief 

details of 

the 

Materials 

procured

Value of 

the 

contract in 

Rs lacs

Mode of 

Tendering

Schedule of 

delivery period

Present 

Status
Remarks

1 2 3 4 5 6 7 8 9

1

Gartner 

Ireland 

Limited

Agreement dt 

22.12.2011

Gartner 

Research 

Services

USD 190,000

subscription 

to research & 

advisory  

services

3 years from Jan 

12 to Dec 2014
Active

PSC 

approved 

and ED 

sanctioned 

renewal on 

13.12.11  

BANK OF BARODA - STATEMENT OF QUARTERLY PROGRESS REPORT ON CONTRACTS / PURCHASES (QPR)

Catg II - (h) Consultancy Contracts - Rs. 1 crore & above
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PERIOD: Dec-12

Sr.No

Name of 

the work 

and 

location

Estimated 

cost in 

Rs.Lacs

Tender 

Cost in 

Rs Lacs

% above / 

below 

schedule 

of rates 

applicable

Agreement 

No.
Agency

Date of 

starting

Time of 

completio

n

Physical 

progress 

in %

Name of 

Engineer 

in charge

Remarks

1 2 3 4 5 6 7 8 9 10 11 12

1

2  

3

4

5

6

 If no works above threshold value is awarded, please report two contracts with highest value in each category

BANK OF BARODA - STATEMENT OF QUARTERLY PROGRESS REPORT ON CONTRACTS / PURCHASES (QPR)

Catg III - (i) Horticulture Works Rs. 10 lacs & above
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PERIOD: Dec-12

Sr.No

Name of 

the 

Organisati

on

Contract 

No

Brief 

details of 

the 

Materials 

procured

Value of 

the 

contract in 

Rs lacs

Mode of 

Tendering

Schedule of 

delivery period

Present 

Status
Remarks

 

1 2 3 4 5 6 7 8 9

1

2  

3

4

5

6

7

8

9

10

 If no works above threshold value is awarded, please report two contracts with highest value in each category

Catg III - (j) Supply of Medicines -  Four largest value contracts

BANK OF BARODA - STATEMENT OF QUARTERLY PROGRESS REPORT ON CONTRACTS / PURCHASES (QPR)
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